
   

 
 

TENDER NO ACDP 24/04 
 

TENDER DOCUMENT  
FOR  

CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ 
DAM ON THE FARM METZ 75 KT IN THE MOPANI DISTRICT OF THE 

LIMPOPO PROVINCE 
 

NAME OF TENDERER 
 
 

TOTAL TENDERED AMOUNT 
 
 

TOTAL TENDERED AMOUNT IN WORDS  

VAT NUMBER (if registered for VAT) 
 

 

SUPPLIER CSD REGISTRATION NUMBER  

TAX COMPLIANCE STATUS PIN 
(to verify bidder’s tax compliance status) 

 

PROJECT DURATION  

TEL NUMBER  

FAX NUMBER  

 
PREPARED FOR: 
 

 
 
 
 

 
PREPARED BY: 

 
HEAD OF DEPARTMENT                                                PG CONSULTING ENGINEERS (PTY) LTD 
LIMPOPO DEPT OF AGRICULTURE &                          POSTNET SUITE 40 
RURAL DEVELOPMENT                                                 PRIVATE BAG X9910 
PRIVATE BAG X 9487                                                     9 ALMA STREET 
POLOKWANE                                                                  WHITE RIVER (HEAD OFFICE) 
0970                                                                                  1240 

 

COMPULSORY BRIEFING MEETING DATE: 06 August 2024,   TIME: 10:00 AM 
 

CLOSING DATE: 26 August 2024,    TIME: 11:00 AM 

sibasa 
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CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ 
DAM ON THE FARM METZ 75 KT IN THE MOPANI DISTRICT OF THE 

LIMPOPO PROVINCE 
 

TENDERER’S DETAILS  
  
NAME OF TENDERER  ……………………………………………………….. 
             
     ……………………………………………………….. 
             
     ……………………………………………………….. 
 
PHYSICAL ADDRESS  ……………………………………………………….. 
             
     …………………………………………………......... 
             
     ……………………………………………………….. 
 
POSTAL ADDRESS  ……………………………………………………….. 
             
     ……………………………………………………….. 
             
     ……………………………………………………….. 
 
CONTACT PERSON (NAME)……………………………………………………… 
     

(SURNAME)………………………………………………… 
     

(PHONE No)……..…………………………………………. 
     

(CELL No)…………………..………………………………. 
     

(FAX No)……………………………………….…………... 
 
(E-MAIL)……………………………………………………. 
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Drawings 
 

SCHEDULE OF TENDER DRAWINGS 

 

The following drawings, which are bound in, form part of this Contract in terms of Clause 1(i)(j) of the General 

Conditions of Contract: 

 

 

DRAWING NO: 

 

DESCRIPTION: 

001/240 GENERAL PLAN LAYOUT 

002/240 TYPICAL SECTIONS 

003/240 GENERAL DETAILS 

  

  

  

 

 

The Tenderer shall satisfy himself that the sets of drawings are complete in accordance with the above schedule, 

and if any are found to be missing or duplicated, or the writing or figures indistinct, he shall apply to the Engineer 

immediately and have the discrepancy rectified.  No liability whatsoever will be admitted by the Employer in respect 

of errors in Tenders attributed to any such discrepancy. 
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T1.1:   TENDER NOTICE AND INVITATION TO TENDER    T.2 White 

T1.2:   TENDER DATA    T.3 Pink 
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T1.1: TENDER NOTICE AND INVITATION TO TENDER 

 
      

TENDER NO ACDP 24/04 
 

 CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE FARM METZ 
75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 

 

T1.1 Tender Notice and Invitation to 
Tender                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          

Tenders are hereby invited to bid for the Construction of Upgrading and Betterment works at Metz Dam on the farm Metz 75 
KT in the Mopani District of the Limpopo Province. Bidders who have 6CE or higher CIDB grading are targeted for this 
bid. 
  
Tender documents will be obtainable from the departmental website: www.ldard.gov.za , from the 26 July 2024. 
Bid documents must be printed and bound in the order/sequence/numbering provided. No omission of pages/ 
documents will be allowed. 
 

Duly completed tenders enclosed in a sealed envelope marked “TENDER: CONSTRUCTION OF UPGRADING AND 
BETTERMENT WORKS AT METZ DAM ON THE FARM METZ 75 KT IN THE MOPANI DISTRICT OF THE 
LIMPOPO PROVINCE TENDER NO ACDP 24/04, CLOSING DATE: 26 August 2024 with the name of the Tenderer, 
shall be deposited in the clearly marked tender box provided at Limpopo Department of Agriculture and Rural 
Development, 69 Biccard Street, Polokwane before 11h00 on the closing date.  The tenders will be opened in public.  

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      
A Compulsory Site Inspection will be conducted on 06 August 2024 and prospective tenderers are requested to 
meet the Engineer at 10h00 at the Metz Dam near the village of Ga-Mamatlhola next to the Sekororo Hospital, 
having GPS co-ordinates 24°15'19"S 30°27'08"E. Contract documentation will not be available on site, and the 
Engineer will not be available for inspection purposes on any other occasion. 
 
 

Engineer: Employer: 

PG Consulting Engineers (Pty) Ltd) 
Head Office 
Postnet Suite 40 
Private Bag X9910 
9 Alma Street 
White River 
1240 
Mr P.J. Gouws Pr Eng, APP 
Cell.: 082 337 6905 

Limpopo Department of Agriculture & Rural 
Development 
Head of Department 
Limpopo Dept of Agriculture and Rural Development 
Private Bag X9487 
Polokwane 
0700 
Ms M. Mononyane  
Tel.: 015 294 3434 

 

http://www.ldard.gov.za/
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T1.2. TENDER DATA 
 

The Conditions of Tender in the Standard Conditions of Tender as contained in Annex F of CIDB Standard 
Uniformity in Construction Procurement. (See www.cidb.org.za) which are reproduced without amendment or 
alteration for the convenience of Tenderers in this Tender in the section T1.3 of the Tender Data. 

The Standard Conditions of Tender make several references to the Tender Data for details that apply specifically 
to this Tender. The Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency 
between it and the Standard Conditions of Tender. Each item of Tender Data given below is cross-referenced to 
the relevant clause in the standard CIDB Conditions of Tender.  

 
CIDB  
F1.1  The Employer for this Contract is:  Limpopo Department of Agriculture and Rural Development 

 
CIDB  
F1.2  Tender Documents 
 
 The Tender Document consists of the following: 

  
TENDER 

T1: Tendering Procedures 
T1.1:  Tender Notice and Invitation to Tender 
T1.2:  Tender Data 

T2: Returnable Documents 
T2.1: List of Returnable Documents 
T2.2:  Returnable schedules   

 
CONTRACT 

Part 1:  Agreements and Contract Data 
C1.1: Form of Offer and Acceptance 
C1.2: Contract Data 
C1.3: Form of Guarantee  
C1.4: Agreement with Adjudicator 
C1.5: Agreement in terms of Section 37(2) of the Occupational Health and Safety Act 

(No 85, 1993) 

Part 2:  Pricing Data 
C2.1: Pricing Instructions 
C2.2: Bill of Quantities 

Part 3:  Scope of Work 
C3.1: Standard Specifications 
C3.2: Project Specifications 
C3.3: Particular Specifications 

Part 4: Site Information 
C4.1:  Locality Plan 
C4.2: Construction Notice Board 

 
 

 DRAWINGS 
 

Drawings are bound in this document. 
 

 
 
 
 
 
 

http://www.cidb.org.za/
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The Tender Document and the drawings shall be obtained from the Employer or his authorized 
representative at the physical addresses stated in the Tender Notice, upon payment of the deposit 
stated in the Tender Notice.  
 

CIDB  
F1.4  The Engineer / Employer’s Agent is: 
 

Name :   Mr. P.J. Gouws Pr Eng, APP 
 

Address:   PG Consulting Engineers (Pty) Ltd 
Head Office, 9 Alma Street 
Postnet Suite 40, Private Bag X9910 
White River 
1240 
 

Cell: 082 337 6905 

Email: pieter@pgconsulting.co.za  

 
CIDB  
F1.5  The Employer’s right to accept or reject any Tender Offer 

 
The Employer may accept or reject any variation, deviation, Tender Offer, or alternative Offer, and 
may cancel the Tender process and reject all Tender Offers at any time before the formation of a 
Contract. The Employer shall not accept or incur any liability to a Tenderer for such cancellation and 
rejection, but will give written reasons for such action upon written request to do so. The Employer 
will reserve the right to appoint more than one (1) bidder. 

 
CIDB  
F2.1  Eligibility 

A Tenderer will not be eligible to submit a Tender if: 
(a) The Contractor submitting the Tender is under restrictions or has principals who are under 

restriction to participate in the Employer’s procurement due to corrupt of fraudulent practices; 
(b) The Tenderer does not have the legal capacity to enter into the Contract; 
(c) The Contractor submitting the Tender is insolvent, in receivership, bankrupt or being wound up, 

has his affairs administered by a court or a judicial officer, has suspended his business 
activities, or is subject to legal proceedings in respect of the foregoing; 

(d) The Tenderer does not comply with the legal requirements stated in the Employer’s 
procurement policy; 

(e) The Tenderer cannot demonstrate that he possesses the necessary professional and technical 
qualifications and competent, financial resources, equipment and other physical facilities, 
managerial capability, personnel, experience and reputation to perform the Contract; 

(f) The Tenderer cannot provide proof that he is in good standing with respect to duties, taxes, 
levies and contributions required in terms of legislation applicable to the work in the Contract.  

(g) Only those Tenderers who have in their employ management and supervisory staff satisfying 
the requirements of the Scope of Work for Labour Intensive Competencies for supervisory and 
management staff are eligible to submit Tenders. 

(h) Only those Tenderers who are registered with the CIDB as defined in the Regulations 09 June 
2004 and 22 July 2005, in terms of the CIDB Act No 38 of 2000, or are capable of being so prior 
to the evaluation of submissions, in a Contractor grading designation equal to or higher than a 
Contractor grading designated determined in accordance with the Sum Tendered for a 6CE or 
higher class of construction work, are eligible to submit Tenders. 

(i) The Contractor submitting the Tender is not registered on the Central Supplier Database.  
  

Joint Ventures are eligible to submit Tenders provided that:  
(a)  every member of the Joint Venture is registered with the CIDB; 
(b) the lead partner has a Contractor grading designation 6CE or Higher class of construction; and 
(c) the combined Contractor grading designation calculated in accordance with the Construction 

mailto:wessels.douwg@limpopo.gov.za
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Industry; 
(d) Development Regulations is equal to or higher than a Contractor grading designation 

determined in accordance with the sum Tendered for a 6CE or Higher class of construction 
work. 

 
CIDB  
F2.7 Site visit and clarification meeting 
  

There will be a Compulsory Site Inspection, on 06 August 2024 at 10h00 on site.   
 

Bidding tenderers are requested to meet the Engineer at 10h00 at the Metz Dam near the village 
of Ga-Mamatlhola next to the Sekororo Hospital, having GPS co-ordinates 24°15'19"S 
30°27'08"E. 

 
CIDB  
F2.10  Pricing the Tender Offer 

(a) Value Added Tax 
 

• The Valued Added Tax (VAT) rate shall be 15% or as otherwise provided for by Legislation.  
 

• The successful Tenderer shall be required to produce a VAT invoice that shall only be 
prepared once measurements and valuations for work done in Terms of Contract Offer have 
been agreed with the Employers agent and a Certificate of Payment issued.  

 

• Payment of VAT to non-VAT vendors shall be processed from the month in which the 
Tenderer’s liability with the South African Revenue Services is effective.    

 
CIDB 
F2.11 Alterations to document  

A Tender Offer shall not be considered if alterations have been made to the Forms of Tender data 
or Contract data (unless such alterations have been duly authenticated by the Tenderer) or if any 
particulars required therein have not been completed in all respects. 

 
CIDB 
F2.12  Alternative Tender Offers  

No alternative Offers will be considered.  
 

CIDB 
F2.13  Submitting a Tender Offer 
 
CIDB 
F2.13.3 Tender Offers shall be submitted as an original only. 
 

Under no circumstances whatsoever may the Tender forms be retyped or redrafted. 
 

Photocopies of the original Tender documentation may be used, but an original signature must 
appear on such photocopies. 

 
CIDB 
F2.13.5 The Employer’s address for delivery of Tender Offers and identification details to be shown on 

such Tender Offer package are: 
  

Location of Tender box:  Limpopo Department of Agriculture and Rural Development 
 Physical address:  69 Biccard Street Ground Floor  

  Polokwane, 0700 
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IDENTIFICATION DETAILS: CONSTRUCTION OF UPGRADING AND BETTERMENT 

WORKS AT THE METZ DAM ON THE FARM METS 75 KT IN THE MOPANI DISTRICT OF 

THE LIMPOPO PROVINCE 

 

 
Tender No: ACDP 24/04 

 
 

Closing Date: 26 August 2024 at 11:00 
 
 
CIDB 
F2.14 Information and Data to be completed in all respects 

The following are minimum requirements for completion of the bid document: - 
i. Bidders are required to complete the entire bid document in terms of the requirements contained 

herein. 
ii. Where the space provided in the bid document is insufficient, separate schedules may be drawn 

up in accordance with the given formats. These schedules shall then be bound together with 
suitable contents page and submitted with the bid documents.  

iii. All bid documents, certificates, schedules (including additional schedules as mentioned above) 
and all forms required by this bid must be completed in black ink and signed by the authorized 
signatory.   

iv. Bid document should be returned in the provided sequence.  
v. Bidders must ensure that there are no missing or duplicated pages. LDARD shall not accept 

liability regarding claims by bidders that pages are missing or duplicated. 
vi. Correction fluid is not allowed and any cancellation, alteration or amendment on the bid document 

must be signed for by the authorized signatory. 
vii. Completed bid document with supporting documents shall be packaged, bound, sealed, marked, 

and submitted strictly as stipulated in this bid document. 
 
 
CIDB 
F2.15  Closing Time 

The closing time for submission of Tender Offers is: 11h00 on 06 August 2024 as stated in the 
Tender Notice and Invitation to Tender. 

 
Telephonic, telegraphic, telex, facsimile, electronic or e-mailed Tenders will not be accepted. 

 
CIDB 
F2.16  Tender Offer validity 

The Tender Offer validity period is 120 days from the closing time for submission of Tenders.  
 
CIDB 
F2.18 Provide other material  

The Tenderer shall, when requested by the Employer to do so, submit the names of all management 
and supervisory staff that will be employed to supervise the labour-intensive portion of the works 
together with satisfactory evidence that such staff members satisfy the eligibility requirements 

 
CIDB 
F2.19  Access 

Access shall be provided for inspections and testing by personnel acting on behalf of the Employer. 
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CIDB 
F3.11  BID EVALUATION CRITERIA 
 

Criteria Requirements 

A. Pre-compliance criteria The Service Provider must submit all documents as outlined below.  

B. Preferential points for specific goals Bidders will be allocated preferential points for specific goals as per table 7.2.2 c 

C. Additional Tender Conditions Conditions related contractual matters.  

 
A Pre-Compliance Criteria 

i. During this phase, bid responses are registered to ascertain the number of bid responses received before the closing date and 
time.  

ii. The following key information of bidders will be verified on the CSD in line with Public Finance Management Act and regulatory 
requirements to qualify for further evaluation processes: 

a) Business registration including details of directorship and membership 
b) In the service of the state status 
c) Tax compliance status 
d) Identity number (s) 
e) Tender defaulting and restriction status, and  
f) Any additional and supplementary verification information communicated by National Treasury 

iii. Required Documents: 

Documents that must be 
submitted 

Non-submission 
will result in 

disqualification 

Requirement 

Invitation to Bid – SBD 1 YES Complete and sign the supplied pro forma document. 
 
In case of JV, both partners must submit/ be represented on 
the submission. 

Compulsory Enterprise 
Questionnaire 

YES Must be fully completed, signed by the authorized person/s in case of joint 
ventures and submitted with the bid by the closing date and time. In case 
of J/V bidders should complete separate forms should be completed. 

Pricing Schedule – SBD 3.1 YES Complete and sign the supplied pro forma document 

Bill of Quantities YES All items of the BOQs must be fully completed and submitted with the bid 
by the closing date and time. 

CIDB grading certificate of 
6CE or higher 

YES Bidder must submit CIDB grading certificate of 6CE or higher. In case of 
Joint Ventures, both bidders must submit proof of the joint calculated CIDB 
Grading with their Bid. Non-submission will lead to disqualification. 

Bidders Disclosure – SBD 4 YES Complete and sign the supplied pro forma document. (Must declare if 
they have interests in other Companies. Refer to Paragraph 2.3). In 
case of J/V bidders should complete separate SBD 4 

Preference Point Claim 
Form – SBD 6.1 

YES Non-Returnable of the supplied pro forma document will lead to 
Disqualification. Non-claiming of points on this form will lead to zero 
(0) even if supporting documentation is attached 

Form of intent by a bank or 
insurance company to 
provide a performance 
guarantee and insurance of 
the works 

YES Must be submitted with the tender by the closing date and time of the bid. 

Joint Ventures (J/V) YES Attach a valid JV agreement. Non-submission will lead to disqualification. 
 
In the case of an award, the company need to register on CSD as a JV. 
The process is that the service providers must register the JV at SARS 
then open a JV bank account. With those documents they can then 
register the JV on CSD. The department will only make payment to a 
JV account. Should complete 2 separate SBD 4 & Compulsory 
Enterprise Questionnaire for each company 
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Workmen’s Compensation 
Registration Certificate 

NO Must submit valid copy of COIDA certificate or proof of payment thereof. 
In case of JV, both partners must submit. 

Completeness of the tender 
document 

YES Bidders are required to complete the entire bid document without omission 
of pages and in the provided sequence. The tender document to be fully 
completed in Black ink (not typed) 

Specification YES Must comply with the specification 

 
iv. The Service Provider must ensure that they meet the following requirements before the bid can be awarded: 

 

Criteria Requirement 

Tax compliance status 

“Bidder must be tax compliant before the bid is awarded, i.e. Where the recommended bidder is 
not tax compliant, the bidder will be notified of their non-compliant status and the bidder must be 
requested to submit written proof from SARS of their tax compliance status or proof that they have 
made an arrangement to meet their outstanding tax obligations within 7 working days. The bidder 
should thereafter provide the accounting officer or accounting authority with proof of their tax 
compliance status which should be verified via the Central Supplier Database or eFiling” 

Business registration  The entity must be in business.  

Company registration 
with central supplier 
database (CSD) 

Must be registered as a service provider on the Central Supplier Database (CSD).  If not registered 
must proceed to complete the registration prior to submitting your proposal.  Visit 
https://secure.csd.gov.za/ to obtain your vendor number. 

In the service of the state 
status 

The bid will not be considered if Shareholders or directors are employed by state/ government 
departments, municipalities, municipal entities, or public entities unless the approval from 
executive authority to do business with the state is submitted with the proposal. 

Tender defaulting and 
restriction status Entity and directors must not be restricted. 

 
RESOURCES (EQUIPMENT AND HUMAN) 

 
The works under this contract requires plant and equipment like Hand tools, Tipper truck, 

TLB/Excavator, Frontend loader, Compactor, Concrete mixer and LDV’s to complete the 

project. Where applicable work must preferably be labour based and not machine based. 

 

All technical works must be done by qualified professionals with at least 2 years applicable 

experience where needed as follows: 

CATEGORY EXPERIENCE NUMBER OF YEARS 

Site Agents / 
project manager  

Experience in Civil Engineering works 2 

Foreman Experience in Civil Engineering works 2 

Quality Control & 
Health and Safety 

Qualified and Experienced Quality Control / Health & 
Safety Officer 

2 

Surveyor Qualified and experienced surveyor 2 

Plant Operator Experienced Plant Operator 2 

Bidders : Relevant CIDB Grading registration (Minimum of 6CE ) 

 

Bidders must provide certified copies of original qualifications (NOT MORE THAN 6 

MONTHS OLD) and curriculum vitae of the key personnel who will be performing the 

works. 

 

https://secure.csd.gov.za/
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B. Preferential points and specific goals 
 
Functionality Evaluation Criteria total is 100 points. The minimum score required for functionality is 70 points to qualify for further 
evaluation. A bidder who scores less than 70 points on functionality will be disqualified. 
 

 CRITERIA  EVIDENCE VALUE WEIGHTING 

1.Physical Facilities                                                              

No information provided 0 

2 

PTO or Lease agreement or Utility bill 1 

Lease agreement and Utility bill and Proof of 
address 

3 

Tittle deed and Utility bill and Proof of address 5 

2.Plant and Equipment 

available owned or leased by 

the Bidder (provide proof of 

registration or letter of intent to 

hire from your  

supplier)                

                                                                                          

No information  0 

18 

Own or Hire one of the following: Tipper 

truck, TLB/Excavator, Frontend loader, 

Compactor, Concrete mixer and LDV’s 

1 

Own or Hire 2  of the following: Tipper truck, 

TLB/Excavator, Frontend loader, 

Compactor, Concrete mixer and LDV’s 

2 

Own or Hire 3 - 4 of the following: Tipper 

truck, TLB/Excavator, Frontend loader, 

Compactor, Concrete mixer and LDV’s 

3 

Own or Hire 5 of the following: Tipper truck, 

TLB/Excavator, Frontend loader, 

Compactor, Concrete mixer and LDV’s 

4 

Own or Hire All of the following: Tipper 

truck, TLB/Excavator, Frontend loader, 

Compactor, Concrete mixer and LDV’s 

5 

3. Program of Works 

(Execution Plan with cash flow) 

No information = Form not completed or not 

attached 
0 

20 

Gantt chart without applicable activities 1 

Gantt chart with applicable activities, time 

frame outside the contract period 
2 

Clear applicable activities, Gantt chart and 

within contract period  
3 

Clear applicable activities, Gantt chart and 

within contract period, with non - realistic 

cash flow 

4 

Clear applicable activities, Gantt charts and 

completion is within contract duration and 

realistic cash flow  

5 

4. Staffing profile: Details of 

relevant staff experience 

available for this Contract 

(attach CVs and certified 

qualifications) 

No information or CVs not attached 0 

15 

Has 1 of the following personnel: Site agent 

or Project manager, Foreman, safety officer 

and plant operator 

1 

Has 2 of the following personnel: Site agent 

or Project manager, Foreman, safety officer 
2 
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and plant operator 

Has 3 of the following personnel: Site agent 

or Project manager, Foreman, safety officer 

and plant operator 

3 

Has 4 of the following personnel: Site agent 

or Project manager, Foreman, safety officer 

and plant operator 

4 

Has all of the following personnel: Site agent 

or Project manager, Foreman, safety officer, 

qualified surveyor and plant operator 

5 

5. Experience in similar works 

relevant to this technical field 

(earth Dam, Civil works) 

Company profile and Proof 

indicating that the organisation 

is experienced must be 

submitted with the tender 

(Proofs must include 

completion certificates 

accompanied by reference 

letters for each completed 

project) must be submitted 

(refer to annexure A) 

No information or No proof attached 0 

40 

1 similar work completed (Earth dam or civil 

works) 
1 

2 similar works completed (Earth dam or 

Civil works) 
2 

3 similar works completed (Earth dam or 

Civil works) 
3 

4 similar works completed (Earth Dam) 
4 

5 or more similar works completed (Earth 

dam) 5 

6. Experience in contracts of 

similar value, (Only completion 

certificate will serve as proof) 

Up to 10% of this Bid Offer 0 

5 

11% to 30% of this Bid Offer 1 

31% to 60% of this Bid Offer 2 

61% to 100% of this Bid Offer 3 

101% to 150% of this Bid Offer 4 

Above 150% of this Bid Offer 5 

Total 
100 
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CIDB 
F3.11.3  80/20 PREFERENCE POINT SYSTEM FOR GOODS AND SERVICES 
 
a. The preferential points will be allocated for specific goals as prescribed in Section 2 of the Preferential Procurement Policy 

Framework Act (5 of 2000), Paragraph 3.2.1 and 7.7 of the Reconstruction and Development Programme White Paper of 1994 
and the Broad-Based Economic Empowerment Act, 2003. 

 
b. The following formula must be used to calculate the points for price of tenders/procurement (quotations) including “tenders for 

income generating contracts” with Rand Value below a Million to be calculated as per the below table inclusive of all applicable 
taxes: 

 
                   Ps = 80    1 –    Pt - Pmin 
                                                       Pmin        
Where: 
 
Ps = Points scored for price of bid under consideration 
Pt = Rand value of tender consideration 
Pmin = Rand value of lowest acceptable tender 

c. A maximum of 20 points will be awarded in accordance with the table below: 
 

NO PREFERANTIAL GOALS 20 POINTS 
 

MEANS OF VERIFICATION 

1 Black People ownership > 51% 7 CSD and/ or copy of company registration report 

2 Women Ownership > 51% 7 CSD Report 

3 Persons with Disability Ownership >51%   3 CSD and Medical Certificate from recognized Medical 
Practitioner 

4 Youth Ownership >51% 3 CSD Report 

TOTAL POINTS 20  

 
d. The points scored by a tenderer in respect of the specific goals above must be added to the points scored for price and the total 

must be rounded off to the nearest two decimal places. 
 
e. Only the tender with the highest number of points scored may be selected for an award. 
 
 
C. Additional Tender Conditions 
 
C1. Special Conditions 

a. Bidders who intend to cede their rights to payment to an institution as prescribed in 9.1 should attach cession agreement 
with their bid proposal. 

b. Payment will only be made in accordance with the delivery of service that will be agreed upon by both parties and upon 
receipt of an original invoice. 

c. It is compulsory for a person to register for VAT if the value of taxable supplies made or to be made, is in excess of R1 
million 

d. The service provider is required to provide a quote for all items, failure to quote according to the specification will 
invalidate your bid. 

e. The Department will not make any upfront payment to a successful service provider. 
 
C2. Cession  

a. a. Cession of payments will only be permissible to a registered financial institution in terms of the Financial Advisory and 
Intermediary Services Act 37 of 2002 or an approved credit provider in terms of the National Credit Act of 2005 

b. Bidders who intend to cede their rights to payment to an institution as prescribed in 8.1 attach cession agreement with 
their bid proposal. 

 
C3. Joint Ventures  

a. Should this bid be submitted by a joint venture, the joint venture agreement must accompany the bid document before 
the closing date and time of bid. The joint venture agreement must clearly specify the percentage of the contract to be 
undertaken by each company participating therein.  

b. Each party to a Joint Venture/ Consortium must submit separate SBD4 together with the bid before the closing date and 
time of bid.  
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c. The joint venture or consortium must submit a formal agreement that outlines the roles and responsibilities of each 
member of the joint venture or consortium, nomination of an authorised person to represent the joint venture or 
consortium in all matters relating to this bid and the details of the bank account for payments to be effected.  

d. The joint venture or consortium must comply with Central Suppliers Database (CSD) registration requirements as per 
National Treasury directive. 

 
C4. Unsatisfactory Performance  

a. Unsatisfactory performance occurs when performance is not in accordance with the contract conditions.  
b. The departmental official shall warn the contractor in writing that action will be taken in accordance with the contract 

conditions unless the contractor complies with the contract conditions and delivers satisfactory supplies or services 
within a specified reasonable time (7 days minimum). If the contractor does not perform satisfactorily despite the 
warning, the official will:  
- Take action in terms of its delegated powers; and  
-  Make a recommendation to the Accounting Officer for cancellation of the contract concerned.  

c. When correspondence is addressed to the contractor, reference will be made to the contract number/item number/s and 
an explanation of the complaint. 

 
C5. Validity Period of Bid and Extension Thereof  
The validity (binding) period for the bid will be 120 days from close of bid. However, circumstances   may arise whereby the department 
may request bidders to extend the validity (binding) period. Should this occur, the department will request bidders to extend the validity 
(binding) period under the same terms and conditions as originally offered for by bidders. This request will be done before the expiry of 
the original validity (binding) period.  
 
C6. Irregularities  
Companies are encouraged to advise the Department of Agriculture and Rural Development timeously of any possible irregularities 
which might come to their notice in connection with this or other contracts.  
 
C7. Negotiations 
Bidders should note that the department might subject the successful bidder to negotiations for fair market related prices.  
 
C8. Language Governance 
The contract shall be written in English. All correspondence and other documents pertaining to the contract that is exchanged by the 
parties shall also be written in English. 
 
C9.  Law To Apply 
The Contract shall in all respects be construed in accordance with the law of the Republic of South Africa, and any difference that may 
arise with the law of the Republic of South Africa, and any difference that may arise between the Province and the Contractor in regard 
to the Contract, shall be settled in the Republic of South Africa. 
 
C10. Penalties  
Subject to GCC Clause 4, if the Contractor fails to deliver any or all of the goods or to perform the services within the period(s) specified 
in the contract, the Province shall, without prejudice to its other remedies under the contract, deduct from the contract price, as a 
penalty, a sum calculated on the delivered price of delayed goods or unperformed services, using the current prime interest rate 
calculated for each day of the delay until actual delivery or performance. The province may also consider termination of the contract in 
terms of the GCC. 
 

7. VAT  
All bidders must be VAT registered 

 

8. IRREGULARITIES  
Companies are encouraged to advise the Department of Agriculture and Rural Development timeously of 
any possible irregularities which might come to their notice in connection with this or other contracts.  

 
9. NEGOTIATIONS 

Bidders should note that the department might subject the successful bidder to negotiations for fair market 
related prices.  

 
10. LANGUAGE GOVERNANCE 
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The contract shall be written in English. All correspondence and other documents pertaining to the contract 
that is exchanged by the parties shall also be written in English. 

 
11. LAW TO APPLY 

The Contract shall in all respects be construed in accordance with the law of the Republic of South Africa, 
and any difference that may arise with the law of the Republic of South Africa, and any difference that may 
arise between the Province and the Contractor in regard to the Contract, shall be settled in the Republic of 
South Africa. 

 
12. PENALTIES  

 
Subject to GCC Clause 4, if the Contractor fails to deliver any or all of the goods or to perform the services 
within the period(s) specified in the contract, the Province shall, without prejudice to its other remedies 
under the contract, deduct from the contract price, as a penalty, a sum calculated on the delivered price of 
delayed goods or unperformed services, using the current prime interest rate calculated for each day of 
the delay until actual delivery or performance. The province may also consider termination of the contract 
in terms of the GCC. 

 
13. COMPLETION OF BID DOCUMENT  

The following are minimum requirements for completion of the bid document: - 

1. Bidders are required to complete the entire bid document in terms of the requirements contained herein. 
2. Where the space provided in the bid document is insufficient, separate schedules may be drawn up in 

accordance with the given formats. These schedules shall then be bound together with suitable contents page 
and submitted with the bid documents.  

3. All bid documents, certificates, schedules (including additional schedules as mentioned above) and all forms 
required by this bid must be completed in black ink and signed by the authorized signatory.   

4. Bid document should be returned in the provided sequence.  

5. Bidders must ensure that there are no missing or duplicated pages. LDARD shall not accept liability regarding 

claims by bidders that pages are missing or duplicated. 

6. Correction fluid is not allowed and any cancellation, alteration or amendment on the bid document must be 

signed for by the authorized signatory. 

7. Completed bid document with supporting documents shall be packaged, bound, sealed, marked, and 

submitted strictly as stipulated in this bid document. 
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T1.3: Annex F: Standard Conditions of Tender 
 
  (As contained in Annexure F of South African National Standard: Construction procurement processes,  
                                              Methods and procedures: SANS 294: 2004 Edition) 
 

F.1  General 
 
F.1.1  Actions 
 
The employer and each tenderer submitting a tender offer shall comply with these conditions of tender. In their dealings with each 
other, they shall discharge their duties and obligations as set out in F.2 and F.3, timeously and with integrity, and behave equitably, 
honestly and transparently. 
 
F.1.2  Tender Documents 
 
The documents issued by the employer for the purpose of a tender offer are listed in the tender data. 
 
F.1.3  Interpretation 
 
F.1.3.1 The tender data and additional requirements contained in the tender schedules that are included in the returnable 
documents are deemed to be part of these conditions of tender. 
 
F.1.3.2 These conditions of tender, the tender data and tender schedules which are only required for tender evaluation purposes, 
shall not form part of any contract arising from the invitation to tender. 
 
F.1.3.3 For the purposes of these conditions for the calling for expressions of interest, the following definitions apply: 
 
a)    comparative offer means the tenderer’s financial offer after the factors of non-firm prices, all unconditional discounts 

and any other tendered parameters that will affect the value of the financial offer have been taken into consideration 
 
b) corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence the action of the 

employer or his staff or agents in the tender process; and 
 
c) fraudulent practice means the misrepresentation of the facts in order to influence the tender process or the award of a 

contract arising from a tender offer to the detriment of the employer, including collusive practices intended to establish 
prices at artificial levels 

 
d) quality (functionality) means the totality of features and characteristics of a product or service that bear on its ability to 

satisfy stated or implied needs 
 
F.1.4  Communication and employer’s agent 
 
Each communication between the employer and a tenderer shall be to or from the employer's agent only, and in a form that can 
be read, copied and recorded. Writing shall be in the English language. The employer shall not take any responsibility for non-
receipt of communications from or by a tenderer. The name and contact details of the employer’s agent are stated in the tender 
data. 
 
F.1.5  The employer’s right to accept or reject any tender offer 
 
F.1.5.1 The employer may accept or reject any variation, deviation, tender offer, or alternative tender offer, and may cancel the 
tender process and reject all tender offers at any time before the formation of a contract. The employer shall not accept or incur 
any liability to a tenderer for such cancellation and rejection, but will give written reasons for such action. 
 
F.1.5.2 After the cancellation of a tender process or the rejection of all tender offers the employer may abandon the proposed 
procurement and re-issue a similar tender notice and invitation to tender not less than three months after the closing dated for 
tender offers or have it performed in another manner at any time. 
 

F.2  Tenderer’s obligations 
 
The tenderer shall comply with the following obligations: 
 
F.2.1  Eligibility 
 
Submit a tender offer only if the tenderer complies with the criteria stated in the tender data and the tenderer, or any of his 
principals, is not under any restriction to do business with employer. 
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F.2.2  Cost of tendering 
 
Accept that the employer will not compensate the tenderer for any costs incurred in the preparation and submission of a tender 
offer, including the costs of any testing necessary to demonstrate that aspects of the offer satisfy requirements. 
F.2.3  Check documents 
 
Check the tender documents on receipt for completeness and notify the employer of any discrepancy or omission. 
 
F.2.4  Confidentiality and copyright of documents 
 
Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued by the employer only 
for the purpose of preparing and submitting a tender offer in response to the invitation. 
 
F.2.5  Reference documents 
 
Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications, conditions of contract 
and other publications, which are not attached but which are incorporated into the tender documents by reference. 
 
F.2.6  Acknowledge addenda 
 
Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if necessary apply for an extension 
to the closing time stated in the tender data, in order to take the addenda into account. 
 
F.2.7  Clarification meeting 
 
Attend, where required, a clarification meeting at which tenderers may familiarize themselves with aspects of the proposed work, 
services or supply and raise questions. Details of the meeting(s) are stated in the tender data. 
 
F.2.8  Seek clarification 
 
Request clarification of the tender documents, if necessary, by notifying the employer at least five working days before the closing 
time stated in the tender data. 
 
F.2.9  Insurance 
 
Be aware that the extent of insurance to be provided by the employer (if any) may not be for the full cover required in terms of the 
conditions of contract identified in the contract data. The tenderer is advised to seek qualified advice regarding insurance. 
 
F.2.10  Pricing the tender offer 
 
F.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes (except Value Added Tax (VAT)), 
and other levies payable by the successful tenderer, such duties, taxes and levies being those applicable 14 days before the 
closing time stated in the tender data. 
 
F2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices. 
 
F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment except as provided 
for in the conditions of contract identified in the contract data. 
 
F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions of contract identified in 
the contract data may provide for part payment in other currencies. 
 
F.2.11  Alterations to documents 
 
Not make any alterations or additions to the tender documents, except to comply with instructions issued by the employer, or 
necessary to correct errors made by the tenderer. All signatories to the tender offer shall initial all such alterations. Erasures and 
the use of masking fluid are prohibited. 
 
F.2.12  Alternative tender offers 
 
F.2.12.1 Submit alternative tender offers only if a main tender offer, strictly in accordance with all the requirements of the tender 
documents, is also submitted. The alternative tender offer is to be submitted with the main tender offer together with a schedule 
that compares the requirements of the tender documents with the alternative requirements the tenderer proposes. 
 
F.2.12.2 Accept that an alternative tender offer may be based only on the criteria stated in the tender data or criteria otherwise 
acceptable to the employer. 
F.2.13  Submitting a tender offer 
 
F.2.13.1 Submit a tender offer to provide the whole of the works, services or supply identified in the contract data and described 
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in the scope of works, unless stated otherwise in the tender data. 
 
 
F.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either electronically (if they were 
issued in electronic format) or by writing in black ink. 
 
F.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of copies stated in the tender 
data, with an English translation of any documentation in a language other than English, and the parts communicated electronically 
in the same format as they were issued by the employer. 
 
F.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. The employer will hold all 
authorized signatories liable on behalf of the tenderer. Signatories for tenderers proposing to contract as joint ventures shall state 
which of the signatories is the lead partner whom the employer shall hold liable for the purpose of the tender offer. 
 
F.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages as "ORIGINAL" and 
"COPY". Each package shall state on the outside the employer's address and identification details stated in the tender data, as 
well as the tenderer's name and contact address. 
 
F.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the returnable documents listed in 
the tender data in an envelope marked “financial proposal” and place the remaining returnable documents in an envelope marked 
“technical proposal”. Each envelope shall state on the outside the employer’s address and identification details stated in the tender 
data, as well as the tenderer's name and contact address. 
 
F.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the outside only the 
employer's address and identification details as stated in the tender data. 
 
F.2.13.8 Accept that the employer shall not assume any responsibility for the misplacement or premature opening of the tender 
offer if the outer package is not sealed and marked as stated. 
 
F.2.14 Information and data to be completed in all respects 
 
Accept that tender offers, which do not provide all the data or information requested completely and in the form required, may be 
regarded by the employer as non-responsive. 
 
F.2.15  Closing time 
 
F.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data not later than the closing 
time stated in the tender data. Proof of posting shall not be accepted as proof of delivery. The employer shall not accept tender 
offers submitted by telegraph, telex, facsimile or e-mail, unless stated otherwise in the tender data. 
 
F.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, the requirements of these 
conditions of tender apply equally to the extended deadline. 
 
F.2.16  Tender offer validity 
 
F.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period stated in the tender 
data after the closing time stated in the tender data. 
 
F.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data for an agreed additional 
period. 
 
F.2.17  Clarification of tender offer after submission 
 
Provide clarification of a tender offer in response to a request to do so from the employer during the evaluation of tender offers. 
This may include providing a breakdown of rates or prices and correction of arithmetical errors by the adjustment of certain rates 
or item prices (or both). No change in the total of the prices or substance of the tender offer is sought, offered, or permitted. The 
total of the prices stated by the tenderer shall be binding upon the tenderer. 
 
Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a preferred tenderer following a competitive 

selection process, should the Employer elect to do so. 

 
 
 
F.2.18  Provide other material 
 
F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, the tenderer’s commercial 
position (including notarized joint venture agreements), preferencing arrangements, or samples of materials, considered 
necessary by the employer for the purpose of a full and fair risk assessment. Should the tenderer not provide the material, or a 
satisfactory reason as to why it cannot be provided, by the time for submission stated in the employer’s request, the employer 
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may regard the tender offer as non-responsive. 
 
F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 
 
F.2.19  Inspections, tests and analysis  
 
Provide access during working hours to premises for inspections, tests and analysis as provided for in the tender data. 
 
F.2.20 Submit securities, bonds, policies, etc.  
 
If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds, guarantees, policies and 
certificates of insurance required in terms of the conditions of contract identified in the contract data. 
 
F.2.21  Check final draft 
 
Check the final draft of the contract provided by the employer within the time available for the employer to issue the contract. 
 
F.2.22  Return of other tender documents 
 
If so instructed by the employer, return all retained tender documents within 28 days after the expiry of the validity period stated 
in the tender data. 
 
F.2.23  Certificates 
 
Include in the tender submission or provide the employer with any certificates as stated in the tender data. 
 

F.3  The employer’s undertakings 
 
The employer undertakes to: 
 
F.3.1  Respond to clarification 
 
Respond to a request for clarification received up to five working days prior to the tender closing time stated in the Tender Data 
and notify all tenderers who drew procurement documents. 
 
F.3.2  Issue Addenda 
 
If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the period from the date 
of the Tender Notice until seven days before the tender closing time stated in the Tender Data. If, as a result a tenderer applies 
for an extension to the closing time stated in the Tender Data, the Employer may grant such extension and, will then notify it to all 
tenderers who drew documents. 
 
F.3.3  Return late tender offers 
 
Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is necessary to open a tender 
submission to obtain a forwarding address), to the tenderer concerned. 
 
F.3.4  Opening of tender submissions 
 
F.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the presence of tenderers’ agents 
who choose to attend at the time and place stated in the tender data. Tender submissions for which acceptable reasons for 
withdrawal have been submitted will not be opened. 
 
F.3.4.2 Announce at the opening held immediately after the opening of tender submissions, at a venue indicated in the tender 
data, the name of each tenderer whose tender offer is opened, the total of his prices, preferences  claimed and time for completion, 
if any, for the main tender offer only. 
 
F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon request. 
 
 
F.3.5 Two-envelope system 
 
F.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, open only the technical proposal of valid 
tenders in the presence of tenderers’ agents who choose to attend at the time and place stated in the tender data and announce 
the name of each tenderer whose technical proposal is opened. 
 
F.3.5.2 Evaluate the quality of the technical proposals offered by tenderers, then advise tenderers who remain in contention for 
the award of the contract of the time and place when the financial proposals will be opened. Open only the financial proposals of 
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tenderers, who score in the quality evaluation above the minimum number of points for quality stated in the tender data, and 
announce the score obtained for the technical proposals and the total price and any preferences claimed. Return unopened 
financial proposals to tenderers whose technical proposals failed to achieve the minimum number of points for quality. 
 
F.3.6 Non-disclosure 
 
Not disclose to tenderers, or to any other person not officially concerned with such processes, information relating to the evaluation 
and comparison of tender offers, the final evaluation price and recommendations for the award of a contract, until after the award 
of the contract to the successful tenderer. 
 
F.3.7  Grounds for rejection and disqualification 
 
Determine whether there has been any effort by a tenderer to influence the processing of tender offers and instantly disqualify a 
tenderer (and his tender offer) if it is established that he engaged in corrupt or fraudulent practices. 
 
F.3.8  Test for responsiveness 
 
Determine, on opening and before detailed evaluation, whether each tender offer properly received: 
 
a)  meets the requirements of these Conditions of Tender, 
b) has been properly and fully completed and signed, and 
c)  is responsive to the other requirements of the tender documents. 
 
A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender documents without material 
deviation or qualification. A material deviation or qualification is one which, in the Employer's opinion, would: 
 
•  detrimentally affect the scope, quality, or performance of the works, services or supply identified in 
 the Scope of Work, 
•  change the Employer's or the tenderer's risks and responsibilities under the contract, or 
•  affect the competitive position of other tenderers presenting responsive tenders, if it were to be rectified. 
 
Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or withdrawal of the non-
conforming deviation or reservation. 
 
F.3.9  Arithmetical errors 
 
Check responsive tender offers for arithmetical errors, correcting them in the following manner: 
 
•  Where there is a discrepancy between the amounts in figures and in words, the amount in words shall govern. 
 
•  If a bill of quantities (or schedule of rates) apply and there is an error in the line item total resulting from the product of the 

unit rate and the quantity, the line item total shall govern and the rate shall be corrected. Where there is an obviously gross 
misplacement of the decimal point in the unit rate, the line item total as quoted shall govern, and the unit rate will be 
corrected. 

 
•  Where there is an error in the total of the prices either as a result of other corrections required by this checking process or 

in the tenderer's addition of prices, the total of the prices shall govern and the tenderer will be asked to revise selected 
item prices (and their rates if a bills of quantities applies) to achieve the tendered total of the prices. 

 
Consider the rejection of a tender offer if the tenderer does not correct or accept the correction of his arithmetical errors in the 
manner described above. 
 
F.3.10  Clarification of a tender offer 
 
Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising from the tender offer. 
 
 
F.3.11 Evaluation of tender offers 
 
F.3.11.1 General 
 
Appoint an evaluation panel of not less than three persons.  Reduce each responsive tender offer to a comparative offer and 
evaluate it using the tender evaluation method that is indicated in the Tender Data and described below: 
 

Method 1: Financial 
offer  

1) Rank tender offers from the most favorable to the least favorable comparative offer. 

2) Recommend highest ranked tenderer for the award of the contract, unless there are compelling and 
justifiable reasons not to do so. 
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Method 2: 
Financial offer and 
preferences 

1) Score tender evaluation points for financial offer. 

2) Confirm that tenderers are eligible for the preferences claimed and if so, score tender evaluation 
points for preferencing. 

3) Calculate total tender evaluation points. 

4) Rank tender offers from the highest number of tender evaluation points to the lowest. 

5) Recommend tenderer with the highest number of tender evaluation points for the award of the 
contract, unless there are compelling and justifiable reasons not to do so. 

Method 3: 
Financial offer and 
quality 

1) Score quality, rejecting all tender offers that fail to score the  minimum number of points for quality 
stated in the Tender data. 

2) Score tender evaluation points for financial offer. 

3) Calculate total tender evaluation points. 

4) Rank tender offers from the highest number of tender evaluation points to the lowest. 

5) Recommend tenderer with the highest number of tender evaluation points for the award of the 
contract, unless there are compelling and justifiable reasons not to do so. 

Method 4: 
Financial offer, quality 
and preferences 

1) Score quality, rejecting all tender offers that fail to score the  minimum number of points for quality 
stated in the Tender data. 

2) Score tender evaluation points for financial offer. 

3) Confirm that tenderers are eligible for the preferences claimed, and if so, score tender evaluation 
points for preferencing. 

4) Calculate total tender evaluation points. 

5) Rank tender offers from the highest number of tender evaluation points to the lowest. 

6) Recommend tenderer with the highest number of tender evaluation points for the award of the 
contract, unless there are compelling and justifiable reasons not to do so. 

 
Score financial offers, preferences and quality, as relevant, to two decimal places. 
 
F.3.11.2   Scoring Financial Offers  
 
Score the financial offers of remaining responsive tender offers using the following formula: 
NFO  = W1 x A  where: 
NFO  = the number of tender evaluation points awarded for the financial offer. 
W1 = the maximum possible number of tender evaluation points awarded for the financial offer as stated in the Tender Data. 
A  = a number calculated using either formulas 1 or 2 below as stated in the Tender Data. 
 

Formula  Comparison aimed at achieving Option 1 Option 2 

1 Highest price or discount A = (1+ (P – Pm)) 
                 Pm 

A = P / Pm 

2 Lowest price or percentage commission / 
fee 

A = (1 – (P – Pm) 
                   Pm 

A = Pm / P 

 
where: 
Pm = the comparative offer of the most favorable tender offer. 
P = the comparative offer of tender offer under consideration. 
 
F.3.11.3  Scoring quality (functionality) 
 
Score quality in each of the categories stated in the Tender Data and calculate total score for quality. 
 
F.3.12  Insurance provided by the employer 
 
If requested by the proposed successful tenderer, submit for the tenderer's information the policies and / or certificates of insurance 
which the conditions of contract identified in the contract data, require the employer to provide. 
 
F.3.13  Acceptance of tender offer 
 
F.3.13.1 Accept tender offer only if the tenderer satisfies the legal requirements stated in Clause F.2.1 of the Tender Data. 
 
F.3.13.2 Notify the successful tenderer of the employer's acceptance of his tender offer by completing and returning one copy of 
the form of offer and acceptance before the expiry of the validity period stated in the tender data, or agreed additional period. 
Providing the form of offer and acceptance does not contain any qualifying statements, it will constitute the formation of a contract 
between the employer and the successful tenderer as described in the form of offer and acceptance. 
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F.3.14  Notice to unsuccessful tenderers 
 
After the successful tenderer has acknowledged the employer’s notice of acceptance, notify other tenderers that their tender offers 
have not been accepted. 
 
F.3.15.  Prepare contract documents 
 
If necessary, revise documents that shall form part of the contract and that were issued by the employer as part of the tender 
documents to take account of: 
 
a)  addenda issued during the tender period, 
b)  inclusion of some of the returnable documents, 
c)  other revisions agreed between the employer and the successful tenderer, and 
d)  the schedule of deviations attached to the form of offer and acceptance, if any. 
 
F.3.16  Issue final contract 
 
Prepare and issue the final draft of contract documents to the successful tenderer for acceptance as soon as possible after the 
date of the employer's signing of the form of offer and acceptance (including the schedule of deviations, if any). Only those 
documents that the conditions of tender require the tenderer to submit, after acceptance by the employer, shall be included. 
 
F.3.17  Complete adjudicator's contract 
 
Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for both parties to complete 
formalities for appointing the selected adjudicator at the same time as the 
main contract is signed. 
 
F.3.18  Provide copies of the contracts 
 
Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of the contract as soon as 
possible after completion and signing of the form of offer and acceptance. 
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PART T2: RETURNABLE SCHEDULES 
 

 

 

TABLE OF CONTENTS Page  Colour 

 

T2.1: LIST OF RETURNABLE DOCUMENTS……………......................  T.24 Yellow 

T2.2: RETURNABLE SCHEDULES TO BE COMPLETED  

BY TENDERER ……………...........................................................  T.25 Yellow 
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T2.1  List of Returnable Documents 

 
The Tenderer must complete the following Returnable Documents:  
 
1  Returnable Schedules required only for Tender Evaluation purposes  
 
A:   Certificate of attendance of the Tender Site Meeting. 
B:   Record of Addenda to Tender Documents. 
C:   Certificate of Authority for Joint Ventures / Close Corporation/ Partnership/ Company/ Sole Proprietor.       
       (Certified copies of Identity Documents for all members of Joint Ventures / Close Corporation / Partnership / 

Company / Sole Proprietor). 
D:   Registration Certificates of entities – Joint Ventures / Close Corporation/ Partnership/ Company/ Sole  
       Proprietor. 
E:   Compulsory Enterprise Questionnaire. 
F:   Schedule of the Tenderer’s Experience. 
G:   Schedule of Key Personnel. 
H:   Format of Curriculum Vitae. 
I:     Proposed Amendments, Qualifications and Alternatives. 
J:    Schedule of Subcontractors. 
K:   Schedule of Plant and Equipment available for this contract. 
L:   Copy of the Workmen’s Compensation Registration Certificate (or proof of payment of contributions in 
 terms of the Compensation for Occupational Injuries and Diseases Act No. 130 of 1993). 
M: Company profile, including track record. 
N: Construction Industries Development Board (CIDB) Registration – 6CE or higher. 

 
2  Other Documents required only for Tender Evaluation purposes 
 
O: BBBEE Status Level Verification Certificate or original sworn affidavit 
P:  Financial Standing – Attach Letter of Intent  

 
3  Returnable Schedules that will be incorporated into the Contract 
 
Q: Preferencing Schedule (Direct Preferences) – SBD Forms.  
R: Other SBD Forms (SBD1, SBD3.1, SBD4, SBD 6.1). 
S:  Execution Programme/ Program of Works. 
T:  Detailed Method Statement. 
U: Contractor’s Health and Safety Declaration. 

 
4  Other Documents that will be incorporated into the Contract  
 
V:  Contractor’s Safety Plan. 
W:  Proforma Notification form in terms of the Occupational Health and Safety Act 1993, Construction 

 Regulations, 2014. 
X:  Monthly Labour Report. 

    
5   The Offer portion  
 

 Part C1 Agreement and Contract Data. 
 Part C2 Pricing Data. 
 Part C3 Scope of Work. 
 Part C4 Site Information.  
 
ANNEXURE A: BIDDER’S DETAILED EXPERIENCE REPORT – REFERENCE SHEETS (Duplicate the 
reference sheet for more reference reports) 
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T2.2 Returnable Schedules to be completed by Tenderer 
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A. CERTIFICATE OF ATTENDANCE AT A TENDER SITE MEETING 
 
 

This is to certify that (Tenderer) …………………………………………………………………… 

 

of (address)............................................................................................................................. 

  

.....................................................………................................................. was represented by the person(s) named 

below at the compulsory meeting held for all Tenderers at the Metz Dam near the village of Ga-Mamatlhola next 

to the Sekororo Hospital, having GPS co-ordinates 24°15'19"S 30°27'08"E for Tender No ACDP 24/04 on 06 

Augustus 2024 at 10:00. 

  

I / We acknowledge that the purpose of the meeting was to acquaint myself / ourselves with the Site of the Works 
and / or matters incidental to doing the Work specified in the Tender Documents in order for me / us to take 
account of everything necessary when compiling our rates and prices included in the Tender. 

 
Particulars of person(s) attending the meeting: 
 
 
 
Name: .................................………….......... Signature: .............…....................................  
 
 
 
Capacity: ............................................................... 
 
 
 
Name: …......................................……………. Signature: ................…...................................  
 
 
 
Capacity: ............................................................... 
 
 
Attendance of the above person(s) at the meeting is confirmed by the Employer's representative, 
namely: 
 
 
 
Name: .................……....……………….... Signature: ............................................  
 
 
 
Capacity: .....................…………………… Date and Time: ........……………........... 
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B. RECORD OF ADDENDA TO TENDER DOCUMENTS 
 

 
 
We confirm that the following communications received from the Employer before the submission of this Tender Offer, 
amending the Tender Documents, have been taken into account in this Tender Offer: 
 

1. 
 

 
 
 
 

 

2.   
 
 
 

 

3.   
 
 
 

 

4.   
 
 
 

 

5.   
 
 
 

 

6.   
 
 
 

 

 
Attach additional pages if more space is required. 
 
 
Signed................................................................... Date................................................................. 
 
 
Name..................................................................... Position............................................................ 
 
 
Tenderer.......................................................................................................................................... 
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C. CERTIFICATE OF AUTHORITY OF AN ENTITY  
 

Indicate the status of the Tenderer by ticking the appropriate box hereunder. The Tenderer must complete the 

Certificate set out below for the relevant category.  

 

(I) 

Company 

(II) 

Close 

Corporation 

(III) 

Partnership 

(IV) 

Joint Venture 

(V) 

Sole Proprietor 

     

 

(I) CERTIFICATE FOR COMPANY 

 
I ..................................................................................................., chairperson of the Board of Directors of  

..........................................................................., hereby confirm that by resolution of the Board (copy attached) 

taken on .............................. 20......, 

 Mr/Ms ...................................................................................., acting in the capacity of 

....................................................................................................., was authorised to sign all Documents in 

connection with this Tender and any Contract resulting from it on behalf of the Company. 

 

Signature of Chairman: ........................................................................................................ 

 

Signature of Signatory: ........................................................................................................ 

 

As Witnesses: 

1............................................................  Name in Block Letters......................................... 

 

2............................................................  Name in Block Letters.........................................  

 

Date: .................................. 
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(II) CERTIFICATE FOR CLOSE CORPORATION 

 

We, the undersigned, being the key Members in the business trading as............................................... 

 ......................................... hereby authorise Mr/Ms ...............................................................................,  

acting in the capacity of ......................................................................................., to sign all Documents  

in connection with the Tender for Contract No  and any Contract resulting from it on our behalf. 
 
Signature of Signatory: ........................................................................................................ 

As Witnesses: 

1............................................................  Name in Block Letters......................................... 

 

2............................................................  Name in Block Letters.........................................  

 

Date: .................................. 

 

 

NAME ADDRESS SIGNATURE DATE 

 
 

  
 

 
 

  
 

 
 

  
 

 
 

  
 

 

Note: This Certificate is to be completed and signed by all of the key Members upon whom rests the 

Direction of the Affairs of the Close Corporation as a whole.  
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(III) CERTIFICATE FOR PARTNERSHIP 
 
We, the undersigned, being the key Partners in the business trading as,  
 
.................................................................................hereby authorise Mr/Ms….........................................  

acting in the capacity of ................................................ , to sign all Documents in connection  

with the Tender for Contract No  and any Contract resulting from it on our behalf. 

 
Signature of Signatory: ........................................................................................................ 

As Witnesses: 

1............................................................  Name in Block Letters......................................... 

2............................................................  Name in Block Letters.........................................  

 

Date: .................................. 

 

NAME ADDRESS SIGNATURE DATE 

 
 

  
 

 
 

  
 

 
 

  
 

 
 

  
 

 

Note: This Certificate is to be completed and signed by all of the key Partners upon who rests the Direction 

of the Affairs of the Partnership as a whole. 
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(IV) CERTIFICATE FOR PARTNERSHIP 

 

We, the undersigned, are submitting this Tender Offer in Joint Venture and hereby authorize Mr/Ms  

............................................................, authorized signatory of the Company, ………...…….……………. 

……...........................acting in the capacity of Lead Partner, to sign all Documents in connection with the  

Tender Offer for Contract No and any Contract resulting from it on our behalf. 
 
This authorization is evidenced by the attached power of attorney signed by legally authorized signatories of all the 
Partners to the Joint Venture.  
 
 
Signature of Signatory: ........................................................................................................ 

As Witnesses: 

1............................................................  Name in Block Letters......................................... 

 

2............................................................  Name in Block Letters.........................................  

 

Date: .................................. 
 
 

NAME OF FIRM ADDRESS 
AUTHORISING SIGNATURE, NAME 

AND CAPACITY 

Lead Partner 
 

 
 

 
 

 
 

 
 

 
 

 

Note: This Certificate is to be completed and signed by all of the key Partners upon who rests the Direction 

of the Affairs of the Partnership as a whole. 
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V) CERTIFICATE FOR SOLE PROPRIETOR 

 

I................................................................................., hereby confirm that I am the Sole Owner of the  

 

business trading as:…………………………………………………………………... 

  
 
Signature of Sole Owner: ........................................................................ 

As Witnesses: 

1............................................................  Name in Block Letters......................................... 

 

2............................................................  Name in Block Letters.........................................  

 

Date: .................................. 
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D. REGISTRATION CERTIFICATE OF AN ENTITY 
 
 
[Important note to Tenderer: Registration Certificates for Companies, Close Corporations, Partnerships and 
ID Documents for Sole Proprietors must be inserted here. In the case of a Joint Venture, a copy of a duly 
signed Joint Venture Agreement must be included] 
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E. COMPULSORY ENTERPRISE QUESTIONNAIRE   
 

The following particulars must be furnished. In the case of a Joint Venture, separate Enterprise questionnaires in 
respect of each Partner must be completed and submitted. 

Section 1:    Name of Enterprise:  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . .  

Section 2:    VAT registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Section 3:    CIDB registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Section 4:    Particulars of Sole Proprietors and Partners in Partnerships 

Name* Identity number* Personal income tax number* 

   

   

   

* Complete only if Sole Proprietor or Partnership and attach separate page if more than 3 Partners 

Section 5:    Particulars of Companies and Close Corporations 

Company registration number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Close Corporation number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Tax reference number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Section 6:   Record in the service of the State 

Indicate by marking the relevant boxes with a cross, if any Sole Proprietor, Partner in a Partnership or Director, 
Manager, Principal Shareholder or Stakeholder  in a Company or Close Corporation is currently or has been within 
the last 12 months in the service of any of the following:  
 

 a Member of any Municipal Council 

 a Member of any Provincial Legislature 

 a Member of the National Assembly or the 
National Council of Province 

 a Member of the Board of Directors of any 
Municipal entity 

 an Official of any Municipality or Municipal entity 

   an employee of any Provincial Department, National or 
Provincial Public  entity or Constitutional Institution 
within the meaning of the Public  Finance Management 
Act, 1999 (Act 1 of 1999) 

   a Member of an Accounting Authority of any National     
or Provincial Public  Entity 

    an employee of Parliament or a Provincial Legislature 
 

 
If any of the above boxes are marked, disclose the following: 
 

Name of Sole Proprietor, 
Partner, Director, Manager, 
Principal Shareholder or 
Stakeholder   

Name of Institution, Public Office, board 
or organ of State and position held 

Status of service 
(tick appropriate column) 

Current Within last 
12 months 

    

    

    

    

    

    

*insert separate page if necessary 

 

Section 7:   Record of spouses, children and parents in the service of the State 

Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of  a  Sole Proprietor, Partner in a 
Partnership or Director, Manager, Principal Shareholder or Stakeholder  in a Company or Close Corporation is 
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currently or has been within the last 12 months been in the service of any of the following: 
 

 a Member of any Municipal Council 

 a Member of any Provincial Legislature 

 a Member of the National Assembly or the 
National Council of Province 

 a Member of the Board of Directors of any 
Municipal Entity 

 an Official of any Municipality or Municipal 
entity 

 

   an employee of any Provincial Department, National or 
Provincial Public Entity or Constitutional Institution 
within the meaning of the Public Finance Management 
Act, 1999 (Act 1 of 1999) 

   a Member of an Accounting Authority of any National     
or Provincial Public  entity 

    an employee of Parliament or a Provincial Legislature 

 

Name of spouse, child or 
parent 

Name of Institution, Public  Office, Board 
or Organ of State and position held 

Status of service 
(tick appropriate 
column) 

Current Within last 
12 months 

    

    

    

    

    

    

*insert separate page if necessary 

 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the Enterprise:   
i)   authorizes the Employer to obtain a tax clearance Certificate from the South African Revenue  Services that my / 

our tax matters are in order;  
ii)  confirms that the neither the name of the Enterprise or the name of any Partner, Manager, Director or other Person, 

who wholly or partly exercises, or may exercise, control over the Enterprise appears on the Register of Tender 
Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;  

iii) confirms that no Partner, Member, Director or other Person, who wholly or partly exercises, or may exercise, control 
over the Enterprise appears,  has within the last five years been convicted of fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other Tendering entities submitting Tender 
Offers and have no other relationship with any of the Tenderers or those responsible for compiling the Scope of 
Work that could cause or be interpreted as a conflict of interest; and 

iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief 
both true and correct. 

Signed  Date  

Name  Position  

Enterprise 
Name 
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F. SCHEDULE OF THE TENDERER’S EXPERIENCE 
 
The following is a Statement of Work of similar nature recently successfully executed by myself / ourselves (attach 
completion certificate for all completed projects as proof): 
 

Employer: Contact 
Person and 

Telephone Number 

Consulting 
Engineer: Contact 

Person and 
Telephone Number 

Nature of Work 
Value of Work 

(inclusive of VAT) 

Date 
Completed 
or Expected 

to be 
Completed 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

 

 

 

 

 

 

SIGNATURE: ...............................................……... DATE: ................................. 
(of person authorised to sign on behalf of the Tenderer) 
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G.  KEY PERSONNEL 

 
In terms of the Project Specification and the Conditions of Tender, unskilled Workers may only be brought in from 
outside the Local Community if such personnel are not available locally. 
 
The Tenderer shall list below the personnel which he intends to utilize on the Works, including key 
personnel which may have to be brought in from outside if not available locally. 

All technical works must be done by qualified artisans with applicable experience. Bidders must 
provide curriculum vitae of the key personnel who will be performing the works. 

Category of Employee 

Number of Persons 

Key Personnel, 
Part of the 

Contractors 
Organisation 

Key Personnel to 
be imported if 

not locally 
available 

Unskilled Personnel to 
be recruited from the 

local community 

   

Site Agent/Project Managers, 3 years 
experience 

   

Foremen, 3 years experience    

Civil Technician, 2 years experience    

Quality Control and Safety Personnel, 
3 years experience 

   

Surveyors, 2 years experience    

Electrician, 3 years experience 
    

Plumber, 2 years experience 
   

Plant Operators, 1 year experience 

   

 

   

 
 

 

 
 
 
SIGNATURE: .............................................…...  DATE: …......................... 
(of person authorised to sign on behalf of the Tenderer) 
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H. CURRICULUM VITAE FORMAT OF KEY PERSONNEL 
 

 

Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number: 

Name of Employer (firm): 

Current position: Years with firm: 

Employment Record: 

 

 

 

 

 

 

 

 

 

Experience Record Pertinent to Required service: 

 

 

 

 

 

 

 

 

 

 
Certification: 
 
I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes me, my 
qualifications and my experience. 
 
 
 
..................................................................  .......................... 
Signature of person named in the Schedule          Date 
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Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number: 

Name of Employer (firm): 

Current position: Years with firm: 

Employment Record: 

 

 

 

 

 

 

 

 

 

Experience Record Pertinent to Required service: 

 

 

 

 

 

 

 

 

 

 
Certification: 
 
I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes me, my 
qualifications and my experience. 
 
 
 
..................................................................  .......................... 
Signature of person named in the Schedule          Date 
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Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number: 

Name of Employer (firm): 

Current position: Years with firm: 

Employment Record: 

 

 

 

 

 

 

 

 

 

Experience Record Pertinent to Required service: 

 

 

 

 

 

 

 

 

 

 
Certification: 
 
I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes me, my 
qualifications and my experience. 
 
 
..................................................................  .......................... 
Signature of person named in the Schedule          Date 
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Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number: 

Name of Employer (firm): 

Current position: Years with firm: 

Employment Record: 

 

 

 

 

 

 

 

 

 

Experience Record Pertinent to Required service: 

 

 

 

 

 

 

 

 

 

 
Certification: 
 
I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes me, my 
qualifications and my experience. 
 
..................................................................  .......................... 
Signature of person named in the Schedule          Date 
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Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number: 

Name of Employer (firm): 

Current position: Years with firm: 

Employment Record: 

 

 

 

 

 

 

 

 

 

Experience Record Pertinent to Required service: 

 

 

 

 

 

 

 

 

 

 
Certification: 
 
I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes me, my 
qualifications and my experience. 
 
 
..................................................................  .......................... 
Signature of person named in the Schedule          Date 
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I. AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES 

 
(This is not an invitation for amendments, deviations or alternatives, but should the Tenderer desire to make 
any departures from the Provisions of this Contract he shall set out his proposals clearly hereunder. The Employer 
will not consider any amendment, unless form (a), has been completed to the satisfaction of the Employer).  The 
Tenderer is referred to Tender Data paragraph F.2.12, where it is clearly stated that no Alternative Offers will be 
accepted. 
 
I / We herewith propose the amendments, as set out in the table below: 
 
(a) AMENDMENTS  
 

 
PAGE, CLAUSE OR 

ITEM NO 

 
PROPOSED AMENDMENT 

  

  

  

  

  

  

 
Notes: (1) Amendments to the General and Special Conditions of Contract are not acceptable; 
  
 (2) The Tenderer must give full details of all the financial implications of the amendments and 

qualifications in a covering letter attached to his Tender. 
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J. SCHEDULE OF PROPOSED SUB-CONTRACTORS 

    

We notify you that it is our intention to employ the following Subcontractors for Work in this Contract.  

If we are awarded a Contract we agree that this notification does not change the requirement for us to submit the names of 
proposed Subcontractors in accordance with requirements in the Contract for such appointments.  If there are no such 
requirements in the Contract, then your written acceptance of this list shall be binding between us. 

We confirm that all Subcontractors who are Contracted to construct a house are registered as Home Builders with the 
National Home Builders Registration Council. 

 Name and address of proposed 
Subcontractor 

Nature and extent of Work Previous experience with Subcontractor. 

1.     

2.     

3.     

4.     

5.   
 
 
 
 
 
 
 
 

  

Signed  Date  

Name  Position  

Tenderer  
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K. SCHEDULE OF PLANT AND EQUIPMENT 

 
The following are lists of major items of relevant equipment that I / we presently own or lease and will have available for this 
Contract or will acquire or hire for this Contract if my / our Tender is accepted. 
  
(a) Details of major equipment that is owned by and immediately available for this Contract.   
 

Quantity Description, size, capacity, etc. 

 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

Attach additional pages if more space is required. 

 

(b) Details of major equipment that will be hired, or acquired for this Contract if my / our Tender is acceptable. 

 

Quantity Description, size, capacity, etc. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Attach additional pages if more space is required. 

  

 

Signed  Date  

Name  Position  

Tenderer  

 

 
Proof of ownership and/or rental agreement should form part of tender document.  
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L. COPY OF WORKMEN’S COMPENSATION REGISTRATION CERTIFICATE (OR PROOF OF PAYMENT OF 

CONTRIBUTIONS IN TERMS OF THE COMPENSATION FOR OCCUPATIONAL INJURIES AND DISEASES 

ACT NO. 130 OF 1993) 

 

 

[Certified Copy of the Certificate or Proof of Payment thereof obtained from the Workmen’s Compensation 
Commissioner to be inserted here] 
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M.  COMPANY PROFILE, INCLUDING TRACK RECORD 
 
 

[Abbreviated company profile, giving history, status, activities, staff and track record of the tendering 
entity, to be inserted here.  In case of a Joint Venture, a separate profile for each partner must be 

submitted] 
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N.  CONSTRUCTION INDUSTRIES DEVELOPMENT BOARD (CIDB) REGISTRATION 

 
 
[Certified copy of the Tenderer’s CIDB registration indicating the Contractor grading designation, to be 
inserted here.  For a Joint Venture, each partner’s CIDB certificate is to be included, as applicable].  
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O.  TAX COMPLIANCE STATUS 
 
IMPORTANT NOTES: 
 

1. The Central Supplier Database and tax compliance status PIN are approved methods that will 
be used to verify tax compliance as SARS does not issue tax clearance certificate any 
more but has made an online provision available via eFiling for bidders to print their own 
tax clearance certificates which can be submitted with this bid. 
 

2. Tax Clearance submitted by bidders will be verified on eFiling and/or Central Supplier database.  
 

3. Bidders must provide a tax compliance status PIN and Central Supplier Database Number to 
access their records and verify tax compliance status 
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 APPLICATION FORM FOR TAX CLEARANCE CERTIFICATE 

(In respect of Tender see note at bottom) 

1. NAME OF TAXPAYER/TENDERER:…………….………………..…………………………………………... 

2. TRADE NAME: …………………………………….………………................................................………… 

3. IDENTIFICATION No. (if applicable):………………………………………………………………………… 

4. COMPANY/CLOSE CORPORATION REG No:……………………………………………………………… 

5. INCOME TAX REFERENCE No:………………………………………………………………………………. 

6. VAT REGISTRATION No:……………………………………………………………………………………….. 

7. PAYE EMPLOYERS REG No. (if applicable) :……………………………………………………………….. 

 

NB:   Copy of the Tender request must be attached to this application.  
 
 
CONTACT PERSON REQUIRING TAX  CLEARANCE CERTIFICATE: 
 
SIGNATURE: ........................................................................................................... 
 
NAME :  ........................................................................................................... 
 
TELEPHONE NUMBER  : CODE:  ..............  NUMBER:  ........................................................... 
 
ADDRESS    : ........................................................................................................... 
 
      ........................................................................................................... 
 
DATE    : 20...../....../...... 
 
Please note that the Commissioner for the South African Revenue Service (SARS) will not exercise his 
discretionary powers in favour of any person with regard to any interest, penalties and/or additional tax leviable 
due to the late or underpayment of taxes, duties or levies or the rendition of returns by any person. 
 
 
NAME OF PERSON RESPONSIBLE FOR CONTRACT: .............................................................................. 
 

(ST 5.1) March 1999 
 

NB:  This is a pro forma application form that has to be submitted to SARS to enable them to issue the 
required Tax Clearance Certificate. The original and valid Tax Clearance Certificate furnished by the 
Receiver of Revenue must be submitted with the Tender (to be attached to the next page). 

TAX CLEARANCE CERTIFICATE 

 

[Valid Original Tax Clearance Certificate obtained from SARS to be inserted here after OR CSD 
SUMMARY] 
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P.  TENDERER’S FINANCIAL STANDING 

 

 

In terms of Clause F.2.18.1 of the Contract-specific Tender Data the Tenderer shall provide information 

about his commercial position, which includes information necessary for the Employer to evaluate the 

Tenderer’s financial standing. 

 

To that end the Tenderer must provide with his tender a bank rating, certified by his banker, to the effect 

that he will be able to successfully complete the contract at the tendered amount within the specified time 

for completion. 

 

However, should the Tenderer be unable to provide a bank rating with his tender, he shall state the 

reasons as to why he is unable to do so, and in addition provide the following details of his banker and 

bank account that he intends to use for project: 

 

Name of account holder:…………………………………………………………………………… 

 

Name of Bank:  ………….…………………..  

 

Branch: ………………………………………………….. 

 

Account number:  …………………………… 

  

Type of account:  ………………………………………………. 

 

Telephone number:  …………………………  

 

Facsimile number:  …………………………………………….. 

 

Name of contact person (at bank):………………………………………………………………………. 

 

Failure to provide either the required bank details or a certified bank rating with his tender, will 

lead to the conclusion that the Tenderer does not have the necessary financial resources at his 

disposal to complete the contract successfully within the specified time for completion. 

 

The Employer undertakes to treat the information thus obtained as confidential, strictly for the use of 

evaluation of the tender submitted by the Tenderer. 

 

 

 

 

SIGNATURE:  ………………………………….. DATE: ……………………………… 

(of person authorised to sign on behalf of the Tenderer) 
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P1  FINANCIAL INFORMATION OF TENDERER 

 

This information sheet has to be filled in by the financier of the Tenderer, duly signed and stamped on 

behalf of the financial institution he represents. 

 

Tenderer / Tender Details 

 

Tender Description:  ……………………………………………………………………………………………… 

 

Contract Period:  ………………………………………………………………………………………………….. 

 

Name of Tenderer:  ……………………………………………………………………………………………….. 

 

Bank Account Number:  …………………………………………………………………………………………... 

 

Tender Amount:  …………………………………………………………………………………………………… 

 

Demand Guarantee will be provided by this Bank:  YES  NO  

 

If yes, state amount of Demand Guarantee:  R…………………………………………………………………. 

 

Financial Institution 

 

Name of Commercial Bank:  

………………………………………………………………………………………. 

 

Branch:  

………………………………………………………………………………………………………………. 

 

Name of Bank Manager:  

…………………………………………………………………………………………... 

 

Telephone Number:  

………………………………………………………………………………………………... 

 

We acting on behalf of the above Commercial Bank confirm that 

 

………………………………………………………………………………………………. (Tenderer) 

 

has operated an account with us for the last …………….. years. 

 

We have been requested to provide a bank rating based in relation to the financial capability of the 

Tenderer, taking into account directives set out in the following two tables. 

FINANCIAL CAPABILITY 

Maximum value of contract that 

the Tenderer is considered 

capable of 

Value on which Bank Rating must 

be used 

Up to R300 000 R24 000 



LIMPOPO DEPARTMENT OF AGRICULTURE AND RURAL DEVELOPMENT                                                            TENDER NO. ACDP 24/04 
CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE FARM METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 
 

 

 

Tender T55 of T85  T2.2 

Part T2: Returnable Schedules  Returnable Schedules to be Completed by Tenderer 

 

R1 000 000 R78 000 

R3 000 000 R240 000 

R5 000 000 R480 000 

R10 000 000  R900 000 

R30 000 000 R2 400 000 

R100 000 000 R7 800 000 

 

BANK RATING 

Bank Code Description of Bank Code 

A Undoubted for the amount of enquiry 

B Good for the amount of enquiry 

C Good for the amount quoted if strictly in the way of business 

D Fair trade risk for amount of enquiry 

E Figures considered too high 

F Financial position unknown 

G Occasional dishonours 

H Frequent dishonours 

 

The value on which our Bank Rating of the Tenderer is based is R……………………………… 

 

In words ……………………………………………………………………………. only) 

 

The Bank Rating is code: …………… 

 

 

 

 

……………………………    ………………………… ……………………. 

Signature:  Manager Financial Institution  Print Name   Date 

 

 

 

RUBBER STAMP OF INSTITUTION 
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Q:  OTHER SBD FORMS REQUIRED TO BE COMPLETED 
 
 

SBD1:  Invitation to Bid (Revised 2022) 

SBD 3.1: Pricing Schedule – Firm Price  

SBD 4: Bidder’s Disclosure.  

SBD 6.1: Preference points claim form in terms of the preferential procurement 

regulations 2022 
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PART A 

INVITATION TO BID                                         SBD 1 
                      YOU 
ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE AGRICULTURE AND RURAL DEVELOPMENT 

BID NUMBER: ACDP 24/04 CLOSING DATE: 26 August 2024  CLOSING TIME: 11H00 

DESCRIPTION 
CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE FARM METZ 75 KT IN THE MOPANI DISTRICT 
OF THE LIMPOPO PROVINCE 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 

67/69 BICCARD STREET DEPARTMENT 

DEPARTMENT OF AGRICULTURE AND RURAL DEVELOPMENT 

POLOKWANE 

0699 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Ndlozi V CONTACT PERSON Francois Joubert  

TELEPHONE 
NUMBER 015 294 3564 TELEPHONE NUMBER 

Cell: 076 876 4185 / 081 437 5391 / 
Tel: 012 800 1346 

FACSIMILE NUMBER  FACSIMILE NUMBER  

E-MAIL ADDRESS ndloziv@agric.limpopo.gov.za E-MAIL ADDRESS 
francois@pgconsulting.co.za 
 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION 
NUMBER  

SUPPLIER 
COMPLIANCE STATUS 

TAX 
COMPLIANCE 
SYSTEM PIN:  

OR 
CENTRAL 
SUPPLIER 
DATABASE No:  MAAA 

ARE YOU THE 
ACCREDITED 
REPRESENTATIVE IN 
SOUTH AFRICA FOR 
THE GOODS 
/SERVICES /WORKS 
OFFERED? 

Yes                         No  
 
[IF YES ENCLOSE PROOF] 
 

ARE YOU A FOREIGN BASED 
SUPPLIER FOR THE GOODS 
/SERVICES /WORKS OFFERED? 
 

Yes No 
 
[IF YES, ANSWER THE QUESTIONNAIRE 
BELOW ] 
 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                             YES   NO 

DOES THE ENTITY HAVE A BRANCH IN THE RSA?                               YES   NO 

DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                                      YES   NO 

DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                                       YES   NO 

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                                             YES   NO  
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS SYSTEM PIN CODE 
FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW.  
 

 

 

mailto:francois@pgconsulting.co.za
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PART B 

TERMS AND CONDITIONS FOR BIDDING       SBD 1 

  

1. BID SUBMISSION: 
1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED 

FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR IN THE MANNER 
PRESCRIBED IN THE BID DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF 
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7). 

 
2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO 
ENABLE   THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE 
WWW.SARS.GOV.ZA. 

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A 
SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.6 WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A 
CSD NUMBER MUST BE PROVIDED.  

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO 
ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE 
OF THE STATE.” 

 

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 
 
SIGNATURE OF BIDDER:     …………………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED:  …………………………………………… 
(Proof of authority must be submitted e.g. company resolution) 
 
DATE:       …………………………………………... 
 
 
 
 
 

 
 
 

 

 
 

http://www.sars.gov.za/
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SBD 3.1 
 

PRICING SCHEDULE – FIRM PRICES 
(PURCHASES) 

 
NOTE: ONLY FIRM PRICES WILL BE ACCEPTED. NON-FIRM PRICES (INCLUDING PRICES 

SUBJECT TO RATES OF EXCHANGE VARIATIONS) WILL NOT BE CONSIDERED 
 
 IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A SEPARATE 

PRICING SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY POINT  
 
 

 
Name of bidder________________________________________    Bid number ACDP 24/04 
 
Closing Time 11:00                                                                               Closing date: 26 Augustus 2024 

 
OFFER TO BE VALID FOR………DAYS FROM THE CLOSING DATE OF BID. 
__________________________________________________________________________ 
ITEM QUANTITY DESCRIPTION  BID PRICE IN RSA CURRENCY 
NO.                  ** (ALL APPLICABLE TAXES INCLUDED) 
 
 
 

 
 
- Required by:     …………………………………. 
 
- At:      …………………………………. 
        

………………………………… 
 
- Brand and model    …………………………………. 
       
- Country of origin    …………………………………. 
  
 
- Does the offer comply with the specification(s)?   *YES/NO 
 
- If not to specification, indicate deviation(s) …………………………………. 
   
- Period required for delivery   …………………………………. 
        *Delivery: Firm/not firm 

 
 
- Delivery basis      …………………………………… 

 
Note: All delivery costs must be included in the bid price, for delivery at the prescribed destination. 
 
** “all applicable taxes” includes  value- added tax, pay as you earn, income tax, unemployment  insurance fund 
contributions and skills development levies. 
 
 
*Delete if not applicable 
 
 
_______________________      ______________________ 
Signature of Bidder       Date 
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 SBD4 
BIDDER’S DISCLOSURE 

 
1. PURPOSE OF THE FORM 

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with the 
principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of the 
Republic of South Africa and further expressed in various pieces of legislation, it is required for the bidder 
to make this declaration in respect of the details required hereunder. 
 
Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers, 
that person will automatically be disqualified from the bid process.  

 
 

2. Bidder’s declaration 
2.1  Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having a 

controlling interest1 in the enterprise,  
 employed by the state?      YES/NO  
 
2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee 

numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person having a 
controlling interest in the enterprise, in table below. 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2.2 Do you, or any person connected with the bidder, have a relationship with any person who is employed by 

the procuring institution?    YES/NO                                                
 
2.2.1     If so, furnish particulars: 

…………………………………………………………………………………… 
…………………………………………………………………………………… 
 

 
2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners or any person having 

 
1 the power, by one person or a group of persons holding the majority of the equity 

of an enterprise, alternatively, the person/s having the deciding vote or power to 

influence or to direct the course and decisions of the enterprise. 

 

 

Full Name Identity Number Name of State 
institution 
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a controlling interest in the enterprise have any interest in any other related enterprise whether or not they 
are bidding for this contract?    YES/NO 
 

2.3.1 If so, furnish particulars: 
……………………………………………………………………………. 
……………………………………………………………………………. 

 
3 DECLARATION 

 
I, the undersigned, (name)……………………………………………………………………. in submitting the 
accompanying bid, do hereby make the following statements that I certify to be true and complete in every 
respect: 
 

3.1  I have read and I understand the contents of this disclosure; 
3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be true and 

complete in every respect; 
3.3  The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However, communication between 
partners in a joint venture or consortium2 will not be construed as collusive bidding. 

3.4  In addition, there have been no consultations, communications, agreements or arrangements with any 
competitor regarding the quality, quantity, specifications, prices, including methods, factors or formulas 
used to calculate prices, market allocation, the intention or decision to submit or not to submit the bid, 
bidding with the intention not to win the bid and conditions or delivery particulars of the products or services 
to which this bid invitation relates. 

3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or 
indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of the 
contract. 

 
3.5  There have been no consultations, communications, agreements or arrangements made by the bidder with 

any official of the procuring institution in relation to this procurement process prior to and during the bidding 
process except to provide clarification on the bid submitted where so required by the institution; and the 
bidder was not involved in the drafting of the specifications or terms of reference for this bid. 

 
3.6 I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive 

practices related to bids and contracts, bids that are suspicious will be reported to the Competition 
Commission for investigation and possible imposition of administrative penalties in terms of section 59 of 
the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for 
criminal investigation and or may be restricted from conducting business with the public sector for a period 
not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 
2004 or any other applicable legislation. 

 
I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT. 
I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH 
6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE 
SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.   

 
 

………………………………  ..……………………………………………   
 Signature                           Date 
 

……………………………… ……………………………………………… 
 Position  Name of bidder 

 
 

SBD 6.1 
 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 

 
2 Joint venture or Consortium means an association of persons for the purpose of 

combining their expertise, property, capital, efforts, skill and knowledge in an 

activity for the execution of a contract. 
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REGULATIONS 2022 
 
 

This preference form must form part of all tenders invited.  It contains general information and serves 
as a claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE 
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable 

taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable 

taxes included). 

 
1.2 To be completed by the organ of state 

 (delete whichever is not applicable for this tender). 

a) The applicable preference point system for this tender is the 80/20 preference point system. 

 
 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be 

awarded for:  

(a) Price; and 

(b) Specific Goals. 

 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS  100 

 

 

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender 

to claim points for specific goals with the tender, will be interpreted to mean that preference points 

for specific goals are not claimed. 

 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated 

or at any time subsequently, to substantiate any claim in regard to preferences, in any manner 

required by the organ of state. 
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2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in response to an 

invitation to provide goods or services through price quotations, competitive tendering process or 

any other method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all 

applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid 

invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined by an 

organ of state in response to an invitation for the origination of income-generating contracts 

through any method envisaged in legislation that will result in a legal agreement between the 

organ of state and a third party that produces revenue for the organ of state, and includes, but is 

not limited to, leasing and disposal of assets and concession contracts, excluding direct sales and 

disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).   

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 

 
3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) or 𝑷𝒔 = 𝟗𝟎(𝟏 −

𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

 

 

 

 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 

GENERATING PROCUREMENT 

 
 

3.2.1. POINTS AWARDED FOR PRICE 

 
A maximum of 80 or 90 points is allocated for price on the following basis: 
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              80/20                or             90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 +
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) or 𝑷𝒔 = 𝟗𝟎(𝟏 +

𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 

  

Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  

 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 

preference points must be awarded for specific goals stated in the tender. For the purposes of 

this tender the tenderer will be allocated points based on the goals stated in table 1 below as may 

be supported by proof/ documentation stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, 

if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, 

in the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 

preference point system will apply and that the highest acceptable tender will be used 

to determine the applicable preference point system; or 

  
(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will 

apply and that the lowest acceptable tender will be used to determine the applicable 

preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 
80/20 preference point system.  

 

 

 

 

 

 

 

 

 

 

 

Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 
corresponding points must also be indicated as such.  
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Note to tenderers: The tenderer must indicate how they claim points for each preference point 
system.)   

The specific goals 
allocated points in 
terms of this tender 

Number of 
points 

allocated 

(90/10 
system) 

(To be 
completed by 
the organ of 

state) 

 

Number of 
points 

allocated 

(80/20 
system) 

(To be 
completed 

by the organ 
of state) 

Number of 
points 

claimed 

(90/10 
system) 

(To be 
completed 

by the 
tenderer) 

Number of 
points 

claimed 
(80/20 

system) 

(To be 
completed 

by the 
tenderer) 

Black People ownership 
> 51% 

 7   

Women Ownership > 
51% 

 7   

Persons with Disability 
Ownership >51%   

 3   

Youth Ownership >51%    3   

 

 

 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 

 
 
 
 
 

4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that 

the points claimed, based on the specific goals as advised in the tender, qualifies the company/ 

firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 
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ii) The preference points claimed are in accordance with the General Conditions as indicated 

in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 

paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof to the 

satisfaction of the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the 

conditions of contract have not been fulfilled, the organ of state may, in addition to any other 

remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of 

that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result 

of having to make less favourable arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and directors, 

or only the shareholders and directors who acted on a fraudulent basis, be 

restricted from obtaining business from any organ of state for a period not 

exceeding 10 years, after the audi alteram partem (hear the other side) rule 

has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 

 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
8 DECLARATION WITH REGARD TO COMPANY/FIRM 

 
8.1 Name of company/firm   ..................................................................................  

 :  

 
………………………………………. 

SIGNATURE(S) OF TENDERER(S) 
 
SURNAME AND NAME:  ………………………………………………………. 
DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 
  ……………………………………………………… 
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8.2 VAT registration number  :..................................................................................  

   

8.3 Company registration number  ……………………………………………………………………. 

    :   

8.4 TYPE OF COMPANY/ FIRM 
 

 Partnership/Joint Venture / Consortium 

 One person business/sole propriety 

 Close corporation 

 Company 

 (Pty) Limited 
[TICK APPLICABLE BOX] 
 
8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 
 
………….. ...............................................................................................................................   

……………… ..........................................................................................................................   

…………….. ............................................................................................................................   

 
8.6 COMPANY CLASSIFICATION 
 

 Manufacturer 

 Supplier 

 Professional service provider 

 Other service providers, e.g. transporter, etc. 
 [TICK APPLICABLE BOX] 
 
8.7 Total number of years the company/firm has been in business? …………………………………… 
 
 
8.8 I/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm, 

certify that the points claimed, based on the B-BBE status level of contribution indicated 
in paragraphs 1.4 and 6.1 of the foregoing certificate, qualifies the company/ firm for the 
preference(s) shown and I / we acknowledge that: 

 
 (i) The information furnished is true and correct; 
 
 (ii) The preference points claimed are in accordance with the General Conditions 

as indicated in paragraph 1 of this form. 
 
 (iii) In the event of a contract being awarded as a result of points claimed as shown 

in paragraphs 1.4 and 6.1, the contractor may be required to furnish 
documentary proof to the satisfaction of the purchaser that the claims are 
correct;  

 
 (iv) If the B-BBEE status level of contribution has been claimed or obtained on a 

fraudulent basis or any of the conditions of contract have not been fulfilled, the 
purchaser may, in addition to any other remedy it may have – 

 
  (a) disqualify the person from the bidding process; 
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  (b) recover costs, losses or damages it has incurred or suffered as a result 

of that person’s conduct; 
 
  (c) cancel the contract and claim any damages which it has suffered as a 

result of having to make less favourable arrangements due to such 
cancellation; 

 
(d) recommend that the bidder or contractor, its shareholders and directors, or 

only the shareholders and directors who acted on a fraudulent basis, 
from obtaining business from any organ of state for a period not 
exceeding 10 years, after the audi alteram partem (hear the other side) 
rule has been applied; and 

 
(e) forward the matter for criminal prosecution 

 
 
 
 
 
 
 
…………………………………… 
SIGNATURE(S) OF BIDDER(S) 
 
 
 
WITNESSES: 

 
 

1. ………………………………………   
      
      
 

2. ……………………………………… 
 
 
 DATE:……………………………….. 
 
ADDRESS:………………………….. 

   ….…………………………………… 
               

………………………………………. 
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S.   EXECUTION PROGRAMME / PROGRAM OF WORKS 

 
 
The Tenderer shall detail below or attach a preliminary programme reflecting the proposed sequence and 
tempo of execution of the various activities comprising the Work for this Contract. The programme shall 
be in accordance with the information supplied in the Contract, requirements of the Project Specifications 
and with all other aspects of his Tender. 

 
The Execution Programme must be based on the completion time as specified in the Contract Data.  The activities identified and filled 
in below, are specifically to be carried forward to Schedule T, the contractor’s Method Statement. 

 
PLEASE NOTE: the cash flow projections from the Contractor (to be submitted before commencement of the 
execution of the Contract) must be in accordance with this execution plan in order to ensure proper Cash flow 
management by the Department and to minimise delayed payments. 
 

 

PROGRAMME 

ACTIVITY MONTHS 
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T.   DETAILED METHOD STATEMENT 

 
[The adjudication of the responsiveness of a bid also relies on the extent to which a tenderer can prove 

an understanding of the scope of works.  The tenderer should describe below the methods and 
procedures he will employ to successfully complete the various activities as identified for the foregoing 

Schedule S, the Execution Programme] 

 
 

ACTIVITY DESCRIPTION 

 

……………………………… 

 

……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

……………………………… ……………………………………………………………………………... 

 

[Add more pages as required] 
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U. CONTRACTOR'S HEALTH AND SAFETY DECLARATION 
 
In terms of Clause 4(4) of the OHSA 1993 Construction Regulations 2003 (referred to as "the Regulations" 
hereafter), a Contractor may only be appointed to perform construction Work if the Employer is satisfied that the 
Contractor has the necessary competencies and resources to carry out the Work safely in accordance with the 
Occupational Health and Safety Act No 85 of 1993 and the OHSA 1993 Construction Regulations 2003.  
 
To that effect a person duly authorised by the Tenderer must complete and sign the declaration hereafter in detail.  
 
Declaration by Tenderer 
 
1. I the undersigned hereby declare and confirm that I am fully conversant with the Occupational Health and 

Safety Act No 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act No 181 of 
1993), and the OHSA 1993 Construction Regulations 2003. 

 
2. I hereby declare that my Company has the competence and the necessary resources to safely carry out 

the construction Work under this Contract in compliance with the Construction Regulations and the 
Employer's Health and Safety Specifications. 

 
3. I propose to achieve compliance with the Regulations by one of the following: 

 (a) From my own competent resources as detailed in 4(a) hereafter: ...........  *Yes / No  

 (b) From my own resources still to be appointed or trained until competency is  
  achieved, as detailed in 4(b) hereafter: ............................................  *Yes / No  

 (c) From outside sources by appointment of competent specialist Subcontractors  
  as detailed in 4(c) hereafter:  .....................................................................  *Yes / No 
 

 (* = delete whatever is not applicable) 
 
4. Details of resources I propose: 
 

(Note: Competent resources shall include safety personnel such as a construction supervisor and 
Construction Safety Officer as defined in Regulation 6, and Competent Persons as defined in Regulations 
7, 8, 10, 11, 12, 14, 15, 18, 21(1), 22, 26 and 27, as applicable to this Contract)  

 
(a) Details of the competent and qualified key persons from my Company's own resources, who will form part 

of the Contract team: 
 

NAMES OF COMPETENT 
PERSONS 

POSITIONS TO BE FILLED BY COMPETENT 
PERSONS 
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(b) Details of training of persons from my Company's own resources (or to be hired) who still have to be trained 
to achieve the necessary competency: 

 
(i) By whom will training be provided?  ....................................................................................  

(ii) When will training be undertaken?  .....................................................................................  

(iii) List the positions to be filled by persons to be trained or hired:  .........................................  

   .............................................................................................................................................  

   .............................................................................................................................................  

   .............................................................................................................................................  
 

(c)  Details of competent resources to be appointed as Subcontractors if Competent Persons cannot be supplied 
from own Company: 

 Name of proposed Subcontractor:  ..................................................................................................  

Qualifications or details of competency of the Subcontractor:  ........................................................  

 .........................................................................................................................................................  

 .........................................................................................................................................................  

 .........................................................................................................................................................  
 
5. I hereby undertake, if my Tender is accepted, to provide, before commencement of the Works under the 

Contract, a suitable and sufficiently Documented Health and Safety Plan in accordance with Regulation 5(1) 
of the Construction Regulations, which plan shall be subject to approval by the Employer. 

 
6. I confirm that copies of my Company's approved Health and Safety Plan, the Employer's Safety Specifications 

as well as the OHSA 1993 Construction Regulations 2003 will be provided on Site and will at all times be 
available for inspection by the Contractor's personnel, the Employer's personnel, the Engineer, visitors, and 
Officials and Inspectors of the Department of Labour.  

 
7. I hereby confirm that adequate provision has been made in my Tendered rates and prices in the Schedule of 

Quantities to cover the cost of all resources, actions, training and all health and safety measures envisaged 
in the OHSA 1993 Construction Regulations 2003, and that I will be liable for any penalties that may be 
applied by the Employer in terms of the said Regulations (Regulation 30) for failure on the Contractor's part 
to comply with the Provisions of the Act and the Regulations. 

 
8. I agree that my failure to complete and execute this declaration to the satisfaction of the Employer will mean 

that I am unable to comply with the requirements of the OHSA 1993 Construction Regulations 2003, and 
accept that my Tender will be prejudiced and may be rejected at the discretion of the Employer. 

 
 
 
 
 
 
 
 
SIGNATURE: ..................................................................   DATE: .....……..................... 
(of person authorised to sign on behalf of the Tenderer) 
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V. CONTRACTOR'S SAFETY PLAN 
 
 
[The Contractor shall submit the Contractor's Health and Safety Plan as required in terms of Regulation 5 
of the Occupational Health and Safety Act 1993 Construction Regulations 2014, and referred to in T2.1, 
before commencement of the Works.] 
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W.  PRO FORMA NOTIFICATION FORM IN TERMS OF THE OCCUPATIONAL HEALTH AND 
SAFETY ACT 1993, CONSTRUCTION REGULATIONS 2014 

 

 [This form must be completed and forwarded, prior to commencement of Work on Site, by all 
Contractors that qualify in terms of Regulation 3 of the Construction Regulations 2014, to the Office of 
the Department of Labour]  
 

1. (a) Name and postal address of Contractor:…………………………………………………………... 

  .................................................................................................................................................  

 (b) Name of Contractor’s contact person:  ....................................................................................  

   Telephone number: .................................................................................................................. 

2. Contractor’s Workman’s compensation registration number: .........................................................  

3. (a)   Name and postal address of Client:   .......................................................................................  

  .................................................................................................................................................  

  .................................................................................................................................................  

 (b)  Name of Client’s contact person or Agent: ..............................................................................  

   Telephone number ...................................................................................................................  

4. (a)   Name and postal address of designer(s) for the Project:  .......................................................  

 .................................................................................................................................................  

 (b)  Name of Designer's contact person:  ......................................................................................  

   Telephone number ...................................................................................................................  

5. Name of Contractor’s Construction Supervisor on Site appointed in terms of  

Regulation 6(1): ............................................................ Telephone number: ................................... 

6. Name/s of Contractor’s sub-ordinate supervisors on Site appointed in terms of Regulation 6(2). 

 …… ..........................................................................................................................................  

7. Exact physical address of the construction Site or Site Office: .......................................................  

  .................................................................................................................................................  

8. Nature of the construction Work:  ....................................................................................................  

 ………….. .................................................................................................................................  

9. Expected Commencement Date:  ....................................................................................................  

10. Expected Completion Date:  ............................................................................................................  

11. Estimated maximum number of persons on the construction Site:  ................................................  

12. Planned number of Subcontractors on the construction Site accountable to Contractor:  ..............  

13. Name(s) of Subcontractors already chosen:  ..................................................................................  

   .................................................................................................................................................  

  .................................................................................................................................................  

 ………………………………………………………………………………………………………….. 

 ………………………………………………………………………………………………………….. 

 

SIGNED BY: 

CONTRACTOR: ..............................……………….................. DATE: ............................................... 

 

CLIENT: .............................................................……………… DATE: ............................................... 
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X.  MONTHLY LABOUR REPORT 

 
 
MONTHLY LABOUR REPORT FOR CERTIFICATE OF PAYMENT NO. ………………………… 
 
JOBS CREATED………………………..                      
 
AS PER BUSINESS PLAN  
 

A B C D E F G H I J 

Category Number 
of 
persons 
employed 
in 
category 

Rate 
(R/d) 

Local 
P-days 

Non-
local P-
Days 

Total P-
days 
(D+E) 

Amount 
expended 
on labour 
(C x F) 

P-days 
by 
women 

P-days 
by 
youth 

P-days 
by 
disabled 

Clerical          

Managerial          

Supervisory          

Skilled          

Semi-
skilled 

         

Unskilled          

All 
operations 

         

 
 
ACTUAL TO DATE 
 

A B C D E F G H I J 

Category Number 
of 
persons 
employed 
in 
category 

Rate 
(R/d) 

Local 
P-days 

Non-
local P-
Days 

Total P-
days 
(D+E) 

Amount 
expended 
on labour 
(C x F) 

P-days 
by 
women 

P-days 
by 
youth 

P-days 
by 
disabled 

Clerical          

Managerial          

Supervisory          

Skilled          

Semi-
skilled 

         

Unskilled          

All 
operations 

         

 

 
SUMMARY 
 
Planned person-days target     
Tendered construction period (months):       
Overall person-days target per month:     
Months represented by this report:    
Person-day target for this month:     
Achieved person-days to date:     
Person-days ahead/behind target:     
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ANNEXURE A: BIDDER’S DETAILED EXPERIENCE – REFERENCE SHEET 
The following are to be completed by the Client and Principal Agent/ Consultant and is to be supported in each case by a letter of award 
and the works completion certificate. Both client and Pricipal Agent must stamp the documents, failure to obtain both stamp will result in 
no allocation of points. 

Project Name and scope of work: 
 
 

 

Scope of work : ……………………………………………………………………………………………………………………………….. 

Contract duration: ……………………………………………………………………………………………………………………………. 

Actual Contract Duration: ……………………………………………………………………………………………………………………. 

 
 

Name of Institution/company 
/place where contract was 

undertaken/ Client 

Principal Agent/ 
Consultant 

Value of contract  Contract Duration (in 
days, weeks, months, 

years) 

Actual Contract 
Duration (in days, 

weeks, months, years) 

     

 
To be filled by Principal Agent 

Description/Perfomance Very 
Poor (1) 

Poor 
(2) 

Fair 
(3) 

Good 
(4) 

Excellent 
(5) 

Quality of office administration      

Quality of Site Management      

Competence Foreman      

Co-operation during contract      

Quality of workmanship      

Quality of materials      

Programme management      

Rectification of condemned work      

Tidiness of site      

Adequacy of equipment      

Adequacy of labour force      

Procurement of material      

Labour relations      

 
Any other additional remarks considered necessary to assist in evaluation of the contractor? 

 
…………………………………………………………………………………………………………………………………….. 

 
…………………………………………………………………………………………………………………………………….. 
 

 
Principal Agent/consultant Firm……………………………………………………………. 

Telephone ……………………………………………………………… 

Principal Agent/consultant Signature …………………………………………………….. 

Date ……………………………. 

 
 
 

 
 
 

   
    STAMP 
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ANNEXURE A: BIDDER’S DETAILED EXPERIENCE – REFERENCE SHEET 
The following are to be completed by the Client and Principal Agent/ Consultant and is to be supported in each case by a letter of award 
and the works completion certificate. Both client and Pricipal Agent must stamp the documents, failure to obtain both stamp will result in 
no allocation of points. 

Project Name and scope of work: 
 
 

 

Scope of work : ……………………………………………………………………………………………………………………………….. 

Contract duration: ……………………………………………………………………………………………………………………………. 

Actual Contract Duration: ……………………………………………………………………………………………………………………. 

 
 

Name of Institution/company 
/place where contract was 

undertaken/ Client 

Principal Agent/ 
Consultant 

Value of contract  Contract Duration (in 
days, weeks, months, 

years) 

Actual Contract 
Duration (in days, 

weeks, months, years) 

     

 
To be filled by Principal Agent 

Description/Perfomance Very 
Poor (1) 

Poor 
(2) 

Fair 
(3) 

Good 
(4) 

Excellent 
(5) 

Quality of office administration      

Quality of Site Management      

Competence Foreman      

Co-operation during contract      

Quality of workmanship      

Quality of materials      

Programme management      

Rectification of condemned work      

Tidiness of site      

Adequacy of equipment      

Adequacy of labour force      

Procurement of material      

Labour relations      

 
Any other additional remarks considered necessary to assist in evaluation of the contractor? 

 
…………………………………………………………………………………………………………………………………….. 

 
…………………………………………………………………………………………………………………………………….. 
 

 
Principal Agent/consultant Firm……………………………………………………………. 

Telephone ……………………………………………………………… 

Principal Agent/consultant Signature …………………………………………………….. 

Date ……………………………. 

 
 
 
 
 
 

   
    STAMP 
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ANNEXURE A: BIDDER’S DETAILED EXPERIENCE – REFERENCE SHEET 
The following are to be completed by the Client and Principal Agent/ Consultant and is to be supported in each case by a letter of award 
and the works completion certificate. Both client and Pricipal Agent must stamp the documents, failure to obtain both stamp will result in 
no allocation of points. 

Project Name and scope of work: 
 
 

 

Scope of work : ……………………………………………………………………………………………………………………………….. 

Contract duration: ……………………………………………………………………………………………………………………………. 

Actual Contract Duration: ……………………………………………………………………………………………………………………. 

 
 

Name of Institution/company 
/place where contract was 

undertaken/ Client 

Principal Agent/ 
Consultant 

Value of contract  Contract Duration (in 
days, weeks, months, 

years) 

Actual Contract 
Duration (in days, 

weeks, months, years) 

     

 
To be filled by Principal Agent 

Description/Perfomance Very 
Poor (1) 

Poor 
(2) 

Fair 
(3) 

Good 
(4) 

Excellent 
(5) 

Quality of office administration      

Quality of Site Management      

Competence Foreman      

Co-operation during contract      

Quality of workmanship      

Quality of materials      

Programme management      

Rectification of condemned work      

Tidiness of site      

Adequacy of equipment      

Adequacy of labour force      

Procurement of material      

Labour relations      

 
Any other additional remarks considered necessary to assist in evaluation of the contractor? 

 
…………………………………………………………………………………………………………………………………….. 

 
…………………………………………………………………………………………………………………………………….. 
 

 
Principal Agent/consultant Firm……………………………………………………………. 

Telephone ……………………………………………………………… 

Principal Agent/consultant Signature …………………………………………………….. 

Date ……………………………. 

 
 
 
 
 
 

   
    STAMP 
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ANNEXURE A: BIDDER’S DETAILED EXPERIENCE – REFERENCE SHEET 
The following are to be completed by the Client and Principal Agent/ Consultant and is to be supported in each case by a letter of award 
and the works completion certificate. Both client and Pricipal Agent must stamp the documents, failure to obtain both stamp will result in 
no allocation of points. 

Project Name and scope of work: 
 
 

 

Scope of work : ……………………………………………………………………………………………………………………………….. 

Contract duration: ……………………………………………………………………………………………………………………………. 

Actual Contract Duration: ……………………………………………………………………………………………………………………. 

 
 

Name of Institution/company 
/place where contract was 

undertaken/ Client 

Principal Agent/ 
Consultant 

Value of contract  Contract Duration (in 
days, weeks, months, 

years) 

Actual Contract 
Duration (in days, 

weeks, months, years) 

     

 
To be filled by Principal Agent 

Description/Perfomance Very 
Poor (1) 

Poor 
(2) 

Fair 
(3) 

Good 
(4) 

Excellent 
(5) 

Quality of office administration      

Quality of Site Management      

Competence Foreman      

Co-operation during contract      

Quality of workmanship      

Quality of materials      

Programme management      

Rectification of condemned work      

Tidiness of site      

Adequacy of equipment      

Adequacy of labour force      

Procurement of material      

Labour relations      

 
Any other additional remarks considered necessary to assist in evaluation of the contractor? 

 
…………………………………………………………………………………………………………………………………….. 

 
…………………………………………………………………………………………………………………………………….. 
 

 
Principal Agent/consultant Firm……………………………………………………………. 

Telephone ……………………………………………………………… 

Principal Agent/consultant Signature …………………………………………………….. 

Date ……………………………. 

 
 
 
 
 
 

   
    STAMP 
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ANNEXURE A: BIDDER’S DETAILED EXPERIENCE – REFERENCE SHEET 
The following are to be completed by the Client and Principal Agent/ Consultant and is to be supported in each case by a letter of award 
and the works completion certificate. Both client and Pricipal Agent must stamp the documents, failure to obtain both stamp will result in 
no allocation of points. 

Project Name and scope of work: 
 
 

 

Scope of work : ……………………………………………………………………………………………………………………………….. 

Contract duration: ……………………………………………………………………………………………………………………………. 

Actual Contract Duration: ……………………………………………………………………………………………………………………. 

 
 

Name of Institution/company 
/place where contract was 

undertaken/ Client 

Principal Agent/ 
Consultant 

Value of contract  Contract Duration (in 
days, weeks, months, 

years) 

Actual Contract 
Duration (in days, 

weeks, months, years) 

     

 
To be filled by Principal Agent 

Description/Perfomance Very 
Poor (1) 

Poor 
(2) 

Fair 
(3) 

Good 
(4) 

Excellent 
(5) 

Quality of office administration      

Quality of Site Management      

Competence Foreman      

Co-operation during contract      

Quality of workmanship      

Quality of materials      

Programme management      

Rectification of condemned work      

Tidiness of site      

Adequacy of equipment      

Adequacy of labour force      

Procurement of material      

Labour relations      

 
Any other additional remarks considered necessary to assist in evaluation of the contractor? 

 
…………………………………………………………………………………………………………………………………….. 

 
…………………………………………………………………………………………………………………………………….. 
 

 
Principal Agent/consultant Firm……………………………………………………………. 

Telephone ……………………………………………………………… 

Principal Agent/consultant Signature …………………………………………………….. 

Date ……………………………. 

 
 

 
 
 
 

   
    STAMP 
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ANNEXURE A: BIDDER’S DETAILED EXPERIENCE – REFERENCE SHEET 
The following are to be completed by the Client and Principal Agent/ Consultant and is to be supported in each case by a letter of award 
and the works completion certificate. Both client and Pricipal Agent must stamp the documents, failure to obtain both stamp will result in 
no allocation of points. 

Project Name and scope of work: 
 
 

 

Scope of work : ……………………………………………………………………………………………………………………………….. 

Contract duration: ……………………………………………………………………………………………………………………………. 

Actual Contract Duration: ……………………………………………………………………………………………………………………. 

 
 

Name of Institution/company 
/place where contract was 

undertaken/ Client 

Principal Agent/ 
Consultant 

Value of contract  Contract Duration (in 
days, weeks, months, 

years) 

Actual Contract 
Duration (in days, 

weeks, months, years) 

     

 
To be filled by Principal Agent 

Description/Perfomance Very 
Poor (1) 

Poor 
(2) 

Fair 
(3) 

Good 
(4) 

Excellent 
(5) 

Quality of office administration      

Quality of Site Management      

Competence Foreman      

Co-operation during contract      

Quality of workmanship      

Quality of materials      

Programme management      

Rectification of condemned work      

Tidiness of site      

Adequacy of equipment      

Adequacy of labour force      

Procurement of material      

Labour relations      

 
Any other additional remarks considered necessary to assist in evaluation of the contractor? 

 
…………………………………………………………………………………………………………………………………….. 

 
…………………………………………………………………………………………………………………………………….. 
 

 
Principal Agent/consultant Firm……………………………………………………………. 

Telephone ……………………………………………………………… 

Principal Agent/consultant Signature …………………………………………………….. 

Date ……………………………. 

 
 
 
 
 
 

   
    STAMP 
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ANNEXURE A: BIDDER’S DETAILED EXPERIENCE – REFERENCE SHEET 
The following are to be completed by the Client and Principal Agent/ Consultant and is to be supported in each case by a letter of award 
and the works completion certificate. Both client and Pricipal Agent must stamp the documents, failure to obtain both stamp will result in 
no allocation of points. 

Project Name and scope of work: 
 
 

 

Scope of work : ……………………………………………………………………………………………………………………………….. 

Contract duration: ……………………………………………………………………………………………………………………………. 

Actual Contract Duration: ……………………………………………………………………………………………………………………. 

 
 

Name of Institution/company 
/place where contract was 

undertaken/ Client 

Principal Agent/ 
Consultant 

Value of contract  Contract Duration (in 
days, weeks, months, 

years) 

Actual Contract 
Duration (in days, 

weeks, months, years) 

     

 
To be filled by Principal Agent 

Description/Perfomance Very 
Poor (1) 

Poor 
(2) 

Fair 
(3) 

Good 
(4) 

Excellent 
(5) 

Quality of office administration      

Quality of Site Management      

Competence Foreman      

Co-operation during contract      

Quality of workmanship      

Quality of materials      

Programme management      

Rectification of condemned work      

Tidiness of site      

Adequacy of equipment      

Adequacy of labour force      

Procurement of material      

Labour relations      

 
Any other additional remarks considered necessary to assist in evaluation of the contractor? 

 
…………………………………………………………………………………………………………………………………….. 

 
…………………………………………………………………………………………………………………………………….. 
 

 
Principal Agent/consultant Firm……………………………………………………………. 

Telephone ……………………………………………………………… 

Principal Agent/consultant Signature …………………………………………………….. 

Date ……………………………. 

 
 
 
 
 
 

   
    STAMP 
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ANNEXURE A: BIDDER’S DETAILED EXPERIENCE – REFERENCE SHEET 
The following are to be completed by the Client and Principal Agent/ Consultant and is to be supported in each case by a letter of award 
and the works completion certificate. Both client and Pricipal Agent must stamp the documents, failure to obtain both stamp will result in 
no allocation of points. 

Project Name and scope of work: 
 
 

 

Scope of work : ……………………………………………………………………………………………………………………………….. 

Contract duration: ……………………………………………………………………………………………………………………………. 

Actual Contract Duration: ……………………………………………………………………………………………………………………. 

 
 

Name of Institution/company 
/place where contract was 

undertaken/ Client 

Principal Agent/ 
Consultant 

Value of contract  Contract Duration (in 
days, weeks, months, 

years) 

Actual Contract 
Duration (in days, 

weeks, months, years) 

     

 
To be filled by Principal Agent 

Description/Perfomance Very 
Poor (1) 

Poor 
(2) 

Fair 
(3) 

Good 
(4) 

Excellent 
(5) 

Quality of office administration      

Quality of Site Management      

Competence Foreman      

Co-operation during contract      

Quality of workmanship      

Quality of materials      

Programme management      

Rectification of condemned work      

Tidiness of site      

Adequacy of equipment      

Adequacy of labour force      

Procurement of material      

Labour relations      

 
Any other additional remarks considered necessary to assist in evaluation of the contractor? 

 
…………………………………………………………………………………………………………………………………….. 

 
…………………………………………………………………………………………………………………………………….. 
 

 
Principal Agent/consultant Firm……………………………………………………………. 

Telephone ……………………………………………………………… 

Principal Agent/consultant Signature …………………………………………………….. 

Date ……………………………. 

 
 
 
 
 
 

   
    STAMP 
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ANNEXURE A: BIDDER’S DETAILED EXPERIENCE – REFERENCE SHEET 
The following are to be completed by the Client and Principal Agent/ Consultant and is to be supported in each case by a letter of award 
and the works completion certificate. Both client and Pricipal Agent must stamp the documents, failure to obtain both stamp will result in 
no allocation of points. 

Project Name and scope of work: 
 
 

 

Scope of work : ……………………………………………………………………………………………………………………………….. 

Contract duration: ……………………………………………………………………………………………………………………………. 

Actual Contract Duration: ……………………………………………………………………………………………………………………. 

 
 

Name of Institution/company 
/place where contract was 

undertaken/ Client 

Principal Agent/ 
Consultant 

Value of contract  Contract Duration (in 
days, weeks, months, 

years) 

Actual Contract 
Duration (in days, 

weeks, months, years) 

     

 
To be filled by Principal Agent 

Description/Perfomance Very 
Poor (1) 

Poor 
(2) 

Fair 
(3) 

Good 
(4) 

Excellent 
(5) 

Quality of office administration      

Quality of Site Management      

Competence Foreman      

Co-operation during contract      

Quality of workmanship      

Quality of materials      

Programme management      

Rectification of condemned work      

Tidiness of site      

Adequacy of equipment      

Adequacy of labour force      

Procurement of material      

Labour relations      

 
Any other additional remarks considered necessary to assist in evaluation of the contractor? 

 
…………………………………………………………………………………………………………………………………….. 

 
…………………………………………………………………………………………………………………………………….. 
 

 
Principal Agent/consultant Firm……………………………………………………………. 

Telephone ……………………………………………………………… 

Principal Agent/consultant Signature …………………………………………………….. 

Date ……………………………. 

 
 
 
 
 
 

   
    STAMP 
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Part T2: Returnable Schedules  Returnable Schedules to be Completed by Tenderer 

 

ANNEXURE A: BIDDER’S DETAILED EXPERIENCE – REFERENCE SHEET 
The following are to be completed by the Client and Principal Agent/ Consultant and is to be supported in each case by a letter of award 
and the works completion certificate. Both client and Pricipal Agent must stamp the documents, failure to obtain both stamp will result in 
no allocation of points. 

Project Name and scope of work: 
 
 

 

Scope of work : ……………………………………………………………………………………………………………………………….. 

Contract duration: ……………………………………………………………………………………………………………………………. 

Actual Contract Duration: ……………………………………………………………………………………………………………………. 

 
 

Name of Institution/company 
/place where contract was 

undertaken/ Client 

Principal Agent/ 
Consultant 

Value of contract  Contract Duration (in 
days, weeks, months, 

years) 

Actual Contract 
Duration (in days, 

weeks, months, years) 

     

 
To be filled by Principal Agent 

Description/Perfomance Very 
Poor (1) 

Poor 
(2) 

Fair 
(3) 

Good 
(4) 

Excellent 
(5) 

Quality of office administration      

Quality of Site Management      

Competence Foreman      

Co-operation during contract      

Quality of workmanship      

Quality of materials      

Programme management      

Rectification of condemned work      

Tidiness of site      

Adequacy of equipment      

Adequacy of labour force      

Procurement of material      

Labour relations      

 
Any other additional remarks considered necessary to assist in evaluation of the contractor? 

 
…………………………………………………………………………………………………………………………………….. 

 
…………………………………………………………………………………………………………………………………….. 
 

 
Principal Agent/consultant Firm……………………………………………………………. 

Telephone ……………………………………………………………… 

Principal Agent/consultant Signature …………………………………………………….. 

Date ……………………………. 

 
 

   
    STAMP 
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Contract  C1 of C72 Index 

Part C1: Agreement and Contract Data 

 

 

 

 

 

 

 

 

 

 

 

THE CONTRACT 

 
 

PART C1:  AGREEMENTS AND CONTRACT DATA 

PART C2:  PRICING DATA 

PART C3:  SCOPE OF WORK 

PART C4:  SITE INFORMATION 
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Contract  C2 of C72 C1.1 

Part C1: Agreement and Contract Data Form of Offer and Acceptance 

 
LIMPOPO DEPARTMENT OF AGRICULTURE AND RURAL DEVELOPMENT 

 
CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE FARM 

METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 

 
TABLE OF CONTENTS   

 
PART C1:  AGREEMENTS AND CONTRACT DATA (YELLOW COLOUR) 

C1.1:  FORM OF OFFER AND ACCEPTANCE 

C1.2:  CONTRACT DATA  

C1.2.1:  CONDITIONS OF CONTRACT 

C1.2.2:  PART A: CONTRACT DATA PROVIDED BY THE EMPLOYER 

   PART B: CONTRACT DATA PROVIDED BY THE CONTRACTOR  

C1.3:  FORM OF GUARANTEE 
 
C1.4:  AGREEMENT IN TERMS OF SECTION 37(2) OF THE  

 OCCUPATIONAL HEALTH AND SAFETY ACT No 85 OF 1993 
 

 

PART C2:  PRICING DATA (YELLOW COLOUR) 

C2.1: PRICING INSTRUCTIONS   

C2.2: BILL OF QUANTITIES 

C2.3: PAYMENT DATA 

 
 

PART C3:  SCOPE OF WORK (BLUE COLOUR) 

TABLE OF CONTENTS   

C3.1:  STANDARD SPECIFICATIONS 

C3.2:  PROJECT SPECIFICATIONS 

C3.3:  PARTICULAR SPECIFICATIONS 
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Contract  C3 of C72 C1.1 

Part C1: Agreement and Contract Data Form of Offer and Acceptance 

 

PART C1:  AGREEMENTS AND CONTRACT DATA  

 

C1.1:  FORM OF OFFER AND ACCEPTANCE 

 

C1.2:  CONTRACT DATA  

C1.2.1: CONDITIONS OF CONTRACT 

C1.2.2: PART A: CONTRACT DATA PROVIDED BY THE EMPLOYER 

PART B: CONTRACT DATA PROVIDED BY THE CONTRACTOR  

 

C1.3:  FORM OF GUARANTEE (NOT A REQUIREMENT) 

 
C1.4:  AGREEMENT IN TERMS OF SECTION 37(2) OF THE             

OCCUPATIONAL HEALTH AND SAFETY ACT (No 85 OF 1993) 
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Contract  C4 of C72 C1.1 

Part C1: Agreement and Contract Data Form of Offer and Acceptance 

LIMPOPO DEPARTMENT OF AGRICULTURE AND RURAL DEVELOPMENT 
 

CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE FARM 
METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 

 
C1.1 Form of Offer and Acceptance  
  

Offer 
 
The Employer, identified in the Acceptance Signature block, has solicited Offers to enter into a Contract for the 
procurement of: 
 

Contract No ACDP 24/04        :  CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS 
AT METZ DAM ON THE FARM METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO 

PROVINCE 

 
 

 
The Tenderer, identified in the Offer Signature block, has examined the Documents listed in the Tender Data and 
addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has accepted the Conditions 
of Tender. 
 
By the representative of the Tenderer, deemed to be duly authorized, signing this part of this Form of Offer and 
Acceptance, the Tenderer Offers to perform all of the obligations and liabilities of the Contractor under the Contract 
including compliance with all its Terms and Conditions according to their true intent and meaning for an amount to 
be determined in accordance with the Conditions of Contract identified in the Contract Data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
……………………………………………………………………………………………………………………………………

………………………………………………………………………………………………….. Rand (in words); 

 R ……………………………………………………………………………………………………. (in figures)  

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance 
and returning one copy of this Document to the Tenderer before the end of the period of validity stated in the Tender 
Data, whereupon the Tenderer becomes the Party named as the Contractor in the Conditions of Contract identified 
in the Contract Data. 

 

Signature Block: Tenderer 

 
Signature       . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                        Date . . . . . . . . . . . . . . . . . . .      
 
Name             . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Name of organization. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Address of organization . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
. . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Signature of witness . . . . . . .. . . . . . . . . . . . . . . . . . . .                        Date . . . . . . . . . . . . . . . . . . . 
 
Name of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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Contract  C5 of C72 C1.1 

Part C1: Agreement and Contract Data Form of Offer and Acceptance 

Acceptance 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s 
Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the 
conditions of Contract identified in the Contract Data.  Acceptance of the Tenderer’s Offer shall Form an Agreement 
between the Employer and the Tenderer upon the Terms and Conditions contained in this Agreement and in the 
Contract that is the subject of this Agreement. 
 
The terms of the Contract, are contained in:  
 

Part C1: Agreements and Contract Data, (which includes this Agreement) 
Part C2: Pricing Data 
Part C3: Scope of work. 
Part C4: Site Information and Drawings and Documents or parts thereof, which may be incorporated by 

reference into Parts C1 to C4 above.  
 
Deviations from and amendments to the Documents listed in the Tender Data and any addenda thereto as listed in 
the Tender Schedules as well as any changes to the Terms of the Offer agreed by the Tenderer and the Employer 
during this process of Offer and Acceptance, are contained in the Schedule of Deviations attached to and Forming 
part of this Agreement.  No amendments to or deviations from said Documents are valid unless contained in this 
schedule. 
 
The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the Schedule of 
Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) for delivery of any 
Bonds, Guarantees, proof of Insurance and any other Documentation to be provided in terms of the Conditions of 
Contract Identified in the Contract Data. Failure to fulfil any of these Obligations in accordance with those terms 
shall constitute a repudiation of this Agreement. 
 
Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer 
receives one fully completed original copy of this Document, including the Schedule of Deviations (if any).  Unless 
the Tenderer (now Contractor) within five working days of the date of such receipt notifies the Employer in writing 
of any reason why he cannot accept the Contents of this Agreement, this Agreement shall constitute a binding 
Contract between the Parties. 
 

 

Signature Block: Employer 

 
Signature       . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                        Date . . . . . . . . . . . . . . . . . . .      
 
Name             . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
for the Employer          Limpopo Department of Agriculture and Rural Development 
                                       
                                        
 
 
Signature of witness . . . . . . .. . . . . . . . . . . . . . . . . . . .                        Date . . . . . . . . . . . . . . . . . . . 
 
Name of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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Contract  C6 of C72 C1.1 

Part C1: Agreement and Contract Data Form of Offer and Acceptance 

Schedule of Deviations 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

By the duly Authorised Representatives signing this Agreement, the Employer and the Tenderer agree to and 
accept the foregoing Schedule of Deviations as the only deviations from and amendments to the Documents listed 
in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as any confirmation, clarification 
or changes to the terms of the Offer agreed by the Tenderer and the Employer during this process of Offer and 
Acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the Tender Documents and the receipt by the Tenderer of a completed signed copy of this 
Agreement shall have any meaning or effect in the Contract between the parties arising from this Agreement. 
 
 
 
 
 
 
 
 
 
 
 

[ONLY TO BE COMPLETED UPON ACCEPTANCE OF A TENDER] 
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Contract  C7 of C72 C1.1 

Part C1: Agreement and Contract Data Form of Offer and Acceptance 

 
 

For the Tenderer: 
 
 
Signature(s)  ______________________  ______________________ 
 
Name(s)  ______________________  ______________________ 
 
Capacity   ______________________  ______________________ 
 
 
 
   ______________________________________________________ 
   (Name and address of organisation) 
 
 
Name & 
Signature of 
Witness  ______________________   Date ______________________ 
 
 
 
 
 

For the Employer: 
 
Signature(s)  ______________________  ______________________ 
 
Name(s)  ______________________  ______________________ 
 
Capacity   ______________________  ______________________ 
 
 
 
   ______________________________________________________ 
   (Name and address of organisation) 
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Part C1: Agreement and Contract Data Contract Data 

 
LIMPOPO DEPARTMENT OF AGRICULTURE AND RURAL DEVELOPMENT 

 
CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE 
FARM METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 
 
C1.2 CONTRACT DATA     

 
Section 1.01 The General Conditions of Contract for Construction Works (2010) published by the South African 
Institution of Civil Engineering, is applicable to this Contract. Copies of these Conditions of Contract may be 
obtained from the South African Institution of Civil Engineering (Tel: 011-805 5947). 

 
The General Conditions of Contract for Construction Works make several references to the Contract Data for Specific 
Data, which together with these Conditions collectively describe the risks, liabilities and obligations of the Contracting 
parties and the procedures for the administration of the Contract. The Contract Data shall have precedence in the 
interpretation of any ambiguity or inconsistency between it and the General Conditions of Contract. 
 
Each item of Data given below is cross-referenced to the clause in the General Conditions of Contract for 
Construction Works to which it mainly applies. 
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Contract  C9 of C72    C1.2 

Part C1: Agreement and Contract Data Contract Data 

LIMPOPO DEPARTMENT OF AGRICULTURE AND RURAL DEVELOPMENT  
 

CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE 
FARM METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 

 

C1.2.1:  CONDITIONS OF CONTRACT   

 

GENERAL CONDITIONS OF CONTRACT  

 

SPECIAL CONDITIONS OF CONTRACT  

  

1. GENERAL 

 

2. AMENDMENTS TO THE GENERAL CONDITIONS OF CONTRACT 

 

3. TRANSFER OF RIGHTS   
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Contract  C10 of C72    C1.2 

Part C1: Agreement and Contract Data Contract Data 

C1.2.1 CONDITIONS OF CONTRACT 
 

GENERAL CONDITIONS OF CONTRACT  

 
This Contract will be based on the “General Conditions of Contract for Construction Works - Second Edition 2010", 
issued by the South African Institution of Civil Engineering (Short title: “General Conditions of Contract 2010") and 
can be obtained from: 
 
SAICE 
Waterfall Park 
Howick Gardens 
Vorna Valley Half way House 
Becker Street 
MIDRAND 
1685 
Gauteng Province 
Tel:  (011) 805-5947/8 
Fax:  (011) 805-5971 
 
It is agreed that the only variations from the General Conditions of Contract 2010 are those set out hereafter under 
“Special Conditions of Contract”. 

 
SPECIAL CONDITIONS OF CONTRACT 

 
1. GENERAL 
 

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions 
shall amplify, modify or supersede, as the case may be, the General Conditions of Contract 2010 to the 
extent specified below, and shall take precedence and shall govern. 

 
The clauses of the Special Conditions hereafter are numbered “SCC” followed in each case by the number 
of the applicable clause or sub clause in the General Conditions of Conditions 2010, and the applicable 
heading, or (where a new special condition that has no relation to the existing clauses is introduced) by a 
number that follows after the last clause number in the General Conditions, and an appropriate heading. 

 
 
2. FOR CONTRACT ABOVE R3M (THREE MILLION RAND), THE FOLLOWING SPECIAL CONDITIONS 

APPLY 
 

(a) (i) All bidders from outside the province must enter into  a  

 Consortium or Joint Venture with local SMMEs or suppliers. 
(ii) Preference must be given to local bidders entering into Joint Ventures with local SMME’s or 

suppliers. 
(iii) The members of consortium or Joint Venture, formed in response to preferential 

procurement conditions, must share in the control and management of such consortium. 
(iv) The minimum percentage of the contract value to allocated to local labour and SME’e, is 

30% 
 

(b) The AO/AA may, after consulting the departmental or public entities demand management unit, in 
the bid documentation, exempt bidders from complying with the provisions of clause (a), if there are 
no SMME’s or suppliers in Limpopo with the skills or knowledge required to execute the project. 

(c) In the case of construction works, applicable to the construction industry; 
(d) (i) The Consortium or Joint Venture that benefits from the preference system,  

must within 30 days of receiving notice of the contract ,must organize    themselves into legal 
entity or provide with a working agreement between members of the Joint venture or 
consortium. Successful suppliers, both from in and outside the province, must upon 
implementation of the project, establish fully fledged office, branch or plant in the province. 
The department reserves the right to retain a percentage of contract value to ensure that the 
above condition is complied with. 

(ii) The retained fee must be paid to the supplier or service provider on successfully completing 
the contract and after having complied with the special conditions. 
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Contract  C11 of C72    C1.2 

Part C1: Agreement and Contract Data Contract Data 

(iii) Where the supplier or service provider fails to successfully complete the contract or comply 
with any condition, such supplier or service provider will forfeit the retained percentage. 

(iv) Notwithstanding the forfeiture of the retained percentage of the contract value, if the failure 
to comply with conditions in clause (i) amounts to breach of the contract, the department or 
public entity may invoke any remedy available to it in law. 

(v) A performance guarantee of 10% is applicable to all contracts above R2 000 000.00 and 
must be obtained from either commercial bank or insurance company prior to award of bids. 
The performance security shall be dominated in the currency of the contract and shall be in 
the form of a bank guarantee or an irrevocable letter of credit issued by a reputable bank 
located in South Africa. The accounting officer reserves the right to cancel the award of the 
bid when the bidder fails to present the required security as stipulated in the special 
conditions. 

(e) In all labour intensive projects, at least 70% of the laborers must be employed from the local community 
where the project will be executed.  

 
 

3. AMENDMENTS TO THE GENERAL CONDITIONS OF CONTRACT 
 

Clause no. Description 

 

SCC 4.5.2 
 

Replace the term “Safety” with “Occupational Health and Safety” 

SCC 42.2 
 
 
 
SCC 49.6.1 to   
4.9.6.3 
 

Add the following to the sub-clause:   
Extension of time in respect of abnormal rainfall shall be calculated using the rainfall 
(Formula 1) for each calendar month or part thereof. 
 
Replace the term “Bank” with “Bank or Insurance Company” 
 
 

SCC 55.1.8  
 

Replace sub-clause with: 
The Contractor or anyone on his behalf or in his employ would pay, offer or offer as 
payment to any person in the employ of the Employer, or in the employ of the 
Engineer, a gratuity or reward or commission. 

SCC 50 
 
SCC 50.1 
 
 
 
 

Replace the Heading with “VARIATIONS EXCEEDING 20 PERCENT” 
 

Replace the wording: “greater than 15 percent” with “greater than 20 percent”. 
 

The following additional clauses to the General Conditions of Contract shall 
apply: 
 
 

 
  



LIMPOPO DEPARTMENT OF AGRICULTURE AND RURAL DEVELOPMENT: TENDER NO. ACDP 24/04 
CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE FARM METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 
 

 

Contract  C12 of C72    C1.2 

Part C1: Agreement and Contract Data Contract Data 

SCC 59 
 
SCC 59.1 
 

LABOUR INTENSIVE WORKS 
 
Payment for the labour-intensive component of the works 
 
Payment for works identified in the Scope of Work as being labour-intensive shall only 
be made in accordance with the provisions of the Contract if the works are constructed 
strictly in accordance with the provisions of the scope of work. Any non-payment for 
such works shall not relieve the Contractor in any way from his obligations either in 
Contract or in delict. 
 

SCC 59.2 Applicable labour laws 
 
The Ministerial Determination, Special Public Works Programmes, issued in terms of 
the Basic Conditions of Employment Act of 1997 by the Minister of Labour in 
Government Notice No R63 of 25 January 2002, as reproduced below, shall apply to 
work which are undertaken by unskilled or semi-skilled workers. 
 

SCC 59.3.1 Introduction 
 
(a) This document contains the Standard Terms and Conditions for workers 

employed in elementary occupations on a Special Public Works Programme 
(SPWP).  These terms and Conditions do NOT apply to persons employed in 
the supervision and management of a SPWP. 

 
(b) In this document – 
 

(i) “Department” means any department of State, implementing Agent or 
Contractor; 

 
(ii) “Employer” means any Municipality, implementing Agency or Contractor 

that hires workers to work in elementary occupations on a SPWP; 
 

(iii) “worker” means any person working in an elementary occupation on a 
SPWP.; 

 
(iv) “elementary occupation” means any occupation involving unskilled or 

semi-skilled work; 
 

(v) “Management” means any person employed by a Municipality or 
implementing Agency to administer or execute an SPWP; 

 
(vi) “task” means a fixed quantity of work; 

 
(vii) “task-based work” means work in which a worker is paid a fixed rate for 

performing a task; 
 

(viii) “task-rated worker” means a worker paid on the basis of the number of 
tasks completed; 

 
(ix) “time-rated worker” means a worker paid on the basis of the length of time 

worked. 
 

SCC 59.3.2 Terms of Work 
 

(a)  Workers on a SPWP are employed on a temporary basis. 
(b) A worker may NOT be employed for longer than 24 months in any five year 

cycle on a SPWP. 
(c) Employment on a SPWP does not qualify as employment as a contributor for 

the purpose of the Unemployment Insurance Act 30 of 1966. 

 

SCC 59.3.3 Normal Hours of Work 
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(a) An Employer may not set tasks or hours of work that require a worker to work– 
 
 (i)  more than forty hours in any week 
 
 (ii)  on more than five days in any week;  and 
 
 (iii)  for more than eight hours on any day. 
 
(b) An Employer and worker may agree that a worker will work four days per week.  

The worker may then work up to ten hours per day. 
 
(c) A task-rated worker may not work more than a total of 55 hours in any week to 

complete the tasks allocated (based on a 40-hour week) to that worker. 
 

SCC 59.3.4 Meal Breaks 
 
(a) A worker may not work for more than five hours without taking a meal 

break of at least thirty minutes duration. 

 

(b) An Employer and worker may agree on longer meal breaks.   
 
(c) A worker may not work during a meal break.  However, an Employer may 

require a worker to perform duties during a meal break if those duties cannot 
be left unattended and cannot be performed by another worker.  An Employer 
must take reasonable steps to ensure that a worker is relieved of his or her 
duties during the meal break. 

 
(d) A worker is not entitled to payment for the period of a meal break.  However, a 

worker who is paid on the basis of time worked must be paid if the worker is 
required to work or to be available for work during the meal break. 

 
SCC 59.3.5 Special Conditions for Security Guards 

 
(a) A security guard may work up to 55 hours per week and up to eleven hours per 

day. 
 
(b) A security guard who works more than ten hours per day must have a meal 

break of at least one hour or two breaks of at least 30 minutes each. 
 

SCC 59.3.6 Daily Rest Period 
 
Every worker is entitled to a daily rest period of at least eight consecutive hours.  The 
daily rest period is measured from the time the worker ends work on one day until the 
time the worker starts work on the next day. 
 

SCC 59.3.7 Weekly Rest Period 
 
Every worker must have two days off every week. A worker may only work on their 
day off to perform work which must be done without delay and cannot be performed 
by workers during their ordinary hours of work (“emergency work”). 
 

SCC 59.3.8 Work on Sundays and Public Holidays 
(a) A worker may only work on a Sunday or Public holiday to perform emergency 

or security work. 
(b) Work on Sundays is paid at the ordinary rate of pay. 
(c) A task-rated worker who works on a public holiday must be paid – 
 
 

  (i) the worker’s daily task rate, if the worker works for less than four hours; 
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(ii) double the worker’s daily task rate, if the worker works for more than four 
hours. 

 
(d) A time-rated worker who works on a public holiday must be paid – 
 

(i) the worker’s daily rate of pay, if the worker works for less than four hours 
on the public holiday; 

 
(ii) double the worker’s daily rate of pay, if the worker works for more than four 

hours on the public holiday. 
 

SCC 59.3.9 Sick Leave 
 
(a) Only workers who work four or more days per week have the right to claim sick-

pay in terms of this clause. 
 
(b) A worker who is unable to work on account of illness or injury is entitled to claim 

one day’s paid sick leave for every full month that the worker has worked in 
terms of a Contract. 

 
(c) A worker may accumulate a maximum of twelve days’ sick leave in a year. 
 
(d) Accumulated sick-leave may not be transferred from one Contract to another 

Contract. 
 
(e) An Employer must pay a task-rated worker the worker’s daily task rate for a 

day’s sick leave. 
 
(f) An Employer must pay a time-rated worker the worker’s daily rate of pay for a 

day’s sick leave. 
 
(g) An Employer must pay a worker sick pay on the worker’s usual payday. 
 
(h) Before paying sick-pay, an Employer may require a worker to produce a 

certificate stating that the worker was unable to work on account of sickness or 
injury if the worker is– 

 
(i) absent from work for more than two consecutive days; or 
 
(ii) absent from work on more than two occasions in any eight-week period. 

 
(i) A medical certificate must be issued and signed by a Medical Practitioner, a 

qualified Nurse or a Clinic staff member authorised to issue medical certificates 
indicating the duration and reason for incapacity. 

 
(j) A worker is not entitled to paid sick-leave for a work-related injury or 

occupational disease for which the worker can claim compensation under the 
Compensation for Occupational Injuries and Diseases Act. 

 
SCC 59.3.10 Maternity Leave 

 
(a) A worker may take up to four consecutive months’ unpaid maternity leave.   
 
(b) A worker is not entitled to any payment or employment-related benefits during 

maternity leave. 
 
(c) A worker must give her Employer reasonable notice of when she will start 

maternity leave and when she will return to work. 

 (d) A worker is not required to take the full period of maternity leave.  However, a 
worker may not work for four weeks before the expected date of birth of her 
child or for six weeks after the birth of her child, unless a medical practitioner, 
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midwife or qualified nurse certifies that she is fit to do so. 
 
(e) A worker may begin maternity leave – 
 

 (i)   four weeks before the expected date of birth;  or 
 
 (ii)   on an earlier date – 
 

 (1) if a medical Practitioner, Midwife or Certified Nurse certifies that it is 
necessary for the health of the worker or that of her unborn child; or  

  (2) if agreed to between Employer and worker;  or 
 

(iii) on a later date, if a medical Practitioner, Midwife or Certified nurse has 
certified that the worker is able to continue to work without endangering 
her health. 

 
(f) A worker who has a miscarriage during the third trimester of pregnancy or bears 

a stillborn child may take maternity leave for up to six weeks after the 
miscarriage or stillbirth. 

 
(g) A worker who returns to work after maternity leave has the right to start a new 

cycle of twenty-four months employment, unless the SPWP on which she was 
employed has ended. 

 
SCC 59.3.11 Family responsibility leave 

Workers, who work for at least four days per week, are entitled to three days paid 
family responsibility leave each year in the following circumstances – 
 

(a)   when the employee’s child is born; 
 
(b)   when the employee’s child is sick; 
 
(c)   in the event of a death of – 
 

(i) the employee’s spouse or life partner; 
(ii) the employee’s parent, adoptive parent, grandparent, child, adopted 

child, grandchild or sibling.  
 

SCC 59.3.12 Statement of Conditions 
(a) An Employer must give a worker a statement containing the following details at 

the start of employment  – 
 

(i)   the Employer’s name and address and the name of the SPWP; 
 

 (ii)   the tasks or job that the worker is to perform; and 
 
(iii)   the period for which the worker is hired or, if this is not certain, the expected 

duration of the Contract; 
(iv) the worker’s rate of pay and how this is to be calculated; 

 
(v) the training that the worker will receive during the SPWP. 

 
(b) An Employer must ensure that these terms are explained in a suitable language 

to any employee who is unable to read the statement. 
 
(c) An Employer must supply each worker with a copy of these Conditions of 

employment. 

SCC 59.3.13 Keeping Records 
 
(a) Every Employer must keep a written record of at least the following – 
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(i) the worker’s name and position; 
 
(ii) in the case of a task-rated worker, the number of tasks completed by the 

worker; 
 
(iii) in the case of a time-rated worker, the time worked by the worker; 
 
(iv) payments made to each worker. 
 

(b) The Employer must keep this record for a period of at least three years after 
the completion of the SPWP. 

 
SCC 59.3.14 Payment 

 
(a) An Employer must pay all wages at least monthly in cash or by cheque or into 

a bank account. 
 
(b) A task-rated worker will only be paid for tasks that have been completed. 
 
(c) An Employer must pay a task-rated worker within five weeks of the work being 

completed and the work having been approved by the manager or the 
Contractor having submitted an invoice to the Employer. 

 
(d) A time-rated worker will be paid at the end of each month. 
 
(e) Payment must be made in cash, by cheque or by direct deposit into a bank 

account designated by the worker. 
 
(f) Payment in cash or by cheque must take place – 
 
 (i)   at the workplace or at a place agreed to by the worker; 
 
 (ii)   during the worker’s working hours or within fifteen minutes of the start or 

finish of work; 
 
 (iii)   in a sealed envelope which becomes the property of the worker. 
 
(g) An Employer must give a worker the following information in writing – 
 
 (i)   the period for which payment is made; 
 
 (ii)   the numbers of tasks completed or hours worked; 

  
 (iii)   the worker’s earnings; 
 
 (iv)   any money deducted from the payment; 
 
 (v)   the actual amount paid to the worker. 
 
(h) If the worker is paid in cash or by cheque, this information must be recorded on 

the envelope and the worker must acknowledge receipt of payment by signing 
for it 

 
(i) If a worker’s employment is terminated, the Employer must pay all monies 

owing to that worker within one month of the termination of employment. 
 

SCC 59.3.15 Deductions 
 
(a) An Employer may not deduct money from a worker’s payment unless the 

deduction is required in terms of a law. 
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(b) An Employer must deduct and pay to the SA Revenue Services any income tax 
that the worker is required to pay. 

 
(c) An Employer who deducts money from a worker’s pay for payment to another 

person must pay the money to that person within the time period and other 
requirements specified in the agreement law, court order or arbitration award 
concerned. 

 
(d) An Employer may not require or allow a worker to – 
 

(i) repay any payment except an overpayment previously made by the 
Employer by mistake; 

 
(ii) state that the worker received a greater amount of money than the 

Employer actually paid to the worker; or 
 
(iii) pay the Employer or any other person for having been employed. 

 
SCC 59.3.16 Health and Safety 

 
(a) Employers must take all reasonable steps to ensure that the working 

environment is healthy and safe. 
 
(b) A worker must  – 
 

(i) work in a way that does not endanger his/her health and safety or that of 
any other person; 

 
(ii) obey any health and safety instruction; 
 
(iii) obey all health and safety rules of the SPWP; 
 
(iv) use any personal protective equipment or clothing issued by the Employer; 
 
(e) report any accident, near-miss incident or dangerous behaviour by another 

person to their Employer or manager. 
 

SCC 59.3.17 Compensation for Injuries and Diseases  
 
(a) It is the responsibility of the Employers (other than a Contractor) to arrange for 

all persons employed on a SPWP to be covered in terms of the Compensation 
for Occupational Injuries and Diseases Act, 130 of 1993. 

 
(b) A worker must report any work-related injury or occupational disease to their 

Employer or manager.  
 
(c) The Employer must report the accident or disease to the Compensation 

Commissioner. 
 
(d) An Employer must pay a worker who is unable to work because of an injury 

caused by an accident at work 75% of their earnings for up to three months.  
The Employer will be refunded this amount by the Compensation 
Commissioner.  This does NOT apply to injuries caused by accidents outside 
the workplace such as road accidents or accidents at home. 

 

SCC 59.3.18 Termination 
 
(a) The Employer may terminate the employment of a worker for good cause after 

following a fair procedure. 
 
(b) A worker will not receive severance pay on termination. 
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(c) A worker is not required to give notice to terminate employment.  However, a 

worker who wishes to resign should advise the Employer in advance to allow 
the Employer to find a replacement. 

 
(d) A worker who is absent for more than three consecutive days without informing 

the Employer of an intention to return to work will have terminated the Contract.  
However, the worker may be re-engaged if a position becomes available for the 
balance of the 24-month period. 

 
(e) A worker who does not attend required training events, without good reason, 

will have terminated the Contract. However, the worker may be re-engaged if a 
position becomes available for the balance of the 24-month period. 

 
SCC 59.3.19 
 
 
 
 
 
 
 
 
 
 
 
SCC 59.3.20 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SCC 59.3.21 
 

Certificate of Service 
 
On termination of employment, a worker is entitled to a certificate stating – 
 

(i)   the worker’s full name; 
(ii)   the name and address of the Employer; 
(iii)   the SPWP on which the worker worked; 
(iv)   the work performed by the worker; 
(v)   any training received by the worker as part of the SPWP; 
(vi)   the period for which the worker worked on the SPWP; 
(vii) any other information agreed on by the Employer and worker. 

 
Reporting 
 
The Contractor shall report the breakdown of each payment certificate into the broad 
categories of: 
 

a) Overheads, 
b) Supervision, 
c) Materials, 
d) Plant, and 
e) Labour. 

 
The Contractor shall further report for each payment certificate the person-days of 
employment as set out in the Pro Forma, Schedule X: Monthly Labour Report. 
 
In the calculation of person-days, a day shall be taken as 8 hours and no time over 
and above 8 hours per day shall be used to contribute to the number of person-days 
reported. 
 
Source of Labour 
 
The Contractor shall source his labour from the local area through the services of an 
appropriate Councillor or Community Liaison Officer or another appointed person who 
has contact with a labour pool in the area. 
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4. TRANSFER OF RIGHTS 
 
The successful tenderer should complete and submit a Transfer of Rights Form to claim for materials on site with 
every progress payment for the project.  No payment for materials on site would be granted if this Document is not 
submitted with the progress payment being considered. 

 

TRANSFER OF RIGHTS 

 
TRANSFER OF RIGHTS AND INDEMNITY (To be completed during construction by successful                                 

Tenderer only) 

 
Claim for materials on site, Payment Certificate No. ……………… Date: …………………………….. 
 
Contract No: …………………………………. For (Contract title) …………….……………………………… 
 
……………………………………………………………………………………….……………………………… 
 
I, the undersigned (name of signatory) ………………….……………………………...… in my capacity as 
 
………………………………………………. of (name of Contractor) ………………………………………… 
 
duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s rights, title 
and interest in and to the materials and goods, for which evidence of bona fide ownership is attached hereto, unto 
and in favour of (name of Employer) ……………………………………………………………………….. insofar as the 
Contractor retains actual control of the materials and goods, the right of ownership thereof passes to the Employer 
by constitutum possessorium. 
 
I herewith indemnify the Employer against any claim to and in respect of said materials by reason of the Contractor’s 
sequestration or liquidation or of any defect in the Contractor’s title to the materials and agree that no payment for 
materials on site will be made by the Employer until such time as I have submitted documentary proof of bona fide 
ownership of the said materials and goods. 
 
This transfer shall become effective upon conclusion of the Contractor receiving payment from the Employer or from 
any other person on behalf of the Employer for the materials and goods as Materials on Site, payment of retention 
money thereon excluded. 
 
I further confirm that I am fully responsible for all materials and goods listed under this Transfer of Rights and that 
they have been insured adequately against all risks and will remain insured until they are built into or used in the 
permanent works and taken over by the Employer. 
 
This certificate of Transfer of Rights applies only to the materials and goods as listed in the following table. 
 

 
 
 
 
 
 
 
 
 

 
Signed by: …………………………………………………………………………Date: ………..……..……… 
for and on behalf of the Contractor. 
 
Witnessed by: ……………………………………………………………………. Date: ……………………… 
 
NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor to the supplier, shall 
accompany the Contractor’s claim for payment for materials on site in terms of Clause 49.1.5 of the General Conditions of Contract 
2004. 

 
Description of Item 

 
Unit 

 
Quantity 

 
Rate 

 
Amount 

 
Supplier 

      

      

      

      

 
Total Value of Materials and goods 
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C1.2.2 PART A:  DATA PROVIDED BY THE EMPLOYER 
 
The following Contract Specific Data are applicable to this Contract. 
 
REFERENCE CONTRACT SPECIFIC DATA BY THE EMPLOYER 
  
Clause 1.1.14: Name of Employer: Limpopo Department of Agriculture & Rural Development, 

Polokwane 
 
Clause 1.2.2: Address of Employer: 
 

Physical:    Postal: 
 

  Limpopo Department of Agriculture   Limpopo Department of Agriculture  
  & Rural Development   & Rural Development 
  69 Biccard Street   P Bag X9487 
  Polokwane    Polokwane  
  0700     0700 

 
  E-Mail:  
 

                                        Telephone No: (015) 294 3000  Fax No: (015) 294 4535 
 
Clause 1.1.15: Name of Engineer:  PG Consulting Engineers (Pty) Ltd 

Mr. P.J. Gouws Pr Eng, APP 
 
Clause 1.2.2: Address of Engineer: (Head Office) 
 
 Physical:    Postal: 

 
  9 Alma Street      Postnet Suite 40  
  White River    Private Bag X9910 
  1240     White River 
      1240 
        
E-Mail: pieter@pgconsulting.co.za   
 

  Cell No: 082 337 6905 
 
Clause 1.6 & 38.1: Special non-working days are Sundays and the following statutory public holidays as 

declared by National or Regional Government: 
 

New Year’s Day, Human Rights Day, Good Friday, Family Day, Freedom Day, Workers 
day, Youth Day, National Women’s Day, Heritage Day, Day of Reconciliation, Christmas 
Day and the Day of Goodwill including the construction industry year end break. 

 
Clause 1.6:  The year end break commences on the first working day after 15 December and ends on 

the first working day after 5 January of the next year.  
 
Clause 2.3:  The Engineer is required to obtain the specific approval of the Employer for the following:  
 

The Engineer requires Departmental approval in order to authorise any expenditure in 
excess of the Tender Sum plus 15% Contingencies. 
 

Clause 7:    Performance Guarantee to be delivered within 14 days of the Commencement Day. 
 

 The total liability under the guarantee should not be less than 10% of the tender amount, 
excluding VAT.   

 
Clause 10.1: The Contractor shall commence executing the work within 14 days of the Commencement 

date. 

mailto:pieter@pgconsulting.co.za
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Clause 12.2: The Contractor shall deliver his programme of work within 14 days of the Commencement 

date. 
 
Clause 35.1.1.2.2: The value of material to be supplied by the Employer is nil. 
 
Clause 35.1.1.2.3: The amount to cover Professional fees for repairing damage and loss to be included in the 

Insurance sum is R 150 000.00 
 
Clause 35.1.3: The limit of indemnity for Liability Insurance is R 5 000 000.00 for any single liability claim. 

Liability insurance shall include spread of fire risk.  
 
Clause 37.2.2.3: The percentage allowance to cover overhead charges is 15%. 
 
Clause 42.1: The Works shall be completed within 12 MONTHS excluding special non-working days and 

the year-end break. 
 
Clause 43.1: The penalty for failing to complete the works is 0.05% of the Total Tender Sum per Calendar 

Day. 
 
Clause 46: No Contract Price Adjustment will be allowed for this Contract. 
 
Clause 49.1.5: The percentage advance on materials not yet built into the Permanent Works is: 80% 
 
Clause 49.3: The percentage retention on the amounts due to the Contractor is 10 %, excluding Contract 

Price Adjustment, Contingencies and VAT, and limited to 5% of the Contract amount, 
excluding Contract Price Adjustment, Contingencies and VAT. 

 
Clause 49.6: A Retention money Guarantee will not be permitted. 
 
Clause 53.1: The Defects Liability Period is 12 months measured from the date of the Certificate of 

Completion. And a guarantee of 12 months. 
 
Clause 58.1.4 Dispute resolution shall be by Adjudication.  

 
Clause 58.3: Dispute Resolution shall be by Adjudication.  
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C1.2.2: PART B:  DATA PROVIDED BY THE CONTRACTOR 
 
 
The following Contract Specific Data are applicable to this Contract: 
 
REFERENCE CONTRACT SPECIFIC DATA BY THE CONTRACTOR 
 
Clause 1.1.8: Name of Contractor: ……………………………………………………………….. 
 
Clause 1.2.2: Address of the Contractor: 
 

Physical:     Postal: 
 

...................................................  .............................................. 
 
...................................................  .............................................. 
 
...................................................  .............................................. 
 
.....................     ...................... 
 
E-Mail: .......................................................................... 
 
Telephone No: …………………….........  Fax No: ……………………… 
 

Clause 46.3: The variation in cost of all special materials is to be provided in the table SM 1 for special 
materials.  

 
The rates and prices for the special materials shall be furnished by the Tenderer, which 
rates and prices shall not include VAT but shall include all other obligatory taxes and levies. 
The quoted price is the ruling price on the Month prior to close of tender. 

 

TABLE: SM1 
 

Special material Unit on which variation will be 
determined 

Price for base month ex 
factory, excluding transport, 
labour or any other costs.  

Containers Delivered in 
bulk 

 

    

    

    

    

    

 

* Contractor to indicate the type, unit and rate of special material to be listed.  When called upon to do 

so, the Contractor shall substantiate the above rates or prices with acceptable documentary 

evidence.  Contractor to provide any other Special Materials if deemed necessary  
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C1.3  FORM OF GUARANTEE - PRO FORMA 
 

Contract No.  
WHEREAS The Limpopo Department of Agriculture and Rural Development (hereinafter referred to as the 
Employer”) entered into, a Contract with: 
 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   

(Hereinafter called “the Contactor”) on the . . . . . . . . . day of . . . . . . . . . . . . . . . . . . . . . . . . . . 20. . . . . .   

for CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE FARM METZ 75 
KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 

 

 
AND WHEREAS it is provided by such Contract that the Contractor shall provide the Employer with security by way 
of a Guarantee for the due and faithful fulfilment of such Contract by the Contractor; 
 
AND WHEREAS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . has / have at the  
request of the Contractor, agreed to give such Guarantee; 
 
NOW THEREFORE WE  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . do hereby  
Guarantee and bind ourselves jointly and severally as Guarantor and Co-principal Debtors to the Employer under 
renunciation of the benefits of division and execution for the due and faithful performance by the Contractor of all the 
Terms and Conditions of the said Contract, subject to the following Conditions: 
 
1.  The Employer shall, without reference and / or notice to us, have complete liberty of action to act in any manner 

authorized and/or contemplated by the terms of the said Contract, and/or to agree to any modifications, 
variations, alterations, directions or extensions of the completion date of the works under the said Contract, and 
that its rights under this Guarantee shall in no way be prejudiced nor our liability hereunder be affected by reason 
of any steps which the Employer may take under such Contract, or of any modification, variation, alterations of 
the completion date which the Employer may make, give, concede or agree to under the said Contract. 

 
2.  This Guarantee shall be limited to the payment of a sum of money. 
 
3.  The Employer shall be entitled, without reference to us, to release any Guarantee held by it, and to give time to 

or compound or make any other arrangement with the Contractor. 
 
4.  This Guarantee shall remain in full force and effect until the issue of the Certificate of Completion in terms of the 

Contract, unless we are advised in writing by the Employer before the issue of the said Certificate of his intention 
to institute claims, and the particulars thereof, in which event this Guarantee shall remain in full force and effect 
until all such claims have been paid or liquidated. 

 
5.  Our total liability hereunder shall not exceed the Guaranteed Sum of: 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .Rand (in words); 

R. . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (in figures)  

 
6.  The Guarantor reserves the right to withdraw from this Guarantee by depositing the Guaranteed Sum with the 

beneficiary, whereupon our liability hereunder shall cease. 
 
7.  We hereby choose our address for the serving of all notices for all purposes arising here from as 

 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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IN WITNESS WHEREOF this Guarantee has been executed by us at . . . . . . . . . . . . . . . . . . . . . . . . . .  

on this . . . . . . . . . day of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 20 . . . . . . . .  

 
 
Signature . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Duly authorized to sign on behalf of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   
 
Address    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   
 
                         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
                         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
As witnesses: 
 
 
1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
  
2 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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C1.4: AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND 
SAFETY ACT NO 85 OF 1993 

 
 

THIS AGREEMENT is made between The Limpopo Department of Agriculture and Rural Development 
 
(hereinafter called the EMPLOYER of the one part, herein represented by:  

 ..............................  ....................................................................................................................................  

in his capacity as:   .................................................................................................................................... ; 

AND:   ....................  ....................................................................................................................................  

(hereinafter called the CONTRACTOR) of the other part, herein represented by ....................................  

 ..............................  ....................................................................................................................................  

in his capacity as:   ....................................................................................................................................  

duly authorised to sign on behalf of the Contractor. 

 

 

WHEREAS the CONTRACTOR is the Mandatory of the EMPLOYER in consequence of an Agreement between the 

CONTRACTOR and the EMPLOYER in respect of 

  

CONTRACT No: ACDP 24/04: CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM 
ON THE FARM METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 
 
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms of the 
provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by OHSA 
Amendment Act No 181/1993 (hereinafter referred to as the ACT); 
  
NOW THEREFORE the parties agree as follows: 

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the 

CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms 

thereof. 

 
2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions imposed 

in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed certain 
arrangements and procedures that same shall be observed and adhered to by the CONTRACTOR, his 
officials and employees.  The CONTRACTOR shall bear the onus of acquainting himself/herself/itself with 
such arrangements and procedures. 

 
3. The CONTRACTOR hereby accepts Sole Liability for such due compliance with the relevant duties, 

obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations, and 
the CONTRACTOR expressly absolves the EMPLOYER and the Employer’s CONSULTING ENGINEERS 
from being obliged to comply with any of the aforesaid duties, obligations, prohibitions, arrangements and 
procedures in respect of the work included in the Contract. 

 
4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, although 

not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has complied with 
his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may include, but shall not 
be limited to, the right to inspect any appropriate site or premises occupied by the CONTRACTOR, or to take 
such steps it may deem necessary to remedy the default of the CONTRACTOR at the cost of the 
CONTRACTOR. 

 
5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, complaint or 

criminal charge which may arise as a consequence of the provisions of the ACT and Regulations, pursuant 
to work performed in terms of this agreement, and shall, on written demand, provide full details in writing of 
such investigation, complaint or criminal charge. 
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Thus signed at ..………..……….....……………………....…….. for and on behalf of the CONTRACTOR  
 
on this the ……………… day of ……......………..……… 20……… 
 
 
 
SIGNATURE: .............................................................................................................................................  
 
NAME AND SURNAME:  ...........................................................................................................................  
 
CAPACITY:  ...............................................................................................................................................  
 
WITNESSES:    1.   ........................................................................  
 

2.   ........................................................................  
 
 
Thus signed at ……………………………………………. for and on behalf of the EMPLOYER on this 
 
the …………………………... day of ……………..……… 20……… 
 
 
 
SIGNATURE: .............................................................................................................................................  
 
NAME AND SURNAME:  ...........................................................................................................................  
 
CAPACITY:  ...............................................................................................................................................  
 
WITNESSES:    1.   ........................................................................  
 

2.   ........................................................................  
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LIMPOPO DEPT OF AGRICULTURE AND RURAL DEVELOPMENT 
 

CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE 
FARM METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 
 
C2.1 Pricing Instructions  

 
1. Measurement and payment shall be in accordance with the relevant provisions of the General Conditions of 

Contract (2010 edition) as amended in the Scope of Works. 
 
2. The units of measurement described in this Bill of Quantities are metric units.  Abbreviations used in the Bill 

of Quantities are as follows: 
           

%  = percent 
h  = hour 
ha  = hectare  
kg  = kilogram 
kl  = kilolitre 
km  = kilometre 
km-pass = kilometre-pass 
kPa   =  kilopascal 
kW  = kilowatt 
l  = litre 
m  = metre 
mm  = millimetre 
m²  = square metre 
m²-pass = square metre-pass 
m³  = cubic metre 
m³-km  = cubic metre-kilometre 
MN  = meganewton 
MN.m  = meganewton-metre 
MPa  = megapascal  
No.  = number 
Prov sum = Provisional sum  
PC sum = Prime Cost sum 
R/only  = Rate only 
sum  = lump sum 
t  = ton (1000 kg) 
W/day   =  Work day 

 
3. For the purpose of this Bill of Quantities, the following words shall have the meanings hereby assigned to 

them: 
 

Unit: The unit of measurement for each item of work as defined in the Specifications  
Quantity: The number of units of work for each item. 
Rate: The agreed payment per unit of measurement. 
Amount: The product of the quantity and the agreed rate for an item. 
Lump sum: An agreed amount for an item, the extent of which is described in the Bills of Quantities but 

the quantity of work of which is not measured in any units. 
 
4. Unless otherwise stated, items are measured net in accordance with the Drawings, and no allowance is 

made for waste. 
 

5. The prices and rates in this Bill of Quantities are fully inclusive prices for the Work described under the items.  
Such prices and rates cover all costs and expenses that may be required in and for the execution of the Work 
described in accordance with the provisions of the Scope of Work, and shall cover the cost of all general 
risks, liabilities, and obligations set forth or implied in the Contract Data, as well as overhead charges and 
profit. These prices will be used as a basis for assessment of payment for additional Work that may have to 
be carried out. 

 
 



LIMPOPO DEPARTMENT OF AGRICULTURE AND RURAL DEVELOPMENT:  TENDER NO. ACDP 24/04 
CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE FARM METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 

 

Contract  C29 of C72    C2.1 

Part C2: Pricing Data   Pricing Instructions 

6. It will be assumed that prices included in the Bill of Quantities are based on Acts, Ordinances, Regulations, 
By-laws, International Standards and National Standards that were published 28 days before the closing date 
for Tenders. (Refer to www.stanza.org.za or www.iso.org for information on Standards) 

 
7. Where the Scope of Work requires detailed Drawings and designs or other information to be provided, all 

costs associated therewith are deemed to have been provided for and included in the unit rates and sum 
amount Tendered such items   

 
8. An item against which no price is entered will be considered to be covered by the other prices or rates in the 

Bill of Quantities. A single Lump Sum will apply should a number of items be grouped together for pricing 
purposes.  

 
9. The quantities set out in this Bill of Quantities are approximate and do not necessarily represent the actual 

amount of Work to be done.  The quantities of work accepted and Certified for Payment will be used for 
determining payments due and not the quantities given in this Bill of Quantities. 

 
10. The short descriptions of the items of payment given in this Bill of Quantities are only for the purposes of 

identifying the items.  More details regarding the extent of the work entailed under each item appear in the 
Scope of Work. 

 
11. The item numbers appearing in the Bills of Quantities refer to the corresponding item numbers in the 

Specifications were applicable.  
 
12. Those parts of the contract to be constructed using labour-intensive methods have been marked in the Bills 

of Quantities with the letters “LI” in a separate column filled in against every item so designated.  The works, 
or parts of the works so designated are to be constructed using labour-intensive methods only. The use of 
plant to provide such works, other than plant specifically provided for in the scope of work, is a variation to 
the contract. The items marked with the letters LI are not necessarily an exhaustive list of all the activities 
which must be done by hand, and this clause does not over-ride any of the requirements in the generic labour 
intensive specification in the Scope of Works.  

  
13 Payment for items which are designated to be constructed labour-intensively (either in this schedule or in the 

Scope of Works) will not be made unless they are constructed using labour-intensive methods.  Any 
unauthorised use of plant to carry out work which was to be done labour-intensively will not be condoned 
and any works so constructed will not be certified for payment.   

   
 

http://www.stanza.org.za/
http://www.iso.org/
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BID NUMBER: ACDP 24/04

CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE FARM METZ 75 KT IN THE MOPANI 

DISTRICT OF THE LIMPOPO PROVINCE

BID NUMBER: ACDP 24/04

Item Payments

No. Refers

SECTION A: PRELIMINARY AND GENERAL

A 1 SABS GENERAL (SMALL WORKS)

1200AD

A 1.1 8,3 FIXED CHARGE ITEMS

A 1.1.1 8.3.1 1. Contractual Requirements other than

    Contract Insurance's Sum 1

2. Contract Insurances Sum 1

A 1.1.2 8.3.2 Establish Facilities on Site

A 1.1.2.1 8.3.2 Facilities for Contractor

(SABS 1200 AB)

a. Office and storage sheds Sum 1

b. Living accommodation Sum 1

c. Ablution and latrine facilities Sum 1

d. Tools and equipment Sum 1

e. Water supplies, electrical power

   and communication Sum 1

f. Control of water on site

   (sub-surface, surface and river flow) Sum 1

g. Access Sum 1

h. Plant Sum 1

(i) Earthmoving and compacting 

plant Sum 1

(ii) Other Plant. (The Contractor 

shall state the type of plant) Sum 1

A 1.1.3 8.3.3 Other Fixed Charge Obligations Sum 1

A 1.1.4 8.3.4 Remove Engineer's and 

Contractor's Site Establishment on

completion Sum 1

A 1.1.5 PAR SPEC Health and Safety Requirements Sum 1

(Including all safety gear for the contract period)

32

Unit Rate AmountShort Description Quantity

CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE FARM METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE

Sub-total carried forward to  page C

Page C31
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DISTRICT OF THE LIMPOPO PROVINCE

Item Payments

No. Refers

31

A 1.2 8,4 TIME RELATED ITEMS

A 1.2.1 8.4.1 1. Contractual Requirements other

    than Contract Insurance's Sum 1

2. Contract Insurance's Sum 1

A 1.2.2 8.4.2.1 Operate and Maintain Facilities

on the Site (SABS 1200AB)

A 1.2.2 8.4.2.2 Facilities for Contractor for 

duration of Construction

a. Office and storage sheds Sum 1

b. Living accommodation Sum 1

c. Ablution and latrine facilities Sum 1

d. Tools and equipment Sum 1

e. Water supplies, electrical power

   and communication Sum 1

f. Control of water on site

   (sub-surface, surface and river flow) Sum 1

g. Access Sum 1

h. Plant Sum 1

(i) Earthmoving and compacting

plant Sum 1

(ii) Other Plant (The Contractor

shall state the type of plant) Sum 1

A 1.2.3 8.4.3 Supervision Sum 1

A 1.2.4 8.4.4 Company and Head Office 

Overhead Costs Sum 1

A 1.2.5 8.4.5 Other time related obligations Sum 1

A 1.3 PAR SPEC HEALTH AND SAFETY

A 1.3.1 7,2 Construction Safety Officer No 1

A 1.3.2 Health & Safety Plan Sum 1

A 1.3.3 Personal Protective Equipment (PPE) Sum 1

for duration of the contract

33

UnitShort Description RateQuantity Amount

Page C32

Sub-total brought over from page C

Sub-total carried forward to  page C
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Item Payments

No. Refers

32

A 1.4 SABS SUMS STATED PROVISIONALLY

1200AD BY ENGINEER

A 1.4.1 For work to be done by Engineer;

A 1.4.2.1 Project Management

Engineering Fees and Disbursements for Project Manahement

and Part-time Construction Supervision and Quality Control

(Includes all legal compliance, borrow pit evaluation, as-built

survey, OMM updating etc.) PC sum 1 R1 650 003,93 R1 650 003,93

A 1.5 SABS SUMS STATED PROVISIONALLY

1200AD BY EMPLOYER

A 1.5.1 Auditing of Compliance by the Contractor of the Health and

Safety Regulations

The provisional sum for the appointment os an OSH Auditor on

behalf of LDARD to conduct monthly inspections and to present

reports at the monthly meetings. Appointment to be approved by

the Engineer in writing (Provisional Sum). PC sum 1 R192 000,00 R192 000,00

A 1.5.2 Contractor's overheads, charges and profit on Item 1.6.1 above

(Max 10%) %

34 R 1 842 003,93

QuantityShort Description Unit Rate

Page C33

Amount

Sub-total brought over from page C

Sub-total carried forward to  page C
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Item Payments

No. Refers

33 R 1 842 003,93

B 1 SABS 1200 SECTION B: SMALL EARTH DAMS (DE)

PSDE

B 1.1 8.3.1 SITE CLEARANCE AND PREPARATION

B 1.1.1 8.3.1.1 Clear, grub and strip  area to be covered by:

a. Dam solumn (slopes, crest and toe areas)(plan area measured) m² 30 000

b. Spillway (plan area measured) m² 1 500

c. Borrow areas m² Rate Only Rate Only

B 1.1.2 8.3.4 Preparation of exposed surfaces to be covered by;

a. New embankment fill (plan area measured) m² 25 000

B 2.1 EXCAVATION

B 2.1.1 8.3.3(b) Material suitable for embankment

From essential excavation and place in embankment,

or stockpiles or spoil as directed, material from:

a. Excavation by removal of 1m thickness of existing embankment;

- soft excavation m³ 30 000

b. From Borrow areas m³ 30 000

B 2.2 8.1.2 (a) EMBANKMENT (FORMING)

8.3.5 Form embankment and level embankment crest to

join with spillway structure

B 2.2.1 Using material from designated borrow area / stock m³ 60 000

piles (inclusive of core zone) (fill)

All material to be compacted to 98 % Proctor 

Density @ 2% wet of OMC

B 2.2.2 Construction of blanket / chimney filter zones m³ 4 500

(from commercial source)

B 2.2.3 8.3.5 d Rip-rap (rock from commercial source) m³ 5 000

(200mm thick - rock sizes 20-300mm)

B 2.2.4 Geotextile Bidum for item B 2.2.3 above (as indicated on drw's) m² 25 000

35 R 3 684 007,86

Amount

Page C34

UnitShort Description Quantity

Sub-total brought over from page C

Rate

Sub-total carried forward to  page C
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Item Payments

No. Refers

34

C 1 SABS 1200 SECTION C: CONCRETE SMALL WORKS (GA)

PSGA

Repair to existing concrete ogee overflow structure

and related concrete works

C 1.3 8,2 Formwork

8.2.1 a) Rough m
2 240

8.2.2 b) Smooth m
2 66

C 1.2 Reinforcing

8.1.2 High Tensile steel bars

C 1.2.1 a) Nominal reinforcement for ogee ton 3,0

C 1.2.2 b) Nominal reinforcement for proposed new retaining walls ton 6,0

C 1.2.3 P002 DRILLING AND GROUTING OF

DOWEL BARS

P002-4.1.1 Drilling of dowel bars into rock

a) 40mm-diameter (0.5M DEEP) m 7

P002-4.1.1 Chemical Anchorage of dowel bars into holes

(inclusive of dowels)

a) 32mm-diameter dowels, 500mm

    deep hole No 13

40mm diam. Holes drilled into rock bed (500mm deep)

with Y32 reinforcing chemically anchored into holes

(1200mm dowel lenghts) spaced at 1,5m c/c or

practically dictated by bedrock, dowels to be bent

to shape code 39 with dimensions A-1200mm B-300mm

C 1.3 8,4 Concrete

8.4.2 Blinding Layer: Mass Concrete m³ 5

C 1.3.1 8.4.3 a) Concrete for repair of ogee spillway Class 25/19 m³ 31

(See detail drawing)

C 1.3.2 b) Concrete Class 25/19 for new proposed retaining walls m³ 60

(See detail drawing)

C 1.4 8.4.4 Uniform surface finishes

C 1.4.1 Wood floated m
2 20

C 1.4.2 Steel floated m
2 10

C 1.5 8,6 PRECAST ELEMENTS Sum 1

Provide and install DamsforAfrica type antitheft manhole lids

at Inlet tower and downstream outlet work chamber

as indicated on drawings

36

RateUnit Quantity

Page C35

Sub-total carried forward to  page C

AmountShort Description
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Item Payments

No. Refers

35

D 1 SECTION D: UPGRADING OF INLET TOWER

D 1.1 Allow for the service and test of existing specials / components: Sum 1

D 1.2 SABS Supply, install and test of the following fittings

1200 L and pipe specials;

D 1.3 a) 600mm dia flange adapter No 1

b) 600mm gasket No 1

c) 600mm dia gate valve No 1

D 1.4 Allow for the refurbishment of inlet tower, and to replace all Sum 1

steel components with FIBRE GLASS components as 

specified by Engineer and indicated on drawings

(with regard to access and security at Inlet tower)

D 1.5 Allow for the removal of the walkway stucture Sum 1

D 1.6 Raising of concrete intel tower by 1.0m (complete with anchoring Sum 1

and grouting to existing structure and shuttering) 

E 1 SECTION E: MISCELLANEOUS

E 1.1 Installation of toe drains

- Install complete toe drain with measuring structure m 705

Inclusive of trench excavation, preparation and 

backfilling (refer to drawings for detail)

E 1.2 Installation of 1.4m high fence (765m length) Sum 1

(as per drawings)

E 1.3 Allow for specialised termite treatment Sum 1

E 1.4 Allow for Signage at Inlet Tower as directed by Engineer Sum 1

E 1.5 Divers: Allow for the services from divers to "plug" inlet to inlet tower Sum 1

for the refurbishment of the inlet/outlet works and removal of 

the "plug" after refurbishment

(divers to be approved by Engineer)

E 1.6 Dealing with Hospital water supply pipeline across embankment: Sum 1

Removal before embankment upgrading and reinstatement of 

pipeline after construction (inclusive of temporary hose pipe to

ensure continued water supply during the construction phase)

E 1.7 Lifting / extension of one powerline pylon (pole) which is near the Sum 1

embankment. Electricity lines to be raised to comply with safety

standards

37

Unit Quantity Rate
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BID NUMBER: ACDP 24/04

CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE FARM METZ 75 KT IN THE MOPANI 

DISTRICT OF THE LIMPOPO PROVINCE

METZ DAM UPGRADING AND BETTERMENT WORKS

SECTION A: GENERAL SMALL DAMS (AD)

SECTION B: SMALL EARTH DAMS (DE)

SECTION C: CONCRETE (SMALL WORKS) (GA)

SECTION D: UPGRADING OF INLET TOWER

SECTION E: MISCELLANEOUS

SUB-TOTAL FOR PRICED ITEMS

PRELIMINARY & GENERAL (10%)

10% Contingencies

SUB TOTAL

15% VAT

GRAND TOTAL

SCHEDULE OF QUANTITIES: SUMMARY

AMOUNT
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LIMPOPO DEPARTMENT OF AGRICULTURE AND RURAL DEVELOPMENT 
 

CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE FARM 
METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 

 
 
C3.1 STANDARD SPECIFICATIONS 
 
The standard specifications on which this contract is based are the SANS Standardised Specifications for Civil 
Engineering Works.  
 
The following SANS specifications are also referred to in this document and the Contractor is advised to obtain them 
from Standards South Africa (a division of SABS) in Pretoria. 

             SABS 1200 A  - General  
 SABS 1200 C  - Site Clearance (amended 1982) 
 SABS 1200 DA  - Earthworks (Small Works) 
 SABS 1200 GA  - Concrete (Small Works) 

SABS 1200 HA  - Structural Steelwork 
SABS 1200 HB  - Cladding and Sheeting 

 SABS 1200 HC  - Corrosion Protection of Structural Steelwork 
  
   
 
The following SANS specifications are also referred to in this document and the Contractor is advised to obtain them 
from Standards South Africa (a division of SABS) in Pretoria. 
 

SANS 10396: 2003: Implementing Preferential Construction Procurement Policies using Targeted 
Procurement Procedures 

SANS 1914-1 to 6 (2002) : Targeted Construction Procurement 

SANS 1921 – 1 (2004):  Construction and Management Requirements for Works Contracts  
Part 1: General Engineering and Construction Works 
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LIMPOPO DEPARTMENT OF AGRICULTURE AND RURAL DEVELOPMET 
 

CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE FARM 
METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 

 
 

C3.2: PROJECT SPECIFICATIONS 
 
STATUS 
 
The Project Specification, consisting of two parts, forms an integral part of the contract and supplements the Standard 
Specifications.  
 
Part A contains a general description of the works, the site and the requirements to be met. 

Part B contains variations, amendments, and additions to the Standardized Specifications and, if applicable, the 
Particular Specifications.  
 
In the event of any discrepancy between a part or parts of the Standardized or Particular Specifications and the 
Project Specification, the Project Specification shall take precedence. In the event of a discrepancy between the 
Specifications, (including the Project Specifications) and the drawings and / or the Bill of Quantities, the discrepancy 
shall be resolved by the Engineer before the execution of the work under the relevant item. 
 
The standard specifications which form part of this contract have been written to cover all phases of work normally 
required for road contracts, and they may therefore cover items not applicable to this particular contract. 
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PART A:  GENERAL 
 
PS 1 PROJECT DESCRIPTION 

 

The project consists of the construction of upgrading and betterment works at Metz Dam on the farm Metz 75 KT in 
the Mopani District of the Limpopo Province. 

 

PS 2 DESCRIPTIONS OF THE SITE AND ACCESS 

 

PS 2.1 Location of site  

 

The Metz Dam is an existing embankment dam constructed in the Moetladimo River. The dam is located 
approximately 13km southeast of Trichardtsdal on the farm Metz, in the Mopani District Municipality in the 
Limpopo Province. The dam is mainly used for domestic and irrigation purposes. 
 
The dam had been classified as a Medium size, Category 2-dam, with a Significant hazard potential rating 
by DWS on 6 March 2006.    
 

PS 2.2 Access to site 

 

From Tzaneen: Take the R36 towards Ofcolaco / Hoedspruit. Just after Ofcolaco turn right on the Morupu 

Mmola Road and follow the tar road to the new Mahlakung Mall (20km). Pass the Mall for 3km. The dam will 

be on the right side. 

 

From Hoedspruit: Take the R527 towards Mashishing (Lydenburg) for 32km. Turn right on the R36 across 

the Olifants River for 3km. Turn left on the Morupu Mmola Road and follow the road for 27km. The dam will 

be on your left side.  

 

Site coordinates 24°15'19"S & 30°27'08"E. 

 

PS 3 DETAILS OF THE WORKS 

 
PS 3.1 Brief description of works (Scope of Works) 

 

The brief description of the works to be carried out on this project are as discussed below: 

• Removal of dense vegetation and root systems from the embankment / dam wall. 

• Removal and treatment of termite activity on the embankment. 

• Upgrading (raising and levelling) of dam embankment / wall. 

• Upgrading of the outlet works at the inlet tower. 

• Upgrading of the spillway discharge capacity and repair of concrete Ogee wall. 

• Enhancement of drainage features. 

• Erecting of cattle fence. 
 

PS 3.3 Labour recruitment conditions 
 

A Project Steering Committee (PSC) will be established and is a vital means of communication between all 
parties involved with the project. The composition of the PSC comprises representation by the Employer, the 
Engineer and formal structures within the community. 
 
The contractor shall make use of these communication channels, and shall appoint from amongst his site 
personnel a responsible person to participate in the affairs of the PSC, and this representative may be also 
required to attend the monthly PSC meetings. 
 
It is mandatory that the Contractor shall interact with the community via proactive project liaison and project 
participation by its leaders and constituted organisations and forums, as well as through the employment of 
its people, and these activities shall constitute essential facets of the project. 
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Local labour is to be used and the employment of such labour is to be done in conjunction with the PSC. 
 
PSC shall, if necessary, appoint a Community liaison officer (CLO).  The duties of the CLO shall consist inter 
alias of the following: 
 

• To be available on site daily between the hour of 07:00 and 17:00 and at other times as the need 
arises.  His normal working day will extend from 07:00 in the morning until 17:00 in the afternoon. 

• To communicate daily with regard to number and skills, to facilitate in labour disputes and to assist in 
their resolution. 

• To attend all meetings in which the community and/or labour are present or are required to be 
represented. 

• To attend all PSC meeting to report on labour. 

• To assist in the identification and screening of labourers from the community in accordance with the 
contractor’s requirements. 

• To advise and inform temporary labourers of their conditions of employment and to inform temporary 
labourers as early as possible when their period of employment will be terminated. 

• To attend disciplinary proceedings to ensure that hearings are fair and reasonable. 

• To keep a daily written record of his interviews and community liaison, labour force etc. 

• To attend monthly site meetings and report in writing on labour and contract matters. 

• Keeping a data base of available labour. 

• All such other duties as agreed upon between all parties concerned. 

• Compile a list of available skills in the area (skills audit). 
 

PS 4 CONSTRUCTION PROGRAMME 
 
PS 4.1 General  
 

The submission of a construction programme as stated per Clause 12 of the General Conditions of Contract 
is compulsory. 

 
Before any work is to be commenced on the site (within a period as stated in Clause 12.2 of the General 
Conditions of Contract), the Contractor must submit a detailed project programme for the construction of the 
Works to the Engineer for his approval. 
 
In preparation of the construction programme the Contractor must liaise with the Engineer and the 
programme must take into account the coordination of all activities. The programme must consist of a detailed 
schedule or block diagram covering all aspects of the Works and the planned time thereof must, with the 
Contract Period as time basis, be shown. 

 
Rainfall conditions will be taken as abnormal when the average rainfall, as shown in Clause PS 8, is exceeded 
and the contractor must then apply in writing for extension of the contract period using Clause 48 of the 
Conditions of Contract. 
 
The service provider is required to state in the Appendix to the Form of Tender the time in which he is prepared 
to undertake and complete the works. 

 
The Contractor shall submit to the Engineer a realistic, detailed programme not later than 14 days after receipt 
of the Letter of Acceptance. The programme shall be in bar-chart format showing in detail how the Contractor 
proposes to complete the work covered by this contract by the Due Completion Date. 
 
The following details must be stated: 

 
I. The quantity of work applicable to each bar item as well as the rate at which the work will be 

completed. 
II. A budget of the value of completed work, month by month, for the full contract period. 
III. The Contractor’s plant commitment on the contract for every fortnight.  
IV. The critical path. 
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The programme shall be kept up to date. If a Contractor fails to maintain progress in terms of the programme, 
he shall produce a revised programme showing the modifications to the original programme necessary to 
ensure completion of the Works before the Due Completion Date. 
 
The approval of any programme by the Engineer shall have no contractual significance, other than satisfying 
the Engineer that the Work is carried out according to such programme and that the Contractor undertakes 
to carry out the work in accordance with the programme. The Engineer will have the right to instruct the 
Contractor to revise the programme if necessitated by circumstances. 

 

PS 4.2 Time for Completion  
 

The maximum time allowed for the completion of the contract is 12 MONTHS (excluding special non-working 
days and the yearend break) from the date of Letter of Acceptance / or Site Handover. 
 

PS 5   SITE FACILITIES AVAILABLE 
 
PS 5.1 Water Supply  
 

The Contractor must make his own arrangements for provision of fresh water on site for domestic and 
construction purposes. 
 
The rates Tendered for the relevant items in the Preliminary and General Section of the schedule shall 
include all costs for the establishment and maintenance of water supply to the works and the Contractor 
shall make his own arrangements for the possible conveyance and storage of water if necessary.  
 

PS 5.2 Power Supply  
 

The Contractor must make his own arrangements for the provision of electricity on site. The rates Tendered 
for the relevant items in the Preliminary and General Section of the schedule shall include all costs for the 
establishment and maintenance of a power supply to the works. 

 
PS 6 FACILITIES REQUIRED ON SITE 
 
PS 6.1 Facilities for the Engineer  
 

A site office for the Engineer is not required.  
 
PS 6.2 Facilities for the Contractor 
 

Site Establishment  
 

 The Contractor is responsible to provide a suitable site for his camp and to provide accommodation for his 
personnel and labourers. If the Employer can make any specific site available to the Contractor, such site 
will be pointed out to the Contractor. The site office should be user friendly, cleaned at all times and be 
equipped with office furniture such as printer, desk and chairs.As the area is hot during summer, a fan will 
be necessary for the site office. 
 
The chosen site shall be subject to the approval of the beneficiary/Engineer and the Project Steering 
Committee (if available). Possible locations for a campsite shall be pointed out at the Site inspection. The 
Contractor shall conform to all beneficiary, local authority, environmental and industrial regulations. 
 
The Contractor shall make his own arrangements concerning the supply of electrical power and all other 
services.  No direct payment shall be made for the provision of electrical and other services.  The cost thereof 
shall be deemed to be included in the rates and amounts Tendered for the various items of work for which 
these services are required. 
 
The Contractor shall provide security watchmen for the contract as he deems fit at no extra cost for the 
Employer. The Contractor must ensure that all his employees as well as the employees of his subcontractors 
are able to identify themselves as members of the construction team. 
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Ablution and Sanitary Facilities: 
 

The Contractor shall erect and maintain on the site proper ablution facilities. The Contractor shall service 
and maintain the facilities in a clean and hygienic state for the duration of the contract period and on 
completion of the works remove it from the site to the satisfaction of the Employer/beneficiary. 
 

PS 6.3 Laboratory Facilities   
 

The contractor shall provide laboratory facilities at an SABS accredited laboratory to conduct tests as 
required or as specified/measured in the bills of quantity. 
 

PS 6.4 Construction Notice Board (Name Board)  
 

 1 Official Name Board per site (if necessary), as per C4.2 Site Information: Construction Notice Board, is 
required for this contract.  

       
PS 6.5 Housing for the Engineer and/or his Representative  
 

 No housing is required for the Engineer or his Representative. 
 

PS 6.6 Telephone Facilities  
 

Items have been provided in the Bill of Quantities to cover for communication costs for the Engineer. 
 
PS 7 MANAGEMENT AND DISPOSAL OF WATER  
 

The Contractor shall pay special attention to the management and disposal of water and stormwater on the 
site. It is essential that all completed works or parts thereof are kept dry and properly drained. Claims for 
delay and for repair of damage caused to the works as a result of the Contractor’s failure to properly manage 
rain and surface water, will not be considered.  

 
PS 8 RAINFALL FIGURES 

 
The following figures are applicable for Clause 50(5) of the Special Conditions of Contract.  
 

 INFORMATION SOURCE: WRC Report 1994 
     

Rainfall station/s: Grid average of Quaternary Catchment B72A 

Total MAP: 895mm 

Month Nn Rn Month Nn Rn 

January 

February 

March 

April 

May 

June 

11 

13 

7 

4 

2 

1 

179 

157 

132 

68 

18 

12 

July 

August 

September 

October 

November 

December 

1 

1 

1 

2 

5 

11 

13 

8 

29 

67 

128 

173 

   
 

Nn = Average amount of days on which a rainfall of 10 mm or more has been recorded. 
          Rn = Average monthly rainfall in mm 

 
The contractor will be expected to maintain on site a standard rain gauge for measurement of rainfall on 
day to day basis during the project implementation period. 
 
Extensions of time in respect of Clause 42 in the General Conditions of Contract for Construction Works 
(2004) in respect of abnormal rainfall shall be calculated using the following formula for each calendar month 
or part thereof: 
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V = (Nw – Nn) + (Rw – Rn) 
                                 X 
Where: 
V      = Extension of time in calendar days in respect of the calendar month under consideration. 
Nw    = Actual number of days during the calendar month on which a rainfall of 10 mm or more has been 

recorded. 
Nn     = Average number of days in the relevant calendar month , as derived from existing rainfall records, 

on which a rainfall of 10mm or more has been recorded for the calendar month. 
Rw    = Actual average rainfall in mm recorded for the calendar month under consideration. 
Rn  = Average rainfall in mm for the calendar month as derived from existing rainfall records as stated in 

the Site Information. 
X  = 20mm 
 
For purposes of the Contract Nn, Rn and Nn shall have those values assigned to them in the table above 
based on figures from the WRC report 1994.  
 
If V is negative and its absolute value exceeds Nn, then V shall be taken as equal to minus Nn. 
 
The total extension of time shall be the algebraic sum of all monthly totals for the period under consideration, 
but if the total is negative the time for completion shall not be reduced due to subnormal rainfall. Extensions 
of time for part of a month shall be calculated using pro rata values of Nn and Rn. 
 
This formula does not take account flood damage which could cause further or concurrent delays and will be 
treated separately as far as extension of time is concerned. 
 
The factor (Nw – Nn) shall be considered to represent a fair allowance for variations from the average in the 
number of days during which rainfall exceeds 10 mm. The factor (Rw-Rn) shall be considered to represent a 
fair allowance for variations from the average in the number of days during which the rainfall did not exceed 
10 mm but wet conditions prevented or disrupted work. 
 
For the purpose of applying the formula, accurate rain gauging shall be taken at a suitable point on the Site 
and the Contractor shall at his own expense, take all necessary precautions to ensure that rain gauges 
cannot be interfered with by unauthorized persons. 

 
PS 9 SECURITY CLEARANCE OF PERSONNEL 

 
Service Providers to note that the Limpopo Department of Agriculture may require that Security Clearance 
investigations be conducted on any number of the service providers personnel. 
 
If so required, by the Limpopo Department of Agriculture, the service provider must remove personnel as 
indicated immediately and ensure that they have no access to the works or documentation or any other 
information pertaining the site.  
 
The Employer shall not be liable for any cost concerning the removal of personnel or the effect thereof on 
the execution of the work. 

 
PS 10 HEALTH AND SAFETY  
 
PS 10.1 General statement 
 

It is a requirement of this contract that the Contractor shall provide a safe and healthy working environment 
and to direct all his activities in such a manner that his employees and any other persons, who may be 
directly affected by his activities, are not exposed to hazards to their health and safety.  To this end the 
Contractor shall assume full responsibility to conform to all the provisions of the Occupational Health and 
Safety Act (OHSA) No 85 and Amendment Act No 181 of 1993, and the OHSA 1993 Construction 
Regulations 2014 issued on 07 February 2014 by the Department of Labour.  
 
For the purpose of this contract the Contractor is required to confirm his status as mandatory and employer 
in his own right for the execution of the contract by entering into an agreement with the Employer in terms 
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of the Occupational Health and Safety Act in the form as included in section C1.5. 
 
PS 10.2 Health and Safety Specifications and Plans  
 

(a) Employer's Health and Safety Specification  

 The Employer's Health and Safety Specification is included in Section C3.3, Part E of the Tender 
documents as part of the Particular Specifications.  

 

(b) Service Providers Health and Safety Plan  

The service provider shall submit with the Tender his own documented Health and Safety Plan he 
proposes to be implement for the execution of the work under the contract. The Health and Safety Plan 
must at least cover the following: 

 
(i) a proper risk assessment of the works, risk items, work methods and procedures in terms of 

Regulations 7 to 28; 
(ii) pro-active identification of potential hazards and unsafe working conditions; 
(iii) provision of a safe working environment and equipment; 
(iv) statements of methods to ensure the health and safety of subcontractors, employees and 

visitors to the site, including safety training in hazards and risk areas (Regulation 5); 
(v) monitoring health and safety on the site of works on a regular basis, and keeping of records 

and registers as provided for in the Construction Regulations; 
(vi) details of the Construction Supervisor, the Construction Safety Officers and other competent 

persons he intends to appoint for the construction works in terms of Regulation 6 and other 
applicable regulations; and 

(vii) details of methods to ensure that his Health and Safety Plan is carried out effectively in 
accordance with the Construction Regulations 2014. 

 
The Contractor's Health and Safety Plan will be subject to approval by the Employer, or amendment if 

necessary, before commencement of construction work. The Contractor will not be allowed to commence 

work, or his work will be suspended if he had already commenced work, before he has obtained the 

Employer's written approval of his Health and Safety Plan.  

 
Time lost due to delayed commencement or suspension of the work as a result of the Contractor's failure 

to obtain approval for his safety plan, shall not be used as a reason to claim for extension of time or 

standing time and related costs  

 
PS 10.3  Cost of compliance with the OHSA Construction Regulations 

 
The rates and prices Tendered by the Contractor shall be deemed to include all costs for conforming to the 
requirements of the Act, the Construction Regulations and the Employer's Health and Safety Specification 
as applicable to this contract. 
 
Should the Contractor fail to comply with the provisions of the Construction Regulations, he will be liable for 
penalties as provided in the Construction Regulations and in the Employer's Health and Safety Specification. 

 
PS 11 SUB-CONTRACTORS 
 

The Contractor shall have the right to cede any sub-contract under this contract to a subcontractor of his/her 
choice. 
 

PS 12 DEVIATION FROM CONSTRUCTION PROGRAMME 
 

The programme of work as required in terms of the “General Conditions of Contract 2nd edition (2010)” shall 
be submitted to the Engineer not later than fourteen days after the Commencement Date. 
 
The Contractor shall take into account the requirements of the Occupational Health and Safety Act, as well 
as the Construction Regulations in the drafting of the programme. 
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The format shall not be in the form of a bar chart only, but shall also clearly indicate the anticipated quantity 
of work to be executed each month. The construction programme shall also clearly indicate the local and 
foreign labour to be utilised for the duration of the Contract. 
 
If during the progress of the work, the quantities of the work performed per month fall below the expected 
indicated in the Construction programme, or if the sequence of operation is altered, or if the programme is 
deviated from in any other way, the Contractor shall, within one week after being notified by the Engineer, 
submit a revised construction programme. 

 
Such a revised construction programme shall be based on the tempo of work achieved by the Contractor up 
to the date of revision. Any proposal to increase the tempo of work must be accompanied by positive steps 
to increase production by providing more labour and plant on site or by using the available labour and plant 
in a more efficient manner. 

 
Failure on the part of the Contractor to work according to the programme or revised programmes shall be 
sufficient reason for the Engineer to take steps as provided for in the “General Conditions of Contract – 2nd 
edition (2010)” 
 

PS 13 DELAY IN COMPLETION 
 

The Contractor shall organise the Works in such a manner that no delays occur. Delay due to faulty 
organisation or lack or shortage of materials or labour or co-operation with other parties or to any other cause 
within the control of the Contractor will not be countenanced and full power is reserved by the Engineer to 
order the Contractor to expedite the work should the work, in the opinion of the Engineer, not progress in a 
satisfactory way. 

 
PS 14 SUPPLY OF MATERIALS 
 

All material to be used in the Works is to be supplied by the Contractor.  
 
The Contractor shall ensure that the work is not delayed due to the lack of materials on Site, by placing 
orders for material required under this Contract as soon as possible. No extension of time will be allowed for 
any delay due to the supply of materials. 
 
Although the quantities have been carefully calculated, it must be considered as approximate only and the 
Contractor, before ordering any materials, should check the quantities required. The bill of quantities is 
provisional. 
 

PS 15 EXECUTION OF THE WORKS 
 
PS 15.1   Inspection by the Engineer 

 
No portion of the work shall be proceeded with until the Engineer or his representative has examined and 
approved the previous stage. If any work is covered or hidden from view before the Engineer or his 
representative has inspected the work, the Contractor shall at his own cost expose the covered or hidden 
work for inspection. The Contractor shall also be responsible for making good any work damaged during the 
uncovering. 

 
PS 15.2   Certificate of Completion 

 
When all the work under the Contract have been completed to the entire satisfaction of the Engineer, he will 
issue a certificate of completion to the Contractor informing the Contractor of the date the date at which the 
works are deemed to be completed and accepted by the Employer. 
 
The sureties provided by the Contractor for the fulfilment and completion of the Contract in terms of the Form 
of Agreement will be released upon the issue of the Certificate of Completion. 
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PS 16 EXISTING SERVICES  
 

The Contractor shall make himself acquainted with the position of all existing services before any excavation 
or other work likely to affect the existing services is commenced.  
 
The Contractor will be held responsible for any damage to known existing services caused by or arising out of 
his operations and any damage shall be made good at his own expense. Damage to unknown services shall 
be repaired as soon as possible and liability shall be determined on site when such damage should occur. 

 
A provisional amount is included in the bill of quantities for the protection and/or shifting of services.  
 
Two weeks prior to commencing construction activities in a particular area, the Contractor shall also diligently 
enquire of local landowners as to whether there are any other known services which have not been shown on 
the drawings but which may be affected by the construction activities in that area, and any such services shall 
be brought to the attention of the Engineer immediately.  The contractor shall make provision in his programme 
for the location and/or shifting of services. 
 
The Contractor shall take note of the requirements of the standard specifications with regard to services. 

 
PS 17  LABOUR INTENSIVE SPECIFICATION 
 

PS 17.1  Labour intensive competencies of supervisory and management staff 

 
Contractors having a CIDB contractor grading designation of 2CE and higher shall only engage supervisory 
and management staff in labour intensive works who have either completed, or for the period 1 April 2004 to 
30 June 2006, are registered for training towards, the skills programme outlined in Table 1. 
 

The managing principal of the contractor, namely, a sole proprietor, the senior partner, the managing director 
or managing member of a close corporation, as relevant, having a contractor grading designation of 1CE and 
2CE, shall have personally completed, or for the period 1 April 2004 to 30 June 2006 be registered on a skills 
programme for the NQF level 2. All other site supervisory staff in the employ of such contractors must have 
completed, or for the period 1 April 2004 to 30 June 2006 be registered on a skills programme for, the NQF 
level 2 unit standards or NQF level 4 unit standards. 

 
Table 1: Skills programme for supervisory and management staff 
 

Personnel NQF 
level 

Unit standard titles Skills programme 
description 

Team leader / 
supervisor 

2 Apply Labour Intensive Construction Systems and 
Techniques to Work Activities 

This unit standard must be 
completed, and 

Use Labour Intensive Construction  Methods to 
Construct and Maintain Roads and Stormwater 
Drainage 

 
 
  any one of these 3 unit  
   standards  Use Labour Intensive Construction  Methods to 

Construct and Maintain Water and Sanitation Services 

Use Labour Intensive Construction  Methods to 
Construct, Repair and Maintain Structures 

Foreman/ supervisor 4 Implement labour Intensive Construction Systems and 
Techniques 

This unit standard must be 
completed, and 

Use Labour Intensive Construction  Methods to 
Construct and Maintain Roads and Stormwater 
Drainage 

 
 
  any one of these 3 unit  
   standards  Use Labour Intensive Construction  Methods to 

Construct and Maintain Water and Sanitation Services 

Use Labour Intensive Construction  Methods to 
Construct, Repair and Maintain Structures 

Site Agent / Manager 
(i.e. the contractor’s 
most senior 
representative that is 
resident on the site) 

5 Manage Labour Intensive Construction Processes Skills Programme against this 
single unit standard 
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PS 17.2 Employment of unskilled and semi-skilled workers in labour-intensive works 
 
PS 17.2.1 Requirements for the sourcing and engagement of labour. 

 
Unskilled and semi-skilled labour required for the execution of all labour intensive works shall be engaged 
strictly in accordance with prevailing legislation and SANS 1914-5, Participation of Targeted Labour. 
 
The rate of pay set for a day task is 90% of the statutory daily wage applicable for the areas. 
 
Tasks established by the contractor must be such that: 
 

a) the average worker completes 5 tasks per week  in 40 hours or less; and 
b) the weakest worker completes 5 tasks per week in 55 hours or less. 
 

The contractor must revise the time taken to complete a task whenever it is established that the time taken to 
complete a weekly task is not within the requirements of 5.2.1.3. 
 
The Contractor shall, through all available community structures, inform the local community of the labour 
intensive works and the employment opportunities presented thereby. Preference must be given to people 
with previous practical experience in construction and / or who come from households: 

a)   where the head of the household has less than a primary school education; 
b)   that has less than one full time person earning an income; 
c)    where subsistence agriculture is the source of income.  
d)    those who are not in receipt of any social security pension income 

 
The Contractor shall endeavour to ensure that the expenditure on the employment of temporary workers is in 
the following proportions: 
 

a)         60 % women; 
b)         20% youth who are between the ages of 18 and 35; and 
c)         2% on persons with disabilities. 

 
PS 17.2.2  Specific provisions pertaining to SANS 1914-5   

 
Training of targeted labour  
 
a) The contractor shall provide all the necessary on-the-job training to targeted labour to enable such labour 

to master the basic work techniques required to undertake the work in accordance with the requirements 
of the contract in a manner that does not compromise worker health and safety. 

 
b) The cost of the formal training of targeted labour will be funded by the provincial office of the Department 

of Labour. This training should take place as close to the project site as practically possible. The 
contractor, must access this training by informing the relevant provincial office of the Department of 
Labour in writing, within 14 days of being awarded the contract, of the likely number of persons that will 
undergo training and when such training is required. The employer must be furnished with a copy of this 
request. 

 
c) The contractor shall be responsible for scheduling the training of workers and shall take all reasonable 

steps to ensure that each beneficiary is provided with a minimum of six (6) days of formal training if he/she 
is employed for 3 months or less and a minimum of ten (10) days if he she is employed for 4 months or 
more. 

 
d) The contractor shall do nothing to dissuade targeted labour from participating in training programmes. 
 
e) An allowance equal to 100% of the task rate or daily rate shall be paid by the contractor to workers who 

attend formal training, in terms of d above. 
 
f) Proof of compliance with the requirements of b to e must be provided by the Contractor to the Employer 

prior to submission of the final payment certificate.  
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PART B:  AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 
 
B1 PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER 

ADDITIONAL SPECIFICATIONS 
 

 In certain clauses in the standard, standardised and particular specifications, allowance is made for a choice 
to be specified in the project specifications between alternative materials or methods of construction, and for 
additional requirements to be specified to suit a particular contract.  Details of such alternative or additional 
requirements applicable to this contract are contained in this part of the project specifications.  It also contains 
the necessary additional specifications required for this particular contract. 
 
 

VARIATIONS TO REQUIREMENTS OF SPECIFICATIONS LISTED IN C3.1 
 

Should any requirement of the Project Specification conflict with any requirement of the Standardized or 
Particular Specifications listed, the requirements of the Project Specification shall prevail. 

 
 

PSAD  GENERAL (SMALL DAMS) (SANS 1200 AD) 
 

PSAD 1 Scope 
 

  This specification shall also be applicable to the construction of the upgrading and betterment works 
at Metz Dam. 

 
PSAD 2 Applicable Standards 

 
All materials used by the Contractor in the works shall comply with the latest SANS standards for 
that material. 

 
PSAD 3 Degree of Accuracy 

 
Contractor shall construct all work to a degree II accuracy. 
 

PSAD 4 Plant and Equipment 
 

The Contractor shall supply plant and equipment in sound working condition and of adequate 
capacity to complete the works well within the stipulated time limit. In addition, he shall have 
available on site adequate standby plant to maintain planned outputs. 

 
PSAD 5 Ability of Workers 

 
The Contractor shall only use supervisors and workers, which are well trained in the type of work 
for which they are employed. Mechanical installations and pipe work shall only be done by 
approved specialists in that particular field, unless the Employer’s Agent is satisfied that the 
Contractor has previously carried out similar work of comparable magnitude and that he possesses 
the necessary equipment and skilled staff. 

 
PSAD 6 Control Over Employees 

 
The Contractor shall be responsible for the conduct of his employees and agents in the vicinity of 
the Site. He shall not allow his employees to interfere with the local population, be of a nuisance or 
to hunt in the area of the site. No firearms shall be allowed on Site. 

 
 
 
 
 
 



LIMPOPO DEPARTMENT OF AGRICULTURE AND RURAL DEVELOPMENT:  TENDER NO. ACDP 24/04  
CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE FARM METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 
 

 

 

Contract                                                                                  C52 of C72                                                                                                     C3.2 

Part C3: Scope of Works Project Specifications 

PSDE  SMALL EARTH DAMS (SANS 1200 DE) 
 

PSDE 1  Scope 
 

  This specification shall also be applicable to the construction of the upgrading and betterment works 
at Metz Dam. 

 
PSDE 2 Disposal Areas 

 
All surplus and unsuitable material shall be disposed of in old borrow pits or areas designated by the 
Employer’s Agent / Engineer. 

 
PSDE 3 Freehaul 

 
The freehaul distance for material from excavations shall be 500m. 
 

PSDE 4 Overbreak 
 
                          Overbreak will not be measured. 
 

PSDE 5 Earthfill (Material Properties) 
 

The Contractor shall ensure that the earthfill material to be utilized for construction / embankment 
forming shall, at all times, comply with the recommended properties specifications as tabled below. 
The Employer’s Agent must immediately be notified should the material fail to meet the requirements.   

 

  
EMBANKMENT ZONE 

HOMOGENEOUS 

Grading More than 50% through 0,42mm sieve 

Clay content (%) < 0,002mm 0 - 30 

Plasticity Index (PI) (%) 4 - 24 

Liquid Limit (LL) (%) 10 - 40 

Maximum Dry Density (MDD) (kg/m³)  1590 – 1990 

Linear Shrinkage (%) 0 - 10 

Optimum Moisture Content 
(W) (%)  

10 - 22 

Shear Strength: 
(i) Ø (º) 
(ii) Cohesion (kN/m²) (kPa) 

 
18 - 38 
12 - 24 

 
 

PSDE 6 Density / Compaction 
 

 The earthfill material shall be compacted to a density of 98% Standard Proctor @ OMC, for inner 
and outer zones of the embankment. The embankment shall be constructed with material from the 
borrow pit identified near the dam basin which has been tested. 

  
PSDE 7 Sand for Toe Drain 

 
 Sand for the toe drain installation shall be tested by the Contractor in terms of grading to fit the 
generic proposed envelope specification below, or as approved by the Engineer. Test results to be 
submitted to the Employer’s Agent prior to construction commence.  
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PSGA  CONCRETE (SMALL WORKS) (SANS 1200 GA) 
 

PSGA 1 Formwork 
 

Formwork finished shall be as shown on the drawings. All visible corners shall have 20mm x 20mm 
fillets. 

 
PSGA 2 Cement (Sub-clause 3.2.1) 

 
Only the use of Ordinary Portland Cement to SANS 471 will be permitted.  Where a blend between 
OPC and Fly Ash or slagment is considered for use by the Contractor, such cement may only be 
used with the written approval by the Employer’s Agent. 
 

PSGA 3 Strength Concrete 
 

The grade of concrete and nominal size of aggregate shall be as specified on the shop drawings 
where applicable. The Contractor will be required to submit samples of the coarse and fine 
aggregate, which he proposes using, to the Employer’s Agent Representative for tests regarding the 
suitability of such aggregates. The Contractor shall prepare trial mixes of the grades of concrete 
required for the contract to establish acceptable design mixes. These mixes shall be designed for 
vibration. All data and reports prepared by the Contractor shall be submitted to the Employer’s Agent 
for information and approval. 
 

PSGA 4 Uniform Surface Finishes    
 

The concrete linings of the spillway shall be wood floated. 
 

PSGA 5 Reinforcement 
 

Reinforcing bars may not be welded unless otherwise specified on the drawings. (if applicable). 
 

PSGA 6 Watertight Concrete 
 

All concrete in the spillway shall be watertight as specified in Clause 5.4.9. 
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PSH   SABS 1200 H: STRUCTURAL STEELWORKS  
 
 None 
 

PSHC  SABS 1200 HC: CORROSION PROTECTION OF STRUCTURAL STEELWORK 
 
 None 
 

PSL   SABS 1200 L : MEDIUM PRESSURE PIPELINES 
 
 None 
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C3.3 PARTICULAR SPECIFICATIONS 
 

 

PART D:  Environmental Management 

PART E:  OHSA 1993 Health & Safety 
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LIMPOPO DEPARTMENT OF AGRICULTURE AND RURAL DEVELOPMENT 
 

CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE 
FARM METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 

 

 
C3.3 PARTICULAR SPECIFICATIONS 
 

In addition to the Standardised and Project Specifications the following Particular Specifications shall apply to this 

contract and are bound in hereafter. 

 

PART D:  Environmental Management  

PART E:  OHSA 1993 Health & Safety 
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PART D : ENVIRONMENTAL MANAGEMENT SPECIFICATION 
 

D1 General 

 

 In order to ensure that the construction works is carried out in an environmentally sensitive matter, strict 

compliance to the Environmental Management Plan (EMP) guidelines is required.  The purpose of the 

EMP is to: 

 

 Encourage good management practices through planning and commitment to environmental 
issues, 

 Provide rational and practical environmental guidelines to: 
i. Minimise disturbance of the natural environment, 
ii. Prevent pollution of land, air and water, 
iii. Prevent soil erosion and facilitate re-vegetation. 

 Adopt the best practicable means available to prevent or minimise adverse environmental 
impact, 

 Develop waste management practices based on prevention, minimisation, recycling, treatment 
or disposal of wastes, 

 Train employees and contractors with regard to environmental obligations. 
 

D2  Training and Induction of Employees 
 

 The Contractor has a responsibility to ensure that all those people involved in the project are 
aware of and familiar with the environmental requirements for the project (this includes sub-
contractors, casual labour, etc.).  The EMP shall be part of the terms of reference for all 
contractors, sub-contractors and suppliers. 

 
D3 Complaints Register and Environmental Incident Book 

Any complaints received by the project team from the public will be recorded.  The complaint should be 
brought to the attention of the site manager, who will respond. 
 
The following information must be recorded: 

 Time, date and nature of the complaint, 

 Type of communication (telephone, letter etc), 

 Name, contact address and telephone number of the complainant, 

 Response and investigation undertaken and 

 Actions taken and by whom. 
 
All complaints received will be investigated and a response give to the complainant within 14 days. 
 

All environmental incidents occurring on the site will be recorded.  The following information will be 
provided: 
 

 Time, date, location and nature of the incident, 

 Actions taken and by whom. 
 

D4 Site Cleanliness and Neatness 
   

 Location of a construction camp is to be approved by the Engineer and is to be restored to its 
previous condition after completion of construction. 

 The construction camp should preferably be fenced with a 1.8m bonnox fence or similar 
approved. 

 All materials, equipment, plant and vehicles must be stored within the construction camp. 

 A dedicated area must be made available for construction staff to change and store their 
personal belongings. 
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D5 Access 
 

 Access to existing roads, schools, buildings, shop and residential properties must not be 
impeded during construction. 

 Access roads utilised by the Contractor must be maintained in good condition. 
 

D6 Borrow Pits 
 

 Mining authorisations (permits) for borrow pits must be obtained from the Department of 
Minerals and Energy (DME) in consultation with the Department of Water Affairs and Forestry 
(DWAF). 

 Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage. 

 Borrow pits must be rehabilitated after use in accordance with the requirements of DME and 
DWAF. 

 
D7 Dust Control / Air Quality 
 

 Dust suppression measures must be implemented during construction by ensuring that all 
surfaces prone to dust generation are kept damp (e.g. use of water tanker). 

 Ensure that vehicles and equipment are in good working conditions and that emissions are not 
excessive. 

 Ensure that vehicles and equipment are in good working conditions and that emissions are not 
excessive. 

 Special care must be taken in areas where the route passes close to schools and residential 
areas. 

 The speed of construction vehicles must be reduced. 
 

D8 Fauna 
 

 Contractor staff may not chase, catch or kill animals encountered during construction. 
 

D9 Fire Prevention and Control 
 

 Smoking is prohibited in the vicinity of flammable substances. 

 The contractor must ensure that fire-fighting equipment is available on site, particularly where 
flammable substances are being stored or used, and that construction staff are aware of where 
it is kept and how it is operated. 

 Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to 
adjacent property owner’s lands. 

 
D10 Grave sites 
 

 Gravesites in close proximity to the road must not be disturbed during construction. 
 

D11 Materials Handling and Spills Management 
 

 Any hazardous materials to be used during construction (e.g. lime, fuel, paint, etc) are to be 
stored in a designated area at the campsite. 

 The storage containers/facilities (including any diesel/petrol tanks) must be placed on an 
impermeable surface and surrounded by a bund wall, in order to ensure that accidental 
spillage does not pollute the environment. 

 Workers must at all times be made aware of the health and safety risks associated with any 
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with 
appropriate protective clothing/equipment in case of spillages or accidents. 

 Ensure all staff and contractors undergo relevant training in the maintenance of equipment to 
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals. 

 Any spill of potentially hazardous materials must be cleaned up immediately (Potentially 
hazardous materials on site include paint, oil, grease, fuel, turpentine, etc). 

 The area of contaminated soil or spill must be deposited into the hazardous waste 
container(s). 

 The contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills. 
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 The absorbent must be stored in a designated area and be available for inspection. 

 All spills are to be recorded in the environmental incident book. 
 

D12 Noise 
 

 Noise generating activities must be restricted to between 07h00 and 17h00 Monday to Friday, 
unless otherwise approved by the appropriate competent person in consultation with adjacent 
landowners/affected persons. 

 All equipment, vehicles and machinery must be in good working conditions and be equipped 
with sound mufflers if necessary. 

 Construction staff must be trained and made aware of not creating unnecessary noise such as 
hooting and shouting. 

 
D13 Pollution Control 
 

 Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous 
substances must be avoided. 

 All construction vehicles are to be maintained in good working order so as to prevent soil or 
water pollution from oil, fuel or other leaks, and to reduce noise pollution. 

 
D14 Rivers and Streams 
 

 During construction of bridge structures, there must be no obstruction of the water flow of 
rivers and streams. 

 Excavated material must not be stockpiled on or near riverbanks, in order to prevent 
sedimentation occurring. 

 Erosion control measures must be employed both during and after construction. 

 No impediments to natural surface water flow, other than approved erosion control measures, 
must occur. 

 
D15 Safety 
 

 Safety measures, such as detour signs, must be implemented during construction to ensure 
the safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of 
construction work. 

 Special care must be taken in the vicinity of schools to ensure the safety of children wishing to 
cross the road under construction. 

 The relevant signage (e.g. speed control signs) must be erected alongside the road during the 
operation phase in order to control traffic. 

 Accommodation must be made for pedestrian pathways alongside the road during the 
construction and operation phases. 

 
D16 Soil Management 
 

 Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil 
erosion. 

 Erosion should be minimised by the construction of meadow drains and the planting of 
indigenous vegetation on the side slopes and drains to reduce flow velocity of stormwater. 

 

 Spoil from cuts may be used in existing erosion galleys. 

 Stone pitching and gabions should be constructed at pipe culvert outlets. 

 Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should 
be removed together with the contaminated soil. 

 

 If necessary an absorbent such as Peat Sorb should be used the aid in cleaning up the spill.  
The contaminated soil should be disposed of in an appropriate container, depending on its 
classification. 

 Servicing and re-fuelling of vehicles must only be carried out at construction camp. 
 

D17 Worker Conduct 
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Code of Conduct for Construction Personnel: 
 

 Do not leave the construction site untidy and strewn with rubbish which will attract animal 
pests. 

 Do not set fires. 

 Do not cause any unnecessary, disturbing noise at the construction camp/site or at any 
designated worker collection/drop off points. 

 Do not drive a construction-related vehicle under the influence of alcohol. 

 Do not exceed the national speed limits on public roads or exceed the recommended speed 
limits on the site. 

 Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles 
must be reported and repaired as soon as possible). 

 Do not litter along the roadsides, including both the public and private roads. 

 Do not pollute any water bodies (whether flowing or not). 

 No member of the construction team is allowed to enter the areas outside the construction site. 
 

D18 Traffic Disturbances and Diversions 
 

 Any traffic diversions must be undertaken with the approval of all relevant authorities and in 
accordance with all relevant legislation. 

 Wherever possible, traffic diversion must only take place on existing disturbed areas and 
remain within the existing road reserve. 

 Traffic diversion routes must be rehabilitated after use. 
 

D19 Vegetation 
 

 Only vegetation falling directly on the route must be removed where necessary. 

 Alien vegetation within the road reserve must be eradicated, and management measures must 
be implemented for future control of these species. 

 Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during 
construction must be replaced with indigenous vegetation after construction has been 
completed. 

 
D20 Waste Management 
 

 All general, non-hazardous waste must be placed in a skip container and disposed of at a 
registered waste disposal site. 

 The container is to ensure that the portable toilet facilities at the campsite are properly 
maintained and in working order. 

 No disposal, or leakage, of sewage must occur on or near the site. 

 All hazardous waste (e.g. oil, plant empty lime bags, contaminated wash water, etc) must be 
stored in leakproof containers and disposed of a registered hazardous waste disposal site. 

 The contents of waste storage containers must, under no circumstances, be emptied to the 
surrounding area.  In general, littering, discarding or burying of any materials is not allowed on 
site or along the route. 

 Adequate waste receptacles must be available at strategic points around the construction 
camp and site for all domestic refuse and to minimise the occurrence of littering. 

 Concrete rubble must be collected and disposed of as directed by the Project Manager.  

 Each working area must be cleared of litter and building waste (e.g. rubble, wood, concrete 
packets etc) on completion of the day’s work. 

 Any spill around the container(s) should be treated as per Section C11 and C16. 
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PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
 

E1 SCOPE 
 

This specification covers the health and safety requirements to be met by the Contractor to ensure a 
continued safe and healthy environment for all workers, employees and subcontractors under his control 
and for all other persons entering the site of works. 
 
This specification shall be read with the Occupational Health and Safety Act (Act No 85 and amendment 
Act No 181) 1993, and the corresponding Construction Regulations 2014, and all other safety codes and 
specifications referred to in the said Construction Regulations. 
 
In terms of the OHSA Agreement in Section C1.2.4 of the Contract document, the status of the Contractor 
as mandatory to the Employer (client) is that of an employer in his own right, responsible to comply with 
all provisions of OHSA 1993 and the Construction Regulations 2014. 
 
This safety specification and the Contractor’s own Safety Plan as well as the Construction Regulations 
2014, shall be displayed on site or made available for inspection by all workers, employees, inspectors 
and any other persons entering the site of works. 
 
The following are possible risks associated with this project: 
  
▪ Working with electrically powered equipment in the pump stations, with potential for electrical shock 

and fire. 
▪ Working on the side of the tar road with the necessity of persons and equipment having to cross the 

road in face of oncoming traffic.   
▪ Erection of travelling gun, with potential of electrical shock due to faulty electrical installations etc. 
▪ Dusty conditions resulting from land clearing and preparation activities. 
▪ Possibility of lightning strikes when electrical storms are prevalent during the summer months. 
▪ Possibility of runaway veld fires resulting from burning of de-bushed vegetation. 
▪ Potentially dangerous existing services, i.e. gas lines, water and sewage mains, electrical high voltage 

cables, buried and overhead 
▪ Deep excavations in soils requiring shoring or reducing of slopes 
▪ Blasting of hard rock or demolition of concrete 
▪ High pressure during testing of the pipe lines, which could result in potentially dangerous situations 

in the event of the pipeline or fittings failing 
▪ Movement of construction vehicles on site, taking into consideration steep slopes, other traffic and 

existing services 
▪ Exposure to possible injuries due to mishandling or failure of power and hand tools 
▪ Non-conformance to specifications with regards to fasteners and materials 
▪ Risks related to general safety and security on site 
 
Additional risks may arise from specific methods of construction selected by the Contractor which are not 
necessary covered in the above. 
 

E2 DEFINITIONS 
 

For the purpose of this contract the following shall apply: 
(a) Employer” where used in the contract documents and in this specification, means the Employer as 

defined in the General Conditions of Contract and it shall have the exact same meaning as “client” 
as defined in the Construction Regulations 2014.   “Employer” and “client” is therefore 
interchangeable and shall be read in the context of the relevant document. 

 
(b) “Contractor” wherever used in the contract documents and in this specification, shall have the same 

meaning as “Contractor” as defined in the General Conditions of Contract.
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In this specification the terms “principal contractor” and “contractor” are replaced with 
“Contractor” and “subcontractor” respectively. 
 
For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatory, 
without derogating from his status as an employer in his own right. 

 
(c) “Engineer” where used in this specification, means the Engineer as defined in the General 

Conditions of Contract.   In terms of the Construction Regulations the Engineer may act as agent on 
behalf of the Employer (the client as defined in the Construction Regulations). 

 
E3 TENDERS 
 

The Contractor shall submit the following with his tender: 
 
(a) a documented Health and Safety Plan as stipulated in Regulation 5 of the Construction Regulations.   

The Safety Plan must be based on the Construction Regulations 2014 and will be subject to approval 
by the Employer; 

 
(b) a declaration to the effect that he has the competence and necessary resources to carry out the work 

safely in compliance with the Construction Regulations 2014; 
 
(c) a declaration to the effect that he made provision in his tender for the cost of the health and safety 

measures envisaged in the Construction Regulations. 
 
(d) Failure to submit the foregoing with his tender, will lead to the conclusion that the Contractor will not 

be able to carry out the work under the contract safely in accordance with the Construction 
Regulations. 

 
E4 NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK 
 

After award of the contract, but before commencement of construction work, the Contractor shall, in terms 
of Regulation 3, notify the Provincial Director of the Department of Labour in writing if the following work 
is involved: 

 
(a) the demolition of structures and dismantling of fixed plant of height of 3,0m or more; 
(b) the use of explosives; 
(c) construction work that will exceed 30 days or 300 person-days; 
(e) excavation work deeper than 1,0m; or 
(f) working at a height greater than 3,0m above ground or landings. 
   
The notification must be done in the form of the pro forma included under Section 9 (Forms to be 
completed by Successful Tenderer) of the tender document. 
 
A copy of the notification form must be kept on site, available for inspection by inspectors, Employer, 
Engineer, employees and persons on site.  
 

E5 RISK ASSESSMENT 
 

Before commencement of any construction work during the construction period, the Contractor shall have 
a risk assessment performed and recorded in writing by a competent person.   (Refer Regulation 7 of the 
Construction Regulations 2014). 
 
The risk assessment shall identify and evaluate the risks and hazards that may be expected during the 
execution of the work under the contract, and it shall include a documented plan of safe work procedures 
to mitigate, reduce or control the risks and hazards identified. 
 
The risk assessment shall be available on site for inspection by inspectors, Employer, Engineer, 
subcontractors, employees, trade unions and health and safety committee members, and must be 
monitored and reviewed periodically by the Contractor. 

 
E6 APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS 
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E6.1 Health and Safety plan 
 

The Contractor shall appoint his employees and any subcontractors to be employed on the contract, in 
writing, and he shall provide them with a copy of his documented Health and Safety Plan, or relevant 
sections thereof.    The Contractor shall ensure that all subcontractors and employees are committed to 
the implementation of his Safety Plan. 

 
E6.2 Health and safety induction training 

 
The Contractor shall ensure that all employees under his control, including subcontractors and their 
employees, undergo a health and safety induction training course by a competent person before 
commencement of construction work.   No visitor or other person shall be allowed or permitted to enter 
the site of the works unless such person has undergone health and safety training pertaining to hazards 
prevalent on site.    
 
The Contractor shall ensure that every employee on site shall at all times be in possession of proof of 
the health and safety induction training issued by a competent person prior to commencement of 
construction work. 

 
E7 APPOINTMENT OF SAFETY PERSONNEL 

 
E7.1 Construction Supervisor 

 
The Contractor shall appoint a full-time Construction Supervisor with the duty of supervising the 
performance of the construction work. 
 
He may also have to appoint one or more competent employees to assist the construction supervisor 
where justified by the scope and complexity of the works. 

 
E7.2 Construction safety officer 

 
Taking into consideration the size of the project and the hazards or dangers that can be expected, the 
Contractor shall appoint in writing a full-time or part-time Construction Safety Officer if so decided by 
the Inspector of the Department of Labour.   The Safety Officer shall have the necessary competence 
and resources to perform his duties diligently. 
 
Provision shall be made by the Contractor in his rates, to cover the cost of this dedicated construction 
safety officer appointed after award of the contract. 

 
E7.3 Health and safety representatives 

 
In terms of Section 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of 
the Act for the execution of the contract, shall appoint a health and safety representative whenever he 
has more than 20 employees in his employment on the site of the works.   The health and safety 
representative must be selected from employees who are employed in a full-time capacity at a specific 
workplace. 
 
The number of health and safety representatives for a workplace shall be at least one for every 100 
employees. 
 
The function of health and safety representative(s) will be to review the effectiveness of health and safety 
measures, to identify potential hazards and major incidents, to examine causes of incidents (in 
collaboration with his employer, the Contractor), to investigate complaints by employees relating to health 
and safety at work, to make representations to the employer (Contractor) or inspector on general matters 
affecting the health and safety of employees, to inspect the workplace, plant, machinery etc. on a regular 
base, to participate in consultations with inspectors and to attend meetings of the health and safety 
committee. 
 
E7.4 Health and safety committee 

 
In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor (as employer), shall establish one 
or more health and safety committee(s) where there are two or more health and safety representatives 
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at a workplace.   The persons selected by the Contractor to serve on the committee shall be designated 
in writing.  
 
The function of the health and safety committee shall be to hold meetings at regular internals, but at least 
once every three months, to review the health and safety measures on the contract, to discuss incidents 
related to health and safety with the Contractor and the inspector, and to make recommendations 
regarding health and safety to the Contractor and to keep record of recommendations and reports made 
by the committee. 

 
E7.5 Competent persons 

 
In accordance with the Construction Regulations the Contractor has to appoint in writing competent 
persons responsible for supervising construction work on each of the following work situations that may 
be expected on the site of the works. 

 
(a) Risk assessment and induction training as described in Regulation 7 of the Construction  

Regulations; 
(b) Fall protection as described in Regulation 8; 
(c) Formwork and support work as described in Regulation 10; 
(f) Excavation work as described in Regulation 11; 
(g) Demolition work as described in Regulation 12; 
(h) Scaffolding work as described in Regulation 14; 
(i) Suspended platform operations as described in Regulation 15; 
(j) Material hoists as described in Regulation 17; 
(k) Batch plant operations as described in Regulation 18; 
(l) Explosive powered tools as described in Regulation 19; 
(m) Cranes as described in Regulation 20; 
(n) Construction vehicle and mobile plant inspections on a daily basis by a competent person as 

described in Regulation 21(1); 
(o) Control of all temporary electrical installation on the construction site as described in Regulation 22; 
(p) Stacking and storage on construction sites as described in Regulation 26; and 
(q) Inspections of fire equipment as described in Regulation 27. 
 
A competent person may be appointed for more than one part of the construction work with the 
understanding that the person must be suitably qualified and able to supervise at the same time the 
construction work on all the work situations for which he has been appointed. 
 
The appointment of competent persons to supervise parts of the construction work does not relieve the 
Contractor from any of his responsibilities to comply with all requirements of the Construction Regulations. 

 
E8 RECORDS AND REGISTERS 
 

In accordance with the Construction Regulations the Contractor is bound to keep records and registers 
related to health and safety on site for periodic inspection by inspectors, the Engineer, the Employer, 
trade union officials and subcontractors and employees.   The following records and registers must be 
kept on site and shall be available for inspection at all times. 

 
(a) A copy of the OHSA 1993 Construction Regulations 2014; 
(b) A copy of this Health and Safety Specification; 
(c) A copy of the Contractor’s Health and Safety Plan (Regulation 4); 
(d) A copy of the Notification of Construction Work (Regulation 3); 
(e) A health and safety file in terms of Regulation 5(7) with inputs by the Construction Safety Officer 

(Regulation 6(7)); 
(f) A copy of the risk assessment described in Regulation 7; 
(g) A full protection plan and the corresponding records of evaluation and training of employees working 

from elevated positions as described in Regulation 8; 
(h) Drawings pertaining to the design of structures (Regulation 9(3)) and formwork and support work 

structures (Regulation 10(d)) must be kept on site; 
(i) Pronouncement of the safety of excavations must be recorded in a register to be kept on site 

(Regulation 11(3)(h)); 
(j) A copy of the certificate of the system design for suspended platforms (Regulation 15(3)); 
(k) A notice must be affixed around the base towers of material hoists to indicate the maximum mass 
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load, which may be carried at any one time by material hoists (Regulation 7(5)); 
(l) Maintenance records of material hoists and inspection results must be kept in a record book to be 

kept on site (Regulation 17(8)); 
(m) A record of any repairs to or maintenance of a batch plant must be kept on site (Regulations 18(9)); 
(n) A warning notice must be displayed in a conspicuous manner when and wherever an explosive 

powered tool is used (Regulation 19(2)); 
(o) A register for recording of findings by the competent person appointed to inspect construction vehicles 

and mobile plant (Regulation 21(1)(j)). 
 
E9 CONTRACTORS RESPONSIBILITIES 
 

For this contract the Contractor will be the mandatory of the Employer (Client), as defined in the Act 
(OHSA 1993), which means that the Contractor has the status of employer in his own right in respect of 
the contract.   The Contractor is therefore responsible for all the duties and obligations of an employer as 
set out in the Act (OHSA 1993) and the Construction Regulations 2014. 
 
Before commencement of work under the contract, the Contractor shall enter into an agreement with the 
Employer (Client) to confirm his status as mandatory (employer) for the contract under consideration.  
 
The Contractor’s duties and responsibilities are clearly set out in the Construction Regulations 2014, and 
are not repeated in detail but some important aspects are highlighted hereafter, without relieving the 
Contractor of any of his duties and responsibilities in terms of the Construction Regulations. 
 
(a) Contractor’s position in relation to the Employer (Client) (Regulation 4) 
 
 In accordance with Section 4 of the Regulations, the Contractor shall liaise closely with the 

Employer or the Engineer on behalf of the Employer, to ensure that all requirements of the Act 
and the Regulations are met and complied with. 

 
(b) The Principal Contractor and Contractor (Regulation 5) 
 

The Contractor is in terms of the definition in Regulation 2(b) the equivalent of Principle Contractor 
as defined in the Construction Regulations, and he shall comply with all the provisions of 
Regulation 5. 

 
Any subcontractors employed by the Contractor must be appointed in writing, setting out the terms 
of the appointment in respect of health and safety.   An independent subcontractor shall however 
provide and demonstrate to the Contractor a suitable, acceptable and sufficiently documented 
health and safety plan before commencement of the subcontract.   In the absence of such a health 
and safety plan the subcontractor shall undertake in writing that he will comply with the 
Contractor’s safety plan, the health and safety specifications of the Employer and the Construction 
Regulations 2014. 

 
(c) Supervision of construction work (Regulation 6) 
 

The Contractor shall appoint the safety and other personnel and employees as required in terms of 
Regulation 6 and as set out in paragraph 7 above.   Appointment of those personnel and 
employees does not relieve the Contractor from any of the obligations under Regulation 6. 
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(d) Risk assessment (Regulation 7) 
 

The Contractor shall have the risk assessment made as set out in paragraph 7 above before 
commencement of the work and it must be available on site for inspection at all times.   The 
Contractor shall consult with the health and safety committee or health and safety representative(s) 
etc. on a regular basis to ensure that all employees, including subcontractors under his control, are 
informed and trained by a competent person regarding health hazards and related work 
procedures. 
 
No subcontractor, employee or visitor shall be allowed to enter the site of works without prior 
health and safety induction training, all as specified in Regulation 7. 

 
(e) Fall protection (Regulation 8) 
 

Fall protection, if applicable to this contract shall comply in all respects with Regulation 8 of the 
Construction Regulations. 

 
(f) Structures (Regulation 9) 
 

The Contractor will be liable for all claims arising from collapse or failure of structures if he failed to 
comply with all the specifications, project specifications and drawings related to the structures, 
unless it can be proved that such collapse or failure can be attributed to faulty design or insufficient 
design standards on which the specifications and the drawings are based. 
 
In addition the Contractor shall comply with all aspects of Regulation 9 of the Construction 
Regulations. 

 
(g) Formwork and support work (Regulation 10) 
 

The Contractor will be responsible for the adequate design of all formwork and support structures by 
a competent person. 
 
All drawings pertaining to formwork shall be kept on site and all equipment and materials used in 
formwork, shall be carefully examined and checked for suitability by a competent person. 
 
The provisions of Regulation 10 of the Construction Regulations shall be followed in every detail. 

 
(h) Excavation work (Regulation 11) 
 

It is essential that the Contractor shall follow the instructions and precautions in the Standard 
Specifications and Project Specifications as well as the provisions of the Construction Regulations 
to the letter as unsafe excavations can be a major hazard on any construction site.   The Contractor 
shall therefore ensure that all excavation work is carried out under the supervision of a competent 
person, that inspections are carried out by a Professional Engineer or Technologist, and that all work 
is done in such a manner that no hazards are created by unsafe excavations and working conditions. 
 
Supervision by a competent person will not relieve the Contractor from any of his duties and 
responsibilities under Regulation 11 of the Construction Regulations. 

 
(i) Demolition work (Regulation 12) 
 

Whenever demolition work is included in a contract, the Contractor shall comply with all the 
requirements of Regulation 12 of the Construction Regulations.   The fact that a competent person 
has to be appointed by the Contractor does not relieve the Contractor from any of his responsibilities 
in respect of safety of demolition work. 
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(j) Tunnelling (Regulation 13) 
 

The Contractor shall comply with Regulation 13 wherever tunnelling of any kind is involved. 
 
(k) Scaffolding (Regulation 14) 
 

The Contractor shall ensure that all the provisions of Regulation 14 of the Construction Regulations 
are complied with.  [Note:  Reference in the Regulations to “Section 44 of the Act” should read 
“Section 43 of the Act”]. 

 
(l) Suspended platforms (Regulation 15) 
 

Wherever suspended platforms will be necessary on any contract, the Contractor shall ensure that 
copies of the system design issued by a Professional Engineer are submitted to the Engineer for 
inspection and approval.   The Contractor shall appoint competent persons as supervisors and 
competent scaffold erectors, operators and inspectors and ensure that all work related to suspended 
platforms are done in accordance with Regulation 15 of the Construction Regulations. 

 
(m) Boatswain’s chains (Regulation 16) 
 

Where boatswain’s chains are required on the construction site, the Contractor shall comply with 
Regulation 16. 

 
(n) Material Hoists (Regulation 17) 
 

Wherever applicable, the Contractor shall comply with the provisions of Regulation 17 to the letter. 
 
(o) Batch plants (Regulation 18) 
 

Wherever applicable, the Contractor shall ensure that all lifting machines, lifting tackle, conveyors, 
etc. used in the operation of a batch plant shall comply with, and that all operators, supervisors and 
employees are strictly held to the provisions of Regulation 18.   The Contractor shall ensure that the 
General Safety Regulations (Government Notice R1031 of 30 May 1986), the Driven Machinery 
Regulations (Government Notice R295 of 26/2/1988) and the Electrical Installation Regulations 
(Government Notice R2271 of 11/10/1995) are adhered to by all involved. 
 
In terms of the Regulations, records of repairs and maintenance shall be kept on site. 

 
(p) Explosive powered tools (Regulation 19) 
 

The Contractor shall ensure that, wherever explosive-powered tools are required to be used, all 
safety provisions of Regulation 19 are complied with. 
 
It is especially important that warning notices are displayed and that the issue and return of cartridges 
and spent cartridges be recorded in a register to be kept on site. 

 
(q) Cranes (Regulation 20) 
 

Wherever the use of tower cranes becomes necessary, the provisions of Regulation 20 shall be 
complied with. 

 
(r) Construction vehicles And mobile plant (Regulation 21 
 

The Contractor shall ensure that all construction vehicles and plant are in good working condition 
and safe for use, and that they are used in accordance with their design and intended use.   The 
vehicles and plant shall only be operated by workers or operators who have received appropriate 
training, all in accordance with all the requirements of Regulation 21. 
 
All vehicles and plant must be inspected on a daily basis, prior to use, by a competent person and 
the findings must be recorded in a register to be kept on site. 

 
(s) Electrical installation and machinery on construction sites (Regulation 22) 
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The Contractor shall comply with the Electrical Installation Regulations (Government Notice R2920 
of 23 October 1992) and the Electrical Machinery Regulations (Government Notice R1953 of 12 
August 1993).   Before commencement of construction, the Contractor shall take adequate steps to  
ascertain the presence of, and guard against dangers and hazards due to electrical cables and 
apparatus under, over or on the site. 
 
All temporary electrical installations on the site shall be under the control of a competent person, 
without relieving the Contractor of his responsibility for the health and safety of all workers and 
persons on site in terms of Regulation 22. 

 
(t) Use of temporary storage of flammable liquids on construction sites (Regulation 23) 
 

The Contractor shall comply with the provisions of the General Safety Regulations (Government 
Notice R1031 of 30 May 1986) and all the provisions of Regulation 23 of the Construction 
Regulations to ensure a safe and hazard-free environment to all workers and other persons on site. 

 
(u) Water environments (Regulation 24) 
 

Where construction work is done over or in close proximity to water, the provisions of Regulation 24 
shall apply. 

 
(v) Housekeeping on Construction sites (Regulation 25) 
 

Housekeeping on all construction sites shall be in accordance with the provisions of the environment 
Regulations for workplaces (Government Notice R2281 of 16 October 1987) and all the provisions 
of Regulation 25 of the Construction Regulations. 

 
(w) Stacking and storage on construction sites (Regulation 26) 
 

The provisions for the stacking of articles contained in the General Safety Regulations (Government 
Notice R1031 of 30 May 1986) as well as all the provisions Regulation 26 of the Construction 
Regulations shall apply. 

 
(x) Fire precautions on construction sites (Regulation 27) 
 

The provisions of the Environmental Regulations for Workplaces (Government Notice R2281 of 16 
October 1987) shall apply. 
 
In addition the necessary precautions shall be taken to prevent the incidence of fires, to provide 
adequate and sufficient fire protection equipment, sirens, escape routes etc. all in accordance with 
Regulation 27 of the Construction Regulations.  

 
(y) Construction welfare facilities (Regulation 28) 
 

The Contractor shall comply with the construction site provisions as in the Facilities Regulations 
(Government Notice R1593 of 12 August 1988) and the provisions of Regulation 28 of the 
Construction Regulations. 

 
(z) Non-compliance with the Construction Regulations 2014 
 

The foregoing is a summary of parts of the Construction Regulations applicable to all construction 
projects. 
 
The Contractor, as employer for the execution of the contract, shall ensure that all provisions of the 
Construction Regulations applicable to the contract under consideration are complied with to the 
letter. 
 
Should the Contractor fail to comply with the provisions of the Regulations 3 to 28 as listed in 
Regulation 30, he will be guilty of an offence and will be liable, upon conviction, to the fines or 
imprisonment as set out in Regulation 30. 
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The Contractor is advised in his own interest to make a careful study of the Act and the 
Construction Regulations as ignorance of the Act and the Regulations will not be accepted 
in any proceedings related to non-conformance to the Act and the Regulations. 

 
E10 MEASUREMENT AND PAYMENT 

 
E10.1 Principles 

 
It is a condition of this contract that Contractors, who submit tenders for this contract, shall make provision 
in their tenders for the cost of all health and safety measures during the construction process.  All 
associated activities and expenditure are deemed to be included in the Contractor’s tendered rates and 
prices. 

 
(a) Safety personnel 

 
The Construction Supervisor, the Construction Safety Officer, Health and Safety Representatives, 
Health and Safety Committee and Competent Persons referred to in clauses 7.1 to 7.5 shall be 
members of the Contractor’s personnel, and no additional payment will be made for the appointment 
of such safety personnel. 
 

(b) Records and Registers 
 
The keeping of health and safety-related records and registers as described in 8 is regarded as a normal duty of the 

Contractor for which no additional payment will be considered, and which is deemed to be included in the Contractor’s 

tendered rates and prices. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



LIMPOPO DEPARTMENT OF AGRICULTURE AND RURAL DEVELOPMENT:  TENDER NO. ACDP 24/04 
CONSTRUCTION OF UPGRADING AND BETTERMENT WORKS AT METZ DAM ON THE FARM METZ 75 KT IN THE MOPANI DISTRICT OF THE LIMPOPO PROVINCE 
 

Contract                                                                                       C70 of C72                                                                                                                 C4.1         
Part C4: Site information                                                                                                                                                       Site information 

 

PART C 4:  SITE INFORMATION 

 

C4.1:  LOCALITY PLAN 

 
Locality Map showing the location of the Metz Dam 

 

Background 

The dam had been classified as a Medium size, Category 2-dam, with a Significant hazard 
potential rating by DWS on 6 March 2006.    
 
The existing dam embankment, after initial construction (in the 1970s), is presently in a 
much-neglected condition and is in need of some urgent betterment and upgrading work. 
Seepage was identified during November 2021 which has been attended to by the Dam 
Safety Office from DWS in the form of an inspection during December 2021 and February 
2022 as well as some actions by LDARD to appoint an APP to urgently address the safety 
risk at the dam. The APP eventually was appointed in July 2023 to design measures that 
need to be implemented which also covers most of the recommendations from previous and 
present dam safety inspection reports. 

 
Site Location and Dam Description 

 
The Metz dam is situated on the Moetladimo River, approximately 13km southeast of 
Trichardsdal, district of Mopani, in the Limpopo province. The dam is an earthfill structure, 
with an open side channel spillway on the left bank, equipped with a small concrete ogee 
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overflow structure. The embankment is approximately 16 meters high by 750 meters long, 
with an average crest width of 3 meters.  
 
Site coordinates:  24°15'19"S & 30°27'08"E. 

 

Directions: 

 

From Tzaneen: Take the R36 towards Ofcolaco / Hoedspruit. Just after Ofcolaco turn right 

on the Morupu Mmola Road and follow the tar road to the new Mahlakung Mall (20km). Pass 

the Mall for 3km. The dam will be on the right side. 

 

From Hoedspruit: Take the R527 towards Mashishing (Lydenburg) for 32km. Turn right on 

the R36 across the Olifants River for 3km. Turn left on the Morupu Mmola Road and follow 

the road for 27km. The dam will be on your left side.  
 

Site Conditions 
 

Ten test pits were excavated to refusal, or the depth limit of the small track-mounted 
excavator used. The pits were profiled according to standard procedures as included in the 
Geotechnical Assessment report. 
 

 
Summary of material characteristics tested 

 

In general, the dam site is underlain by Swazian Era basement rocks comprising coarse 
grained, porphyritic locally medium grained, granodioritic / tonalitic biotite gneiss belonging 
to the Makhutswi Gneiss Formation. Since the pits had only probed the embankment, the 
bedrock gneiss was not exposed in any of the pits. Outcropping bedrock was confined at 
the spillway. 
 
With reference to Table 1, the results from grading and Atterberg Limits tests undertaken on 
representative samples recovered reflect an embankment with the following characteristics: 
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• The clay content typically varies from 10 to 20%. Plotting the weighted plasticity index 
against clay percentage on a Standard Activity diagram for each sample tested, reveals 
the embankment soils have a low potential expansiveness. 
 

• The liquid limit typically varies from 15 to 25, while the plasticity index varies from 1 to 
11, i.e., deemed low, with linear shrinkages less than 5,6%, yielding Unified Soil 
Classifications (USC) of CL, SC, and SM/SC. 

 
In general, it can be concluded that the material used for the Metz Dam construction is 
suitable and can be accepted. 
 

Falling-head permeability tests undertaken on samples remoulded to 98% Proctor density 
at OMC +2% yielded results on the boundary between semi-pervious and impervious. The 
results are consistent with the soils profiled, albeit with a wide variation in the soil 
constituents - sand approximately 50% and gravel less than 5%. The balance of the grading 
is then made up of clay and silt. Despite the high degree of variability these soils mostly 
conform with typical properties of soils used in the construction of embankment dams in 
South Africa. 
 

With reference to the proposed raising of the embankment as recommended in the scope 
of work, a borrow area has been identified as indicated in the image below where earth 
material can be sourced for construction (embankment fill). It is anticipated that the material 
used all originates from the dam basin. As such, it is expected that the material properties 
from the borrow area will not differ much from the tested embankment material. 
 
A preliminary haul road has also been identified as indicated in the image below. 

 
 

 
 Location of proposed borrow area for embankment material 

  

Haul road 

Borrow area 

Haul road 
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